Section 9.12: Village of Poquott

9.12 Village of Poquott

This section presents the jurisdictional annex for the Village of Poquott. It includes resources and information
to assist public and private sectors to reduce losses from future hazard events. This annex is not guidance of what
to do when a disaster occurs. Rather, this annex concentrates on actions that can be implemented prior to a
disaster to reduce or eliminate damage to property and people. This annex includes a general overview of the
municipality and who in the Village participated in the planning process; an assessment of the Village of
Poquott’s risk and vulnerability; the different capabilities utilized in the Village; and an action plan that will be
implemented to achieve a more resilient community.

9.12.1 Hazard Mitigation Planning Team

The following individuals have been identified as the Village of Poquott’s hazard mitigation plan primary and
alternate points of contact.

Table 9.12-1. Hazard Mitigation Planning Team

Alternate Point of Contact

Name/Title: Jeff Koppelson, Deputy Mayor
Address: 45 Birchwood Avenue Poquott, NY 11733
Phone Number: (631) 476-4043

Email: jkoppelson@yvillageofpoquott.com

Primary Point of Contact

Name/Title: Delores Parrish, Mayor, Emergency Manager
Address: 45 Birchwood Avenue Poquott, NY 11733
Phone Number: 631-476-4043
Email: mayor@yvillageofpoquott.com

NFIP Floodplain Administrator

Name/Title: Richard Parrish, Environmental Commissioner
Address:45 Birchwood Avenue Poquott, NY 11733

Phone Number: (631) 476-4043

Email: rparrish@yvillageofpoquott.com

9.12.2 Municipal Profile

Brief History

The name Poquott comes from the Indian word meaning “cleared country” or “cleared land.” The earliest
description of Poquott is referenced to as “George’s Neck” which derives from a man named George Wood who
settled in Setauket around July 1662. He was authorized by the Town to keep the ordinary, which is another
name for tavern.

By 1775 a family named Van Brunt owned the majority of the land that is known today as Poquott. A year later
Long Island was deeply involved in the American Revolution and was occupied by the British for over seven
years. According to history, the Van Brunt family was well known local “Patriots.”

During the war of 1812, a small fort was established on the northernmost point of George’s Neck to protect the
shipping in the adjoining harbors. Who erected the fort and any details of it are not known. Since it had only
one cannon, it was called “Fort Nonsense.”

In 1900 the Van Brunt family sold 42 acres of their land fronting on Port Jefferson Harbor to Vernon J. Miller.
The latter started the Vigilant Land and Security Company and developed the area called, Bay View Park. At
that time, other than Dr. Pettit’s summer camp for boys, there were no homes in Bay View Park. The camp
offered sailing, catboats, canoes, tennis and baseball and was advertised as the oldest salt water camp in America.

In the very late 1800’s an Amusement pavilion (California Park) and dock was built over the beach in front of
the present village park. Steam excursion boats would land there in the summer with parties for picnicking,
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roller skating, swimming and eventually some of these tourists purchased property from the Bay View Park
Association. During that time carriages transported people along Beach Street into Port Jefferson. Note that
prior to the construction of the original LICO plant in the early 40’s, Beach Street ran along the harbor in front
of the cottages (that still exist) in Poquott into Port Jefferson. Today, Beach Street ends at the front gates of
what is now called LIPA/National Grid. California Park has seen many changes over the years, the most
unfortunately being the extensive pollution of the harbor and erosion of the beach. The building and dock burned
down in 1905.

The turn of the century saw the development of George’s Neck. Among them was a summer boarding house,
known as “Mt. Airy” located on Van Brunt Manor Road and two houses built by Henry Tinker; one for his
daughter, Annie and the other for his son, Edward, the founder of the Tinker National Bank in East Setauket.

During WWI California Park was used to build 200 ton wooden deck scows for the United States Government
of Transportation. Sailors assigned on the war ships stationed in the sound made many trips to California Park,
five miles away, by row boat to swim and enjoy a day of leisure.

In 1919, the Liquor Prohibition Amendment brought smuggling operations into Port Jefferson Harbor where at
night fast rum runners would deliver their cargo of liquor to the piers at Port Jefferson and Poquott. Also at this
time, the unused shipyards were being converted into oil storage tank farms in Port Jefferson. The active Bay
View Park Association fought the erection of the oil tanks but there was no Town Zoning Board to regulate any
type of property development at that time.

In 1928, there were plans to build an amusement park similar to those at Lake Ronkonkoma., but the stock
market crash of 1929 slowed things up enough that the developer ran out of money and had to sell. Twenty-five
Poquott land-owners formed California Park, Inc. and purchased the park area for $10,000. In 1944 The
Incorporated Village of Poquott purchased California Park for one half the original cost. It was and still remains
the only bond issue carried in the Village of Poquott.

In 1929, the residents of Bay View Park Association petitioned the South Bay Water Company to extend its
water mains to the Bay View Park area. Through the co-operation of the Setauket Board of Fire Commissioners,
who agreed to pay for hydrant rental, the water company was able to extend the mains. When Poquott was
incorporated, its residents agreed to remain a part of the fire district provided the fire department met the approval
of the fire Underwriters, which they did.

Past commercial ventures in Poquott, sand and gravel mining on Mt. Misery Point in Belle Terre, and further
attempts by oil companies to purchase the brick yard property for an oil storage tank farm, were the reasons why
the Bay View Park Association started proceedings for incorporation in the summer of 1928. On January 2,
1931 the official map of the Incorporated Village of Poquott (which included the extension of the Village
boundaries into Port Jefferson and Setauket harbors to 500 feet) was filed with the Secretary of State of New
York State.

Thanks to the dedication and efforts of our past residents, today the Incorporated Village of Poquott has four
beautiful parks, California, Mayors’ Memorial, Trustees’ and Van Brunt Manor. And, thanks to the Village’s
proactive Stormwater Management programs, our erosion worn beaches are slowly being reclaimed.

Information provided as per A History of Poquott, Joseph N. Bolze and family recollections.

The Village of Poquott is located within the Town of Brookhaven, on the North Shore of Long Island. The
Village has a total area of 0.6 square miles, with 0.4 square miles consisting of land and 0.2 square miles
consisting of water.
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The Incorporated Village of Poquott is governed by the Village form of government which consists of a Mayor
and four Trustees. Poquott has a ZBA, Planning Board, Building Inspector, Code Enforcement/Public Safety
Officers, Clerks, an Attorney and numerous Commissioners to advise the Mayor and the Trustees on various
issues and projects.

According to the U.S. Census, the 2010 population for the Village of Poquott was 953. The estimated 2017
population was 992, a 4.1 percent increase from the 2010 Census. Data from the 2017 U.S. Census American
Community Survey indicate that 3.5 percent of the population is 5 years of age or younger and 20.0 percent is
65 years of age or older. Communities must deploy a support system that enables all populations to safely reach
shelters or to quickly evacuate a hazard area.

9.12.3 Growth/Development Trends

Understanding how past, current, and projected development patterns have or are likely to increase or decrease
risk in hazard areas is a key component to understanding a jurisdiction’s overall risk to its hazards of concern.
Table 9.12-2 summarizes recent and expected future development trends, including major
residential/commercial development and major infrastructure development. The figures at the end of this annex
illustrate the geographically-delineated hazard areas and the location of potential new development, where
available. The recent and anticipated development depicted on these figures excludes the Suffolk County
wastewater upgrades; refer to Section 4 (County Profile) for additional information on this development.

Table 9.12-2. Recent and Expected Future Development

Type of ‘
Development 2014 2015 2016 2017 2018 2019
Number of Building Permits for New Construction Issued Since the Previous HMP* (within regulatory floodplain/
Outside regulatory floodplain)

Within Within Within Within Within Within

Total | SFHA | Total | SFHA | Total | SFHA | Total | SFHA | Total | SFHA | Total | SFHA
Single Family 1 0 0 0 1 0 1 1 1 0 1 0
Multi-Family 0 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0 0
(commercial,
mixed-use,
etc.)
Total Permits 1 0 0 0 1 0 1 1 1 0 1 0
Issued

Location
Property or (address Known
Development # of Units / and/or block SEVAY Description / Status of
Name Development Structures and lot) Zone(s)* Development
Recent Major Development and Infrastructure from 2015 to Present
None Identified
Known or Anticipated Major Development and Infrastructure in the Next Five (5) Years
None Anticipated

SFHA Special Flood Hazard Area (1% flood event)
* Only location-specific hazard zones or vulnerabilities identified.

9.12.4 Capability Assessment

The Village of Poquott performed an inventory and analysis of existing capabilities, plans, programs, and
policies that enhance its ability to implement mitigation strategies. Section 5 (Capability Assessment) describes
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the components included in the capability assessment and their significance for hazard mitigation planning. This
section summarizes the following findings of the assessment:

= An assessment of legal and regulatory capabilities.

= Development and permitting capabilities.

=  An assessment of fiscal capabilities.

=  An assessment of education and outreach capabilities.

= Information on National Flood Insurance Program (NFIP) compliance.
= (Classification under various community mitigation programs.

= The community’s adaptive capacity for the impacts of climate change.

For a community to succeed in reducing long-term risk, hazard mitigation must be integrated into the day-to-
day local government operations. As part of this planning effort, planning/policy documents were reviewed, and
each jurisdiction was surveyed to obtain a better understanding of their progress in plan integration. Areas with
current mitigation integration are summarized in Capability Assessment (Section 9.12.4). The Village of Poquott
identified specific integration activities that will be incorporated into municipal procedures are included in the
updated mitigation strategy. Appendix G provides the results of the planning/policy document review and the
answers to integration survey questions.

Planning, Legal, and Regulatory Capability

The table below summarizes the regulatory tools that are available to the Village of Poquott and where hazard
mitigation has been integrated.

Table 9.12-3. Planning, Legal, and Regulatory Capability

Code Citation Has this been integrated?
and Date

DIRY (code

have chapter, Authority Department Ifno - caniit be a
this? name of plan, (local, county, / Agency State mitigation action?
(Yes/No) date of plan)  state, federal) | Responsible Mandated
Codes, Ordinances, & Requirements

o NYS Building Local, County, Building
Building Code Yes Code and State Inspector Yes Yes )

Comment: NYS Uniform and Energy Code 2020; Regulated at local and state levels. The Uniform Code (19 NYCRR Parts 1219 to 1229)
now includes the 2015 editions of the code books published by the International Code Council (the “2015 I-Codes”), as amended by the
publication entitled the 2017 Uniform Code Supplement (publication date: July 2017).. Article 18 of the Executive Law (§§ 370 through 383)
establishes the State Fire Prevention and Building Code Council, directs the Code Council to promulgate and maintain the Uniform Code, and
charges each city, town, and village in the State (with the exception of the City of New York) with the duty of administering and enforcing the
Uniform Code within its municipal boundaries.

The Village of Poquott enforces the New York State Uniform Fire Prevention and Building Code as the building code of the Village.

Code of the

Zoning Code Yes Village of Local, and State Zoning Board No Yes -
Poquott, of Appeal
Chapter 183

Comment: Article IX, Section 2, of the State Constitution and by the various state enabling statutes. In New York, the zoning enabling acts
continue to require that zoning be undertaken “in accord with a well-considered plan”11 or “in accordance with a comprehensive plan.”12
Unless the town, city or village has adopted a comprehensive plan document using the more recently-enacted statutes (described later herein),
local officials must refer to the extensive body of case law to determine how zoning can meet the more general “comprehensive plan”
requirement.**May be impacted by State wetland regulations which protect wetlands greater than 12.4 acres and established buffer zones.
Regulated at local level

The Zoning Code aims to:
. Maintain the existing residential environment by relying on nearby areas outside the Village to supply shopping and cultural
opportunities for present and prospective residents.
. Conserve the natural beauty of the terrain by encouraging low-density, suitably concentrated development, with the permanent
preservation of natural features, including the shoreline and adjacent wetland.
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Code Citation Has this been integrated?
and Date

Do you (code

have chapter, Authority Department If no - can it be a
this? name of plan, (local, county, / Agency State mitigation action?
(Yes/No) date of plan)  state, federal) | Responsible Mandated
e  Preserve and protect existing community values by preventing inharmonious or deleterious uses, and notably those uses which can
more appropriately and economically be provided elsewhere in the larger intercommunity area.

Code of the

Subdivisions Yes Village of Local, and State Planning No Yes -
Poquott, Board
Chapter 141

Comment: Subdivision is defined in the State enabling Statutes as: the division of any parcel of land into a number of lots, blocks, or sites as
specified i a local ordinance, law or regulation, with or without streets or highways, for the purpose of sale, transfer of ownership, or
development. There is not a requirement by NYS for subdivisions. Each municipality is permitted to further define subdivision for its own
purposes in connection with its subdivision review procedure. The enabling statutes provide that a plat showing a division of land which is
subject to a municipality's subdivision regulations, may not also be subject to review under its site plan review authority. (general city law s.
32 & 33, Town Law s. 276 & 277, Village Law s. 7-728 & 7-730).

The Subdivisions chapter regulates subdivision of land in the village.
Code of the Stormwater
Stormwater Village of Local, County,
Yes Management Yes Yes -
Management Poquott, and State Officor
Chapter 132

Comment: Codes Rules and Regulations of the State of New York, Title 6. Department of Environmental Conservation, Chapter X. Division
of Water Resources, Subchapter A. General Article 3. State Pollutant Discharge Elimination System, Part 750. State Pollutant Discharge
Elimination System(SPDES) Permits. New York Environmental Conservation Law, Article 17, Titles 7, 8 and Article 70. New development
and redevelopment projects that result in a land disturbance of one acre or greater, including projects less than one acre if they are part of a
larger common plan of development or sale or if controlling such activities in a particular watershed is require a permit by the Department

The purpose of this article is to provide for the health, safety, and general welfare of the citizens of the Incorporated Village of Poquott,
through the regulation of nonstormwater discharges to the municipal separate storm sewer system ("MS4") to the maximum extent practicable
as required by federal and state law. This article establishes methods for controlling the introduction of pollutants into the MS4 in order to
comply with requirements of the SPDES General Permit for Municipal Separate Storm Sewer Systems.

Code of the Appropriate
e SN - PP N T S
ry quott, Departments

Chapter 32-20
Comment: The systematic advanced planning and preparation to reduce the risk of disaster and ensure that business functions can be carried
on in a reasonable amount of time after a disaster strikes.

Property
Condition NYS
Real Estate Disclosure Act, Department of
Disclosure Yes NY Code - State State, Real Yes Yes B
Article 14 Estate Agent
§460-467

Comment: In addition to facing potential liability for failing to disclose under the exceptions to “caveat emptor,” a home seller must make
certain disclosures under the law or pay a credit of $500 to the buyer at closing. While the PCDA requires a seller to complete a standardized
disclosure statement and deliver it to the buyer before the buyer signs the final purchase contract, in practice, most home sellers in New York
opt not to complete the statement and instead pay the credit.

Chapter 183:

Yes Zoning Purpose | Local

Growth
Management

Planning

Board No Yes -

Comment: In New York State, virtually all land use regulation, which is the primarily tool for Smart Growth, takes place at the municipal
level (i.e., in a city, village or town government). Land use planning is also primarily a municipal function. While State law provides for
certain planning functions at the county or regional level, these mechanisms are largely advisory, whereas municipal planning is directly
related to land use regulation.

Growth management is discussed in the Zoning ordinance.

Chapter 71: Planning
Fees: 2012 Board
Comment: The authority to require site plan review is derived from the State enabling Statutes (General City Law s. 27-a, Town Law s. 247a,
Village Law s. 7-725a)The local legislative body has the power to delegate site plan review to the planning board, zoning board, etc.

Site Plan Review Yes Local, and State No Yes -

Regional
. (Villages of

Env1ropmental Yes Chapter 176 Local Belle Terre, Yes Yes -

Protection Watercourses .
Old Field,
Poquott and
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Do you
have
this?

(Yes/No)

Code Citation
and Date
(code
chapter,
name of plan,
date of plan)

Authority
(local, county,
state, federal)

Department
/ Agency
RES DS
Port Jefferson

joined with
each other and
the Town of
Brookhaven)

State
Mandated

Has this been integrated?

If no - can it be a

mitigatio

n action?

Comment: New State

Environmental Quality Review Act (SEQR) Title 6 NYCRR Part 617 Regulations are in

effect as of Janu

ary Ist, 2019

Flood Damage
Prevention

Yes

Chapter 85:
Flood Damage
Prevention

Local, County,
and State

Village
Building
Inspector

Yes - BFE+2
feet for all
construction
in the SFHA
(residential

Yes

and non-
residential)
Comment: A community must adopt a Flood Damage Prevention Ordinance to participate in the National Flood Insurance Program.

The purpose of the Flood Damage Prevention chapter is:
To protect human life and health;
. To minimize expenditure of public money for costly flood control projects;
. To minimize the need for rescue and relief efforts associated with flooding and generally undertaken at the expense of the general
public;
e  To minimize prolonged business interruptions;
e  To minimize damage to public facilities and utilities such as water and gas mains, electric, telephone and sewer lines, streets and
bridges located in areas of special flood hazard;
e To help maintain a stable tax base by providing for the sound use and development of areas of special flood hazard so as to
minimize future flood blight areas;
e  To provide that developers are notified that property is in an area of special flood hazard; and
. To ensure that those who occupy the areas of special flood hazard assume responsibility for their actions.
Chapter  132:
Stormwater
Management
Erosion &
Sediment:
11/2007
Water
Discharge:
12/2007 LL4-
2012: Illicit
Discharges to
storm sewers
(7/26/2012)
Comment: This requires urbanized areas (local governments) to develop a stormwater management program that will reduce the amount of
pollutants carried by stormwater during storm events to waterbodies to the "maximum extent practicable". The goal of the program is to
improve water quality and recreational use of waterways. A Municipal Separate Storm Sewer Systems Permit, GP-0-15-003 is required.

Stormwater
Management
Officer

Municipal Separate
Storm Sewer
System (MS4)

Local, County,

and State Yes

Yes -

Contained within the Stormwater Management, Erosion & Sediment Chapter

Emergency No ) B B Yes B B
Management

Comment:

Climate Change No - - - Yes - | -

Comment: The environmental conservation law was amended by adding ARTICLE 75 - CLIMATE CHANGE under Assembly Bill A. 8429
and Senate Bill S. 6599, dated June 18, 2019.

Disaster Recovery
Ordinance
Comment:

No - - - No - -

Disaster
Reconstruction
Ordinance

No - - -
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Code Citation Has this been integrated?
and Date
(code
chapter, Authority Department If no - can it be a
name of plan, (local, county, / Agency State mitigation action?
date of plan)  state, federal) | Responsible Mandated
Comment:
Other | No | - | - | - - - -
Comment:

Planning Documents

Master Plan

Comprehensive 5/1982 Master Board of

Plan Yes Plan update Local Trustees No Yes .
2/23/2012

Comment: Optional under NYS Law, municipality may adopt a comprehensive plan or proceed through a planning process which has evolved
based on case law. (Per State Legislature General City Law section 28a, Town Law s. 272a, Village Law s. 7-722) **May be impacted by
State wetland regulations which protect wetlands greater than 12.4 acres and established buffer zones. Regulated at the local level

The Village Board of the Village of Poquott recognizes that one of the most important powers granted to it by the state is the authority and
responsibility to undertake Village comprehensive planning and to regulate land use for the purpose of protecting public health, safety, and
general welfare of its citizens. The Village's natural beauty, its parks, and recreational facilities, and the future development of residences and
changes or amendments to its Zoning Laws are measured against the Village's Master Plan.

Capital
Yes Improvement Local Board of No Yes -
Plan Trustees

Capital
Improvement Plan

Comment: A local government can decide to adopt its capital plan pursuant to General Municipal Law Section 99-g.

Suffolk County

Multi-

Disaster Debris Jurisdictional Suffolk

Management Plan Yes Debris County, Local County FRES No Yes -
Management
Plan

Comment: Based on past experience with disaster management, it is apparent that local municipalities that have an Emergency Debris
Management Plan in place are able to manage their emergency response in a more comprehensive and coordinated manner and are able to
address recovery and clean up faster and more efficiently than those without plans. With that in mind, the Department developed an Emergency
Management Plan Tool Kit. The NYSDEC (Department) strongly urges all municipal officials to conduct pre-disaster planning and prepare
emergency debris management plans. The Department recommends that these plans should be reviewed and updated annually.

This NYS and FEMA approved comprehensive Multi-Jurisdictional Debris Management Plan was developed through the cooperative efforts of
Suffolk County and each of the ten (10) Towns, working together in conjunction with partners from private, state and federal agencies.

Floodplain or -
Watershed Plan No - - No - -

Comment: The State Pollutant Discharge Elimination System (SPDES) permit program is a primary way the DOW implements its watershed
protection and restoration activities.

Chapter  132:
Stormwater
Management
Erosion &
Sediment:
11/2007 Local, County Stormwater
Stormwater Plan Yes Water i ’ Management No Yes -
. and State
Discharge: Officer
12/2007 LL4-
2012: Ilicit
Discharges to
storm sewers
(7/26/2012)

Comment: Local Authority - Could be an element of the Comprehensive Plan. There is a required planning process that must be followed
when addressing stormwater management in regulated new development and redevelopment projects.

Open Space Plan No | - | - - | Yes | - -

Comment: Planning boards prepare or oversee the preparation of local comprehensive plans, which should include an open space element.
The primary purpose of a local open space plan is to cause the important open lands in the community to be conserved for open space uses.
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Code Citation Has this been integrated?
and Date

(code

chapter, Authority Department If no - can it be a
name of plan, (local, county, / Agency State mitigation action?
date of plan)  state, federal) | Responsible Mandated

Urban Water

Management Plan No ° - - No - -

Comment: SCWA responsible for water in the Village.

. Habitat
Habitat . Yes Conservation County and Administration | No - -
Conservation Plan Plan State

Comment: Laws related to habit protection and biodiversity control the use and application of certain pesticides, demolition projects and
clearing of vegetated areas. Identifying certain critical habitat areas could be included in the Comprehensive Plan. Critical Habitat is a part of
certain State and Federal Permitting. The State had a Wildlife Action Plan requires to maintain eligibility for the State Wildlife Grant
Program.

Economic

Development Plan No B - - No - _

Comment: An Economic Development Plan may be prepared by a local government and be included or separate from the Comprehensive
plan.**May be impacted by State wetland regulations which protect wetlands greater than 12.4 acres and established buffer zones.

Chapter 64:
Docks &
. Wharves:
i/ilei)r:lgl:renent Plan Yes 3/13/2008 e%r?g aSl;a(t:: e Yes No .
Chapter 176:
Water Courses
12/2001
Comment: Article 34, Environmental Conservation Law, Coastal Erosion Hazard Areas
6 NYCRR Part 505, Coastal Erosion Management Regulations
Community
Wildfire Protection | No - - - No - -
Plan

Comment: Under the federal Farm Bill, every 10 years each state must submit a State Forest Action Plan to the U.S. Forest Service. The Plan
must be approved by the State Forester, who in New York is the director of DEC's Division of Lands and Forests. The next update of the Plan
must be submitted to the Forest Service by June 2020.

Forest Management

Plan No . i . e _ ]
Comment:
Transportation Plan | No | - | - | - | No | - | -
Comment:
Agriculture Plan | No | - | - | - | No | - | -

Comment: Municipalities may develop agricultural and farmland protection plans, in cooperation with cooperative extension and other
organizations, including local farmers.

Code identifies agricultural allowances.

Other (this could
include a climate
action plan, tourism
plan, business
development plan,
etc.)

No - - - No - -

Comment:

Response/Recovery Planning

Suffolk County
Comprehensive Comprehensive | Suffolk County
Emergency Yes Emergency and Associated | Suffolk FRES Yes Yes -
Management Plan Management Jurisdictions

Plan (2018)

Comment: The development of the New York State Comprehensive Emergency Management Plan (CEMP) is required under NYS Executive
Law, Article 2B. The plan is developed and maintained by the New York State Office of Emergency Management and agencies that comprise
the NYS Disaster Preparedness Commission (DPC).
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Code Citation Has this been integrated?
and Date

Do you (code

have chapter, Authority Department If no - can it be a
this? name of plan, (local, county, / Agency State mitigation action?
(Yes/No) date of plan)  state, federal) | Responsible Mandated
The County Comprehensive Emergency Management Plan (CEMP) describes the emergency obligations of County government and its
capability and capacity to undertake emergency assignments or acquire those resources necessary to support its emergency mission. The Concept
of Operations of the CEMP describes the management of emergencies within the National Incident Management System (NIMS) and details
emergency management programmatic efforts to accommodate present standards.

The village developed and adopted an Emergency Response Plan in order to outline in detail the functions and responsibilities of each village
department during a large scale natural or man-made emergency, so that response to emergencies lessens the severity of a disaster on property
and the population. This plan includes many pre-event actions that both mitigate disaster losses, and directly supports recovery efforts.
Strategic Recovery

Planning Report No ) ) ) No ) )
Comment:

Threat & Hazard
Identification &
Risk Assessment
(THIRA)
Comment: HIRA is an annual requirement that all states must complete to remain eligible to receive federal homeland security grant funding.
It also involves a hazard and capability assessment but DHSES has several methodological concerns with the THIRA process and has
developed CEPA to serve as the State’s system to capture and analyze hazard/capability information. However, CEPA has been engineered to
support the completion of the THIRA.

No - - - Yes - -

Post-Disaster -
Recovery Plan No ) ] No ) )
Comment:

Within
Contlnplty of Yes Emergency Local OEM No Yes -
Operations Plan Preparedness

Plan

Comment: According to the FEMA, “State and local governments should consider developing or updating contingency plans for the
continuity of operations (COOP) of vital government functions. Jurisdictions must be prepared to continue their minimum essential functions
throughout the spectrum of possible threats from natural disasters through acts of terrorism. COOP planning facilitates the performance of
State and local government and services during an emergency that may disrupt normal operations.

Public Health Plan | No | - | - | - | No - _
Comment:
Other No ) - - No - _
Comment:

Table 9.12-4. Development and Permitting Capability

Response
Indicate if your jurisdiction implements the following Yes/No; Provide further detail
Development Permits. If yes, what department? Yes
Perm'lts are tracked by hazard area. For example, floodplain development Building Department
permits.
Buildable land inventory
If yes, please describe The Village is built out.

If no, please quantitatively describe the level of buildout in the jurisdiction.

Administrative and Technical Capability

The table below summarizes potential staff and personnel resources available to the Village of Poquott.
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Table 9.12-5. Administrative and Technical Capabilities

Available?
Resources (Yes or No) Department/ Agency/Position
Administrative Capability
Planning Board Yes Planning Board
Mitigation Planning Committee No Board of Trustees would oversee
mitigation planning.
Environmental Board/Commission No Richard Parish, environmental consultant,
serves in advisory role.
Open Space Board/Committee No -
Economic Development Commission/Committee No -
Warning Systems / Services No Volunteer fire department siren for
(reverse 911, outdoor warning signals) Setauket Fire Department
Maintenance programs to reduce risk Yes Street Sweeping, Drain Cleaning and
Road Repairs and Tree Trimming & Vine
Removal
Mutual aid agreements Yes Town of Brookhaven, Suffolk County
Technical/Staffing Capability
Planners or engineers with knowledge of land development Yes Nelson Pope & Voorhis LLC
and land management practices
Engineers or professionals trained in building or infrastructure Yes Joseph Arico, Licensed Building Inspector
construction practices
Planners or engineers with an understanding of natural hazards Yes Nelson Pope & Voorhis LLC
Staff with expertise or training in benefit/cost analysis Yes Natalie Hoffman, Treasurer
Professionals trained in conducting damage assessments Yes Substantial Damage requests are
submitted to the County for review.
Personnel skilled or trained in GIS and/or Hazards United Yes Dr. Roger Flood
States (HAZUS) — Multi-Hazards (MH) applications
Scientist familiar with natural hazards Yes Dr. Roger Flood/Dr. Mark Wiggins
NFIP Floodplain Administrator (FPA) Yes Nelson Pope & Voorhis LLC; Village
Building Inspector**
Surveyor(s) Yes Nelson & Pope LLC
Emergency Manager Yes Mayor
Grant writer(s) Yes Barbara Donovan
Resilience Officer No -
Other (this could include stormwater engineer, environmental No -
specialist, etc.)

Fiscal Capability

The table below summarizes financial resources available to the Village of Poquott.

Table 9.12-6. Fiscal Capabilities

Accessible or Eligible to Use

Financial Resources (Yes/No)

Community development Block Grants (CDBG, CDBG-DR) No
Capital improvements project funding Yes
Authority to levy taxes for specific purposes Yes
User fees for water, sewer, gas or electric service No
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Accessible or Eligible to Use

Financial Resources (Yes/No)

Impact fees for homebuyers or developers of new development/homes Yes
Stormwater utility fee No
Incur debt through general obligation bonds Yes
Incur debt through special tax bonds Yes
Incur debt through private activity bonds Yes
Withhold public expenditures in hazard-prone areas No
Other federal or state Funding Programs Yes
Open Space Acquisition funding programs Yes
Other (for example, Clean Water Act 319 Grants [Nonpoint Source

Pollution]) No

Education and Outreach Capability

The table below summarizes the education and outreach resources available to the Village of Poquott.

Table 9.12-7. Education and Outreach Capabilities

Indicate if your jurisdiction has the following resources

Public information officer or communications office?

Yes/No; Please describe

Personnel skilled or trained in website development?

Hazard mitigation information available on your website; if yes,
describe

Yes, information on hazard events.

Social media for hazard mitigation education and outreach; if yes,
briefly describe.

Yes, Facebook and Instagram. Use social media to
provide information on hazard events.

Citizen boards or commissions that address issues related to hazard
mitigation; if yes, briefly describe.

No

Other programs already in place that could be used to communicate
hazard-related information; if yes, briefly describe.

No

Warning systems for hazard events; if yes, briefly describe.

Limited to social media and website

Natural disaster/safety programs in place for schools; if yes, briefly
describe.

No schools in village.

Other

No

Community Classifications

The table below summarizes classifications for community programs available to the Village of Poquott.

Table 9.12-8. Community Classifications

Participating? | Classification Date Classified

Program (Yes/No) (if applicable) (if applicable)
Community Rating System (CRS) NP - -
Building Code Effectiveness Grading Schedule No ) )
(BCEGS)
Public Protection (ISO Fire Protection Classes Setauket Fire District

NP o rs -
1 to 10) responsibility
NYSDEC Climate Smart Community NP - -
Storm Ready Certification NP - -
Firewise Communities classification NP - -
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Participating? Classification Date Classified
Program (Yes/No) (if applicable) (if applicable)
Other No - -
Note:
N/A Not applicable
NP Not participating

- Unavailable

Adaptive Capacity

Adaptive capacity is defined as “the ability of systems, institutions, humans and other organisms to adjust to
potential damage, to take advantage of opportunities, or respond to consequences” (IPCC 2014). In other words,
it describes a jurisdiction’s current ability to adjust to, protect from, or withstand a hazard event. This term is
often discussed in reference to climate change; however, adaptive capacity also includes an understanding of
local capacity for adapting to current and future risks and changing conditions. The table below summarizes the
adaptive capacity for each hazard and the jurisdiction’s rating.

Table 9.12-9. Adaptive Capacity

Hazard Adaptive Capacity (Capabilities) - High/Medium/Low*
Coastal Erosion Medium
Cyber Security Medium
Disease Outbreak Medium
Drought Medium
Earthquake Medium
Expansive Soils Medium
Extreme Temperature Medium
Flood Medium
Groundwater Contamination Medium
Hurricane Medium
Infestation and Invasive Species Low
Nor’Easter Medium
Severe Storm Medium
Severe Winter Storm High
Shallow Groundwater Low
Wildfire Low
*High Capacity exists and is in use

Medium  Capacity may exist; but is not used or could use some improvement
Low Capacity does not exist or could use substantial improvement
Unsure  Not enough information is known to assign a rating

The Village has individuals that it relies on for environmental issues that could be utilized to determine the possible
impacts of climate change upon the municipality. The administration is supportive of integrating climate change in
policies or actions though no current integration has taken place to date.

9.12.5 National Flood Insurance Program

This section provides specific information on the management and regulation of the regulatory floodplain.

NFIP Floodplain Administrator (FPA)

Richard Parrish, Environmental Commissioner
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National Flood Insurance Program (NFIP) Summary

The following table summarizes the NFIP statistics for the Village of Poquott.

Table 9.12-10. NFIP Summary

Total
# Claims Loss # RL

Municipality # Policies (Losses) Payments Properties
2 $61,322 1

Village of Poquott 14

Source:  FEMA 2020
Notes: According to FEMA statistics as of 7/13/2020
RL Repetitive Loss

Flood Vulnerability Summary

Lists of properties damaged due to flooding are not maintained. Those who have sustained flooding damage
have come forth to the Village officials. Any Substantial Damage Estimates are submitted to the County.

Resources

The community FDPO identifies the Building Inspector as the local NFIP Floodplain Administrator, currently
Richard Parrish, for which floodplain administration is an auxiliary duty.

Duties and responsibilities of the Construction Official/ NFIP Administrator are record keeping in accordance
with NY SRA, permit review, inspections, and damage assessments.

In the Village of Poquott, the following educational and/or outreach activities include posting relevant
information on the Village website and mailing a biannual newsletter on the NFIP and flood risk.

Financial restrictions prohibit the Village of Poquott from increasing the Village’s floodplain management
program. Even if the flood risk was greater, there is not enough money to provide better protection if needed.
Receiving additional information and training on floodplain management would greatly benefit Poquott as there
would be a platform to have questions answered.

Compliance History

Village of Poquott joined the NFIP on August 1, 1983 and is currently an active member of the NFIP.

The community is currently in good standing in the NFIP and has no outstanding compliance issues. The last
Community Assistance Visit (CAV) was performed on September 24, 1998. The municipality sees no specific
need for a CAV at this time.

Regulatory

The community’s Flood Damage Prevention Ordinance (FDPO), found at Chapter 85 of the local code, was last
updated on August 13, 2009. The current effective Flood Insurance Rate Maps are dated September 25, 2009.

Community Rating System

Joining the Community Rating System has not been discussed but more information is welcomed.

9.12.6 Integration with Other Planning Initiatives
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As this HMP update is implemented, the Village of Poquott will use information from the plan as the best
available science and data for natural hazards. The capability assessment presented in this annex identifies
codes, plans, and programs that provide opportunities for integration. The Suffolk County and local action plans
developed for this HMP update actions related to plan integration, as well as progress on these actions, will be
reported through the progress reporting process described in Volume I. New opportunities for integration also
will be identified as part of the annual progress report.

Existing Integration

It is the intention of this municipality to incorporate hazard mitigation planning and natural hazard risk reduction
as an integral component of ongoing municipal operations. The following textual summary and table identify
relevant planning mechanisms and programs that have been/will be incorporated into municipal procedures,
which may include former mitigation initiatives that have become continuous/on-going programs and may be
considered mitigation “capabilities™:

¢ Building Department: The Village of Poquott Building Department serves the community by
ensuring that residents remain healthy, safe, and comfortable. This department is responsible for:

Reviewing all construction projects and issuing building permits

Conducting building inspections

Zoning Compliance

Complaints

Fire/Life Safety Inspection

Site Plans (Planning Board)

Subdivisions (Planning Board)

Area and Use Variances, Certificates of Existing Use and Code Interpretations (Zoning Board
of Appeals)

O O 0O 0O 0O O O ©O

o Public Safety: Since 2015, the Village has implemented a variety of emergency preparedness efforts
with the aim of ensuring safety for all. These efforts include the generation and distribution of a new
Emergency Preparedness Plan and the creation of an evacuation road, which was found necessary
following the Summer 2015 severe storm which cut off roadways and trapped residents within the
Village. Since 2014, communication efforts between the Clerk’s Office, the Building Department, the
Engineering Department and the Public Safety have been greatly improved. The result is an even
enforcement and application of the Village Code.

¢ Engineering & Environmental: The Engineering & Environmental Department performs a wide
variety of tasks, including: review of Site Plans; design and technical support for Public Works
projects; drainage and stormwater permit and code compliance; analysis and inspection of grading
projects; surface water quality monitoring; illicit discharge of pollutants detection; and, streetlight
design. In many cases the staff can offer assistance to residents on problems they may face with their
contractors or insurance carriers for construction and environmental matters such as retaining wall
design, drainage design, oil storage tanks, mold and asbestos. In addition, staff works in support of the
Building Department, Village Attorney, Clerk’s Office, Mayor, Board of Zoning Appeals and the
Planning Department.

o Tree trimming: The Village has established a tree assessment and trimming program to prevent
damages from falling tree limbs.

e Village website: The Village website (http://www.villageofpoquott.com/) includes community
information, announcements, and the Village code.
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e Land Use Plans: The Village maintains the Master Plan, habitat preservation plan, and shoreline
management plan to minimize risk in hazard areas. Updates will include a review of the HMP to
ensure that hazard areas are identified in the respective plans.

¢ Building Code, Ordinances, and Enforcement: The Village reviews planned development against
the hazard areas identified in the HMP during zoning and subdivision reviews.

¢ Building Code, Ordinances, and Enforcement: The Village maintains the NFIP flood damage
prevention ordinance, stormwater management ordinance, and post-disaster recovery ordinance to
incorporate storm resiliency protections.

o Emergency Response Plan: The village developed and adopted an Emergency Response Plan in
order to outline in detail the functions and responsibilities of each village department during a large
scale natural or man-made emergency, so that response to emergencies lessens the severity of a
disaster on property and the population. This plan includes many pre-event actions that both mitigate
disaster losses, and directly supports recovery efforts.

Opportunities for Future Integration

None identified.

9.12.7 Evacuation, Sheltering, Temporary Housing, and Permanent Housing

Evacuation routes, sheltering measures, temporary housing, and permanent housing must all be in place and
available for public awareness to protect residents, mitigate risk, and relocate residents, if necessary, to maintain
post-disaster social and economic stability.

Evacuation Routes

The Village has two roadways to use for ingress and egress (Van Brunt Manor Road and Washington Street).
Route 25A on the border of the Village would then be used to leave the Village.

Sheltering

The Village relies on the County and the American Red Cross for sheltering.

Temporary Housing

Trailers are currently prohibited in the Village Code. In an emergency event, if they were allowed, California
Park and Trustees Park could be used for several trailers for the placement of temporary housing.

Permanent Housing

The Village of Poquott is built out and does not have space for permanent housing relocation.

9.12.8 Hazard Event History Specific to the Village of Poquott

Suffolk County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5 (Risk
Assessment) of this plan. A summary of historical events is provided in each of the hazard profiles and includes
a chronology of events that have affected the County and its municipalities. The Village of Poquott’s history of
federally-declared (as presented by FEMA) and significant hazard events (as presented in NOAA-NCEI) is
consistent with that of Suffolk County. Table 9.12-11 provides details regarding municipal-specific loss and
damages the Village experienced during hazard events. Information provided in the table below is based on
reference material or local sources. For details of these and additional events, refer to Volume I, Section 5.0 of
this plan.
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Table 9.12-11. Hazard Event History

Dates of

Event Type
(Disaster
Declaration if

County

Municipal Summary of

Event applicable) Designated? Summary of Event Damages and Losses
Low pressure that formed along the Contractors hired to do
northern Gulf coast by the morning of snow removal.
Thursday, February 7, 2013 moved
northeast to near Cape Hatteras by the
morning of Friday, February 8, 2013 .

Severe Winter The low then rapidly intensified while
Storm and moving northeast to a position east of
February 8 :
~9.2013 Snowstorm Yes Cape Cod by the morning of Saturday,
’ (FEMA DR- February 9, 2013, producing very heavy
4111) snowfall and blizzard conditions across
central and eastern Long Island on
February 8th and 9th, and winter storm
conditions across the rest of southeast
New York.
Severe Winter On Tuesday, March 14th, rapidly Contractors hired to do
March 14 — Storm and deepening low pressure tracked up the snow removal.
15.2017 Snowstorm Yes eastern seaboard resulting in damaging
’ (FEMA DR- winds in Suffolk County.
4322)
August 4, Thunderstorm No An approaching cold front triggered a Multiple trees were reported
2015 Wind, Hail cluster of severe thunderstorms down on Harmony Lane in
producing multiple macrobursts that Poquott, resulting in $7.5K
impacted the North Shore of Long in property damage. Trees
Island, from Northwest Nassau County blocked roadways and
onto the North Fork of Long Island. Hail | prevented ingress and egress
of 1.75 inches was reported in Mount to the village and prevented
Sinai. Hail of 1 inch was reported in access of emergency
Shoreham. A gust of 71 mph was vehicles. Led to
measured at Great Gull Island. A wind development of an
gust of 95 mph was measured on the emergency egress over lawn
roof of Stony Brook University's Health on Village Hall.
Sciences Tower.
Notes:
EM Emergency Declaration (FEMA)
FEMA Federal Emergency Management Agency
DR Major Disaster Declaration (FEMA)
N/A Not applicable

9.12.9 Hazard Ranking and Jurisdiction-Specific Vulnerabilities

The hazard profiles in Section 5 (Risk Assessment) of this plan have detailed information regarding each plan
participant’s vulnerability to the identified hazards. The following summarizes critical facility and community
lifeline flood exposure, and the hazards of greatest concern and risk to the Village of Poquott. For additional
vulnerability information relevant to this jurisdiction, refer to Section 5. A gradient of certainty was developed
to summarize the confidence level regarding the input used to populate the hazard ranking. A certainty factor
of high, medium or low was selected and assigned to each hazard to provide a level of transparency and create
increased understanding of the data used to support the resulting ranking. The following scale was used to assign

a certainty factor to each hazard:
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= High—Defined scenario/event to evaluate; probability calculated; evidenced-based/quantitative
assessment to estimate potential impacts through hazard modeling.

= Moderate—Defined scenario/event or only a hazard area to evaluate; estimated probability; combination
of quantitative (exposure analysis, no hazard modeling) and qualitative data to estimate potential impacts.

= Low—Scenario or hazard area is undefined; there is a degree of uncertainty regarding event probability;
majority of potential impacts are qualitative.

Critical Facilities

New York Department of Environmental Conservation (DEC) Statute 6 CRR-NY 502.4 sets forth floodplain
management criteria for State projects located in flood hazard areas. The law states that no such projects related
to critical facilities shall be undertaken in a Special Flood Hazard Area (SFHA) unless constructed according to
specific mitigation specifications, including being raised 2" above the Base Flood Elevation (BFE). This statute
is outlined at http://tinyurl.com/6-CRR-NY-502-4. While all vulnerabilities should be assessed and documented,
the State places a high priority on exposure to flooding. Critical facilities located in an SFHA, or having ever
sustained previous flooding, must be protected to the 500-year flood event, or worst damage scenario. For those
that do not meet these criteria, the jurisdiction must identify an action to achieve this level of protection (NYS
DHSES 2017).

The table below identifies critical facilities and community lifelines located in the 1-percent and 0.2-percent
floodplain. It also summarizes if the facility is already mitigated in compliance with NYS standards (i.e., to
the 0.2-percent annual chance event or worse-case scenario), or if a new mitigation action is proposed in the
plan update.

Table 9.12-12. Potential Flood Losses to Critical Facilities

Exposure

19% Event Complies with | Addressed by

0.2% NYS Proposed
Type A-Zone V-Zone Event Standards Action
None identified at this time

Source:  Suffolk County 2020; FEMA 2009
Notes: x = Facility is located in the floodplain boundary. *Community Lifeline

Hazard Ranking

This section provides the community specific identification of the primary hazard concerns based on identified
problems, impacts and the results of the risk assessment as presented in Section 5 (Risk Assessment) of the plan.
The ranking process involves an assessment of the likelihood of occurrence for each hazard, along with its
potential impacts on people, property, and the economy as well as community capability and changing future
climate conditions. This input supports the mitigation action development to target those hazards with highest
level of concern.

As discussed in Section 5.3 (Hazard Ranking), each participating jurisdiction may have differing degrees of risk
exposure and vulnerability compared to Suffolk County as a whole. Therefore, each municipality ranked the
degree of risk to each hazard as it pertains to their community. The table below summarizes the hazard
risk/vulnerability rankings of potential hazards for the Village of Poquott. The Village of Poquott has reviewed
the county hazard risk/vulnerability risk ranking table and provided input to its individual results to reflect the
relative risk of the hazards of concern to the community.

During the review of the hazard/vulnerability risk ranking, the Village of Poquott indicated the following:
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= The Village agreed with the calculated hazard rankings.

Table 9.12-13. Hazard Ranking

Disease
Coastal Erosion = Cyber Security Outbreak Drought ‘ Earthquake ‘ Expansive Soils
Medium Medium Medium Low Low Low

Infestation and

Extreme Groundwater Invasive
Temperature Contamination Hurricane Species Nor’Easter
Medium
Severe Winter Shallow
Severe Storm Storm Groundwater Wildfire
Medium Medium Low Low

Identified Issues

The municipality has identified the following vulnerabilities within their community:

e The beach at the end of Walnut Avenue is eroding away and Walnut Avenue routinely floods. A
utility pole at the beach is tilting and is worsening due to repeated flooding and erosion. Flooding and
loss of power due to the potential loss of the utility pole impacts 5 bungalows and 8-10 cottages.

e Village beaches have been lost due to erosion. Past replenishment efforts have not been successful.
The wake thrown by the Bridgeport-Port Jefferson ferry is responsible for much of the erosion that
takes place. The wake has also reduced the quality of the nearshore ecosystem (mussel beds have been
lost).

e Numerous hills in the Village lead to stormwater runoff issues. The Village has been working to
address these issues.

¢ Flooding of key roadways during storms often blocks egress from village, which heightens need for
remedial projects.

9.12.10 Mitigation Strategy and Prioritization

This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and
their prioritization.

Past Mitigation Initiative Status

The following table indicates progress on the community’s mitigation strategy identified in the 2014 HMP.
Actions that are carried forward as part of this plan update are included in the updated mitigation strategy table
(Table 9.12-15). Previous actions that are now on-going programs and capabilities are indicated as such in the
following table and may also be found under ‘Capability Assessment’ presented previously in this annex.
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Next Steps
1. Project to be included in 2020
Brief Summary Status HMP or Discontinue
of the Original (In Progress, 2. If including action in the 2020
Problem and Ongoing, No Evaluation of HMP, revise/reword to be more
Responsible the Solution Progress, Success specific (as appropriate).
Project Name Party (Project) Complete) (if complete) . If discontinue, explain why.
VP-1 In Progress; Cost . Include in 2020 HMP
(NEW Village has been Level of 2. Address Walnut Beach erosion
VP-1) installing many Protection and coastal flooding issues
Assess and prioritize options stormwater Damages 3.
to improve drainage and e, & e Avoided;
reduce coastal erosion at were installed | Evidence of
. near the beach Success
Walnut Beach, and implement to reduce
as funding becomes available. impacts of
runoff as the
water flows
downbhill.
VP-2 . Ongoing Cost 1. Discontinue
(NEW Refurbish and retroﬁt.the boat Capability; The Level of 2.
VP-3) racks located at California Village Protection 3. Ongoing Capability
and Van Brunt Manor Beach completes Damages
to protect them from storm regular Avoided;
impacts. maintenance. Evidence of
Success
VP-3 Support and participate in All Hazards Suffolk Ongoing Cost 1. Discontinue
county led initiatives intended County, as Capability Level of 2, . y
to build local and regional supported by Protection 3. Ongoing Capability
mitigation and risk-reduction relevant local Dargage§
capabilities (see Section 9.1), department E%Zﬁ?& ¢
specifically: leads, Success
e  Mitigation
Education for
Natural Disasters
(natural hazard
awareness and
personal scale risk
reduction/mitigation
public education
and outreach
program)
) Build Local
Floodplain
Management and
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Brief Summary Status
of the Original (In Progress,
Problem and Ongoing, No Evaluation of
Responsible the Solution Progress, Success
Project Name Party (Project) Complete) (if complete)
Disaster Recovery
Capabilities
(enhanced
floodplain

management, and
post-disaster
assessment and
recovery
capabilities)

e County-Wide
Debris Management
Plan

e  Jurisdictional
Knowledge of
Mitigation Needs of
Property Owners
(improved
understanding of
damages and
mitigation
interest/activity of
private property
owners)

e  Create a Multi-
Jurisdictional
Seismic Safety
Committee in
Suffolk County
(build regional,
county and local
capabilities to
manage seismic
risk, both pre- and
post-disaster)

e  Alignment of
Mitigation
Initiatives through
all levels of

Next Steps
. Project to be included in 2020
HMP or Discontinue

. If including action in the 2020
HMP, revise /reword to be more
specific (as appropriate).

. If discontinue, explain why.
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Next Steps
1. Project to be included in 2020
Brief Summary Status HMP or Discontinue
of the Original (In Progress, 2. If including action in the 2020
Problem and Ongoing, No Evaluation of HMP, revise/reword to be more
Responsible the Solution Progress, Success specific (as appropriate).
Project Name Party (Project) Complete) (if complete) . If discontinue, explain why.
Government (effort
to build State and
Federal level
recognition and
support of the
County and local
hazard mitigation
planning strategies
identified in this
plan).
VP-4 Flood, Town/Village In Progress Cost 1. Include in 2020 HMP
(former | Assess and prioritize options | Nor’Easter, Level of 2.
VP -1) to retrofit, acquire, or relocate Hurricane, Ligiceubn 3.
structures located in hazard- Severe 2323%38,
prone areas Storm Evidence of
Success
VP-5 Work together with the Flood, NFIP Ongoing Cost 1. Discontinue
(former County and others to bring Nor’Easter, | Floodplain Capability Level of 2.
VP -2) | CRS training/workshops into | Hurricane, Administrator Protection 3.
the community where Severe Damages
appropriate community Storm Avoided;
officials and staff will Evidence
actively participate. of Success
VP-6 Assess and prioritize options | Flood, Village In Progress, Cost 1. Include in 2020 HMP
(former to improve drains on Van Nor’Easter, Stormwater Level of 2. Need to address coastal
VP-9) Brunt Manor Road from 25A | Hurricane, improvements | Protection flooding in low lying areas
to Setauket Harbor to control | Severe have been Damages of roadway
flooding of homes and street, | Storm made Avoided; 3.
and implement as funding Evidence
becomes available. of Success
VP-7 Inc. Village of No Progress Cost 1. Include in 2020 HMP
(Sandy Poquott: Level of 2.
HMGP Barbara Protection 3.
LOI # Install a backup power Donovan )
. 5 amages
2071) generator at Village Hall. Mayor Avoided:
Evidence
of Success
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Next Steps
1. Project to be included in 2020
= Brief Summary Status HMP or Discontinue
0 2 of the Original (In Progress, 2. If including action in the 2020
T8 Problem and Ongoing, No Evaluation of HMP, revise/reword to be more
85 Responsible the Solution Progress, Success specific (as appropriate).
Project Name :'r_-“ 3 Party (Project) Complete) (if complete) . If discontinue, explain why.
VP-8 Earthquake | Village No Progress; Cost 1. Include in 2020 HMP
(former Looking to Level of 2. Structural upgrades and
VP-11) Anch tical equi ¢ make Protection retrofit Village Hall.
Iéc l?rlc'n ica eCf1f1_11pmend structural Damages Includes upgrading of the
and s f ving IILO.ICI;'ICS an upgrades to Avoided; size of the meeting room to
main eI;ance 't'il11b ml%l m Village Hall Evidence allow for additional space
conjunc lonlWI lclll ng of Success and social distancing in
structural upgrades. disease outbreak.
3.
VP-9 Earthquake | Village & Complete; Cost 1. Discontinue
fi . o . Inf¢ ti Buildi 2.
(former Train building code officials frotmation ou dmg. i ,Of
VP-14) B . Technology inspector is Protection 3. Complete
on seismic standards/design o
L . rained. Damages
provision in the International .
Building Code, Azt
Evidence
of Success
VP-10 To increase the likelihood of In Progress Cost 1. Include in 202.0 HMP
(LIRPC- .. s Level of 2. Generator project for
continuity of utilities such as . .
2) - Protection Village Hall
electricity, Internet and phone
. . Damages 3.
services, the Village hopes to .
Avoided;
purchase a generator capable .
- . Evidence
of sustaining these services.
of Success
VP-11 In Progress; Cost 1. Discontinue
(LIRPC- A d priorifi . Some private | Level of 2,
3) SSCSS anc Prioritize options properties Protection 3. Private property decisions
to bury utility transmission :
. P . have buried Damages
ﬁlwg'es’ ;li)n imp emel.l1 E? their electric Avoided;
nding becomes available. i Evidence
of Success
VP-12 Complete; Cost 1. Discontinue
(LIRPC- | Assess and prioritize options Dock built to Level of 2.
4) to protect the municipal dock, code and Protection 3.  Complete
and implement as funding completed in | Damages
becomes available 2019. Avoided;
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Next Steps
1. Project to be included in 2020
Brief Summary Status HMP or Discontinue
of the Original (In Progress, 2. If including action in the 2020
Problem and Ongoing, No Evaluation of HMP, revise/reword to be more
Responsible the Solution Progress, Success specific (as appropriate).
Project Name Party (Project) Complete) (if complete) 3. If discontinue, explain why.
Evidence
of Success
VP-13 Support the mitigation of Town/Village In Progress Cost 1. Include in 2020 HMP
vulnerable structures via Engineering Level of 2.
retrofit (e.g. elevation, flood- via NFIP FPA) Protection 3.
proofing) or with Damages
acquisition/relocation to NYSOEM, Avoided:
Flood, . ’
protect structures from future Coastal FEMA support Evidence
damage, with repetitive loss . of Success
e Erosion,
and severe repetitive loss .
roperties as a priority when Hurricane,
p . Nor’Easter,
applicable. Severe
Phase 1: Identify appropriate
. . Storm,
candidates and determine .
. e Wildfire,
most cost-effective mitigation .
. . Winter
option (in progress). Storm
Phase 2: Work with the
property owners to implement
selected action based on
available funding and local
match availability.
VP-14 | Work with County and PSEG | Severe PSEG, County Ongoing Cost 1. Discontinue
(formerly LIPA) to identify | Storm; Capability Level of .
roads within the municipality | Severe Protection 3. Ongoing Capability
that are considered “critical”, | Winter Damages
and to be the first priority for | Storm; Avoided;
. . . Evidence of
clearing after an event Hurricane;
. . y Success
involving downed power Nor’Easter
lines.
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Completed Mitigation Initiatives Not Identified in the Previous Mitigation Strategy

The Village of Poquott has identified the following mitigation projects/activities that have also been completed
but were not identified in the previous mitigation strategy in the 2014 HMP:

= Redesigned Village Website integrating both village business with community services in an intuitive
interface and introduction of @poquottvillage social media Instagram feed

= Scheduled Infrastructure Projects including: Street Sweeping, Drain Cleaning and Road Repairs and Tree
Trimming & Vine Removal

Proposed Hazard Mitigation Initiatives for the HMP Update

The Village of Poquott participated in a mitigation action workshop in June 2020 and was provided the following
FEMA publications to use as a resource as part of their comprehensive review of all possible activities and
mitigation measures to address their hazards: FEMA 551 ‘Selecting Appropriate Mitigation Measures for
Floodprone Structures’ (March 2007) and FEMA ‘Mitigation Ideas — A Resource for Reducing Risk to Natural
Hazards’ (January 2013).

Table 9.12-15 summarizes the comprehensive-range of specific mitigation initiatives the Village of Poquott
would like to pursue in the future to reduce the effects of hazards. Some of these initiatives may be previous
actions carried forward for this plan update. These initiatives are dependent upon available funding (grants and
local match availability) and may be modified or omitted at any time based on the occurrence of new hazard
events and changes in municipal priorities. Both the four FEMA mitigation action categories and the six CRS
mitigation action categories are listed in the table below to further demonstrate the wide-range of activities and
mitigation measures selected.

As discussed in Section 6 (Mitigation Strategy), fourteen criteria are used to evaluate and prioritize each
proposed mitigation action. A numeric factor is assigned (-1, 0, or 1) to each criterion to provide a relative
indication of the opportunities and constraints of each action. A numerical sum of the input provides the basis
of the prioritization of actions wherein each action is assigned a category of Low, Medium, or High to indicate
an implementation hierarchy. A High priority action indicates the jurisdiction will prioritize its implementation
and apply for funding, if needed, as opportunities become available during the plan period of performance. This
does not prevent the jurisdiction from implementing other ranked actions; however, this provides a snapshot of
implementation priority at the time of this plan update.

Table 9.12-16 provides a summary of the evaluation and prioritization for each proposed mitigation initiative.
Refer to the action worksheets at the end of this annex for more details on the high-ranked hazards identified
first for implementation.
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Section 9.12: Village of Poquott

Table 9.12-15. Proposed Hazard Mitigation Initiatives

B
5 z .
E T SN
= < gt &
E Hazard(s T'g Estimate Potential w® 5
= Project Goal ) to be Description of Problem and =} d Estimate = Estimated Funding f:” 0
& Name s Met Mitigated Solution S Timeline | Lead Agency d Costs Benefits Sources s 5
2020- Van 1,2, Flood, Problem: Van Brunt Manor near No None 1 year Engineering TBD by Reduction HMGP, Hig SI | PP
Poquott Brunt 7 Severe Setauket Harbor is low lying, leading & engineerin | in flooding BRIC, h P
-001 Manor Storm to flooding during coastal flooding Environmenta g study on CDBG,
events. While stormwater upgrades 1 roadways, Village
have been made at other areas of the evacuation budget
roadway, the one mile stretch of the kept viable
road prone to coastal flooding
requires different mitigation.
Solution: The Village will raise the
roadway elevation of Van Brunt
Manor.
2020- Dock 2 Coastal Problem: Dock Beach is protected No None 1 year Engineering Medium Coastal HMGP, Hig SI | PP
Poquott Beach Erosion by a seawall and rip rap. Storms have & erosion BRIC, h P
-002 Erosion damaged the rip rap above the Environmenta measures Village
Protectio seawall. 1 protected budget
n Solution: The Village will restore
the rip rap and explore additional
protection upgrades to prevent future
damages.
2020- Repetitiv 1,2 Flood, Problem: The Chestnut Avenue area No None 3 years NFIP $1 Million Eliminates FEMA Hig SI | PP
Poquott e Loss Severe is prone to flooding in large storm Floodplain flood HMGP and h B
-003 Storm events. Administrator damage to FMA, local
, supported by homes and cost share
Solution: Conduct outreach to 10 homeowners residents, by residents
flood-prone property owners, creates
including RL/SRL property owners open space
and provide information on for the
mitigation alternatives. After municipalit
preferred mitigation measures are y increasing
identified, collect required property- flood
owner information and develop a storage.
FEMA grant application and BCA to
obtain funding to implement
acquisition/purchase/moving/elevatin
g residential homes in the flood
prone areas that experience frequent
flooding (high risk areas).
2020- Walnut 1,2, Coastal Problem: The beach at the end of No May Within 2 Engineering | High, TBD | Reduction HMGP, Hig SI | PP
Poquott Beach 7 Erosion, Walnut Avenue is eroding away and require years & by in flooding BRIC, h P s
-004 Flood, Walnut Avenue routinely floods. A on CDBG, SP
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Table 9.12-15. Proposed Hazard Mitigation Initiatives

2
=
S
Hazard(s T'g Estimate Potential
Project Goal ) to be Description of Problem and =} d Estimate = Estimated Funding
Name s Met Mitigated Solution S Timeline | Lead Agency d Costs Benefits Sources
Hurricane, | utility pole at the beach is tilting and permittin Environmenta | engineerin roadways, Village
Nor’Easter | is worsening due to repeated g 1 g study evacuation budget
flooding and erosion. Flooding and kept viable
loss of power due to the potential
loss of the utility pole impacts 5
bungalows and 8-10 cottages.
Solution: The Village will raise the
roadway elevation and retreat the
edge of the roadway away from the
shoreline to allow for a greater buffer
of beach. At the new end of the
roadway, the Village will construct a
berm. The Village will also add
additional stormwater improvments.
2020- Village 1,2, All Problem: Village Hall lacks a Yes None 1 year Village $50,000 Ensures FEMA Hig SI | PP
Poquott Hall 7 Hazards permanent backup power source. Board, continuity HMGP and h P
-005 Backup Solution: The Village will install a Engineer of PDM,
Power permanent backup generator and operations USDA
necessary electrical components at of Village Community
Village Hall. Hall Facilities
Grant
Program,
Emergency
Managemen
t
Performanc
e Grants
(EMPG)
Program,
Municipal
Budget
2020- Village 2,7, All Problem: The Village Hall is Yes None Within 5 Village Board High Village HMGP, Hig SI | PP
Poquott Hall 8 Hazards outdated and prone to damages years Hall BRIC, h P
-006 retrofit during hazard events. The meeting protected CDBG,
room is undersized and does not from future Village
allow for proper social distancing. damages, budget
Solution: The Village will complete maintains
an engineering study to design continuity
structural upgrades and retrofit of services
Village Hall including upgrading of
the size of the meeting room to allow
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Table 9.12-15. Proposed Hazard Mitigation Initiatives

Estimate
d
Timeline

Hazard(s
Project Goal ) to be Description of Problem and
Name s Met Mitigated Solution

for additional space and social
distancing in disease outbreak. Once
designs are completed, the Village
will secure funding and complete the
retrofit.

£
=1
=]
<
<]
—
[+
o
o
=
-
L
O

Potential
Estimate = Estimated Funding
Lead Agency d Costs Benefits Sources

Notes:

Not all acronyms and abbreviations defined below are included in the table.

Acronyms and Abbreviations: Potential FEMA HMA Funding Sources:
CAV Community Assistance Visit FMA Flood Mitigation Assistance Grant Program
CRS Community Rating System HMGP  Hazard Mitigation Grant Program
DPW Department of Public Works PDM Pre-Disaster Mitigation Grant Program
EHP Environmental Planning and Historic Preservation
FEMA Federal Emergency Management Agency
FPA Floodplain Administrator
HMA Hazard Mitigation Assistance
N/A Not applicable
NFIP National Flood Insurance Program
OEM Office of Emergency Management
Critical Facility:
Yes & Critical Facility located in 1% floodplain

Mitigation Category:
Local Plans and Regulations (LPR) — These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built.

Structure and Infrastructure Project (SIP) - These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area. This could
apply to public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the impact of hazards.

Timeline:

The time required for completion of the project upon
implementation

Cost:
The estimated cost for implementation.

Benefits:

A description of the estimated benefits, either quantitative
and/or qualitative.

Natural Systems Protection (NSP) — These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems.
Education and Awareness Programs (EAP) — These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. These

actions may also include participation in national programs, such as StormReady and Firewise Communities

CRS Category:

T

Suffolk County, New York Hazard Mitigation Plan
October 2020
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Section 9.12: Village of Poquott

Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning
and zoning, floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations.

Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a
hazard or (2) removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.

Public Information (Pl) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach
projects, real estate disclosure, hazard information centers, and educational programs for school-age children and adults.

Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control,
stream corridor restoration, watershed management, forest and vegetation management, and wetland restoration and preservation.

Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls, retaining
walls, and safe rooms.

Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response
services, and the protection of essential facilities

Suffolk County, New York Hazard Mitigation Plan 9.12-28
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= )
7] S 2 =]
¢ 5 s &
g s 3 3 g N B
— = =
S S| = _ - £ = £ £ =
Project o & = S 3 s S £ = g
; = g o ° ) Z = =) = = =
Number Project Name 3 23] [ a - [ [ A < = [
2020-Poquott-001 Van Brunt Manor 1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High
2020-Poquott-002 Dock Beach Erosion .
Protection 0 1 1 1 1 1 0 1 1 1 1 1 1 1 12 High
2020-Poquott-003 Repetitive Loss 1 1 1 1 1 1 0 1 0 0 1 0 1 1 10 High
2020-Poquott-004 Walnut Beach 1 1 1 1 1 0 0 1 1 1 1 1 1 1 12 High
2020-Poquott-005 VlllageP}OIi}LrBackup 1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High
2020-Poquott-006 Village Hall retrofit 1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High
Note: Refer to Section 6, which conveys guidance on prioritizing mitigation actions. Low (0-4), Medium (5-8), High (9-14).
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9.12.11 Proposed Mitigation Action Types

The table below indicates the range of proposed mitigation action categories.

Table 9.12-17. Analysis of Mitigation Actions by Hazard and Category

| FEMA CRS
Hazard LPR| SIP NSP EAP PR PP PI NR SP ES
Coastal 2020- 2020- 2020-
Erosion Poquott- Poquott- Poquott-004
002, 002,
2020- 2020-
Poquott- Poquott-
004, 004,
2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Cyber 2020- 2020-
Security Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Disease 2020- 2020-
Outbreak Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Drought 2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Earthquake 2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Expansive 2020- 2020-
Soils Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Extreme 2020- 2020-
Temperature Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Flood 2020- 2020- 2020-
Poquott- Poquott- Poquott-004
001, 001,
2020- 2020-
Poquott- Poquott-
-n: Suffolk County, New York Hazard Mitigation Plan 9.12-30
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| FEMA CRS
Hazard LPR| SIP NSP EAP PR PP PI NR SP ES
003, 003,
2020- 2020-
Poquott- Poquott-
0042020- 0042020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Groundwater 2020- 2020-
Contamination Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
2020- 2020- 2020-
Poquott- Poquott- Poquott-004
004, 004,
2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Infestation 2020- 2020-
and Invasive Poquott- Poquott-
Species 005, 005,
2020- 2020-
Poquott- Poquott-
006 006
2020- 2020- 2020-
Poquott- Poquott- Poquott-004,
004, 004,
2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Severe Storm 2020- 2020-
Poquott- Poquott-
001, 001,
2020- 2020-
Poquott- Poquott-
003, 003,
2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Severe Winter 2020- 2020-
Storm Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Shallow 2020- 2020-
Groundwater Poquott- Poquott-
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| FEMA CRS
Hazard LPR \ SIP NSP EAP PR PP Pl NR SP ES
005, 005,
2020- 2020-
Poquott- Poquott-
006 006
Wildfire 2020- 2020-
Poquott- Poquott-
005, 005,
2020- 2020-
Poquott- Poquott-
006 006

Note: Section 6 (Mitigation Strategy) provides for an explanation of the mitigation categories.

9.12.12 Staff and Local Stakeholder Involvement in Annex Development

The Village of Poquott followed the planning process described in Section 3 (Planning Process) in Volume I of
this plan update. This annex was developed over the course of several months with input from many Village
departments, including: the Mayor and Deputy Mayor. The Deputy Mayor represented the community on the
Suffolk County Hazard Mitigation Plan Planning Partnership, and supported the local planning process
requirements by securing input from persons with specific knowledge to enhance the plan. All departments were
asked to contribute to the annex development through reviewing and contributing to the capability assessment,
reporting on the status of previously identified actions, and participating in action identification and
prioritization.

The following table summarizes who participated and in what capacity. Additional documentation on the
municipality’s planning process through Planning Partnership meetings is included in Section 3 (Planning
Process) and Appendix C (Meeting Documentation).

Table 9.12-18. Contributors to the Annex

Name Title /Entity Method of Participation
Delores Parrish Mayor Primary Point of Contact
Jeff Koppelson Deputy Mayor Secondary Point of Contact, attended plan participant

meetings, provided impact data, contributed to the
mitigation strategy

9.12.13 Hazard Area Extent and Location

Hazard area extent and location maps have been generated for the Village of Poquott that illustrate the
probable areas that may be impacted within the municipality. These maps are based on the best available data
at the time of the preparation of this plan and are considered to be adequate for planning purposes. The maps
have only been generated for those hazards that can be clearly identified using mapping techniques and
technologies, and for which the Village of Poquott has significant exposure.
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Section 9.12: Village of Poquott

Figure 9.12-1. Village of Poquott Hazard Area Extent and Location Map 1
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Figure 9.12-2. Village of Poquott Hazard Area Extent and Location Map 2
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Figure 9.12-3. Village of Poquott Hazard Area Extent and Location Map 3
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Figure 9.12-4. Village of Poquott Hazard Area Extent and Location Map 4
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Figure 9.12-6. Village of Poquott Hazard Area Extent and Location Map 6
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Action Worksheet

Project Name:

Van Brunt Manor

Project Number:

Hazard(s) of Concern:

Risk / Vulnerability

2020-Poquott-001

Flood, Severe Storm

Description of the
Problem:

Action or Project Intended

Description of the
Solution:

Van Brunt Manor near Setauket Harbor is low lying, leading to flooding during coastal
flooding events. While stormwater upgrades have been made at other areas of the roadway,
the one mile stretch of the road prone to coastal flooding requires different mitigation.
High priority roadways must be kept flood free to allow for evacuations.

for Implementation
The Village will conduct an engineering study to determine the proper elevation the roadway
must be raised to. The Village will raise the elevation of the roadway to maintain evacuation
and local community operations to allow for safe egress of residents prior to, during and post
significant storm events.

Is this project related to a Critical Facility? Yes O | Ne X
Is this project related to a Critical Facility
located within the 100-year floodplain? ves | No

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater)

Level of Protection:

Reduction in flooding on

Estimated Benefits .
roadways, evacuation kept

TBD by engineering study (losses avoided):

Alternatives:

Date of Status Report:

viable
Useful Life: 50 years Goals Met: 1,2,7
Estimated Cost: TBD by engineering study | Mitigation Action Type: Structure f;lr((i).lélcftrastructure
Plan for Implementation
S High Desired Timeframe for Within 2 years
Prioritization: .
Implementation:
Estimated Time 1 year HMGP, BRIC, CDBG,
Required for Project Potential Funding Sources: | Village budget
Implementation:
Responsible Engmeerlng & Local Plam}mg Mechanisms | Hazard mitigation planning
L. Environmental to be Used in
Organization:

Three Alternatives Considered (including No Action)

Implementation if any:

along flood prone roadways of communit
Progress Report (for plan maintenance)

Action Estimated Cost Evaluation
No Action $0 Problem continues.
Remove flood prone N/A Loss of access to
roadways neighborhoods, increased
emergency risk
Buyout properties that exist $ Millions Costly, loss of large portion

Report of Progress:

Update Evaluation of the
Problem and/or
Solution:

October 2020

Suffolk County, New York Hazard Mitigation Plan
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Evaluation and Prioritization

Elevation of Roadways

Project Name:
Project Number: 2020-Poquott-001
Numeric Rank Provide brief rationale for numeric rank when
Criteria (-1,0,1) appropriate
Life Safety 1 Project will protect evacuation routes from flooding
Property Protection 1 Project will protect roadway from flood damage
Cost-Effectiveness 1
Technical 1 The project is technically feasible
Political 1
Legal 1 The Village has the legal authority to complete the project
Fiscal 0 Project requires funding support
Environmental 1
Social 1
Administrative 1
Multi-Hazard 1 Flood, Severe Storm
Timeline 1 Within 2 years
Agency Champion 1 Engineering and Environmental
Other Community 1
Objectives
Total 13
?l:ligfll/tl}\,/[ed /Low) High
Suffolk County, New York Hazard Mitigation Plan 9.12-40
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Project Name:

Action Worksheet

Repetitive Loss

Project Number:

Hazard(s) of Concern:

Risk / Vulnerability

2020-Poquott-003

Flood, Severe Storm

Description of the
Problem:

Description of the
Solution:

Action or Project Intended for Implementation

Frequent flooding events have resulted in damages to residential properties. These properties
have been repetitively flooded as documented by paid NFIP claims. The Chestnut Avenue
area is prone to flooding in large storm events.

Conduct outreach to 10 flood-prone property owners, including RL/SRL property owners and
provide information on mitigation alternatives. After preferred mitigation measures are
identified, collect required property-owner information and develop a FEMA grant
application and BCA to obtain funding to implement acquisition/purchase/moving/elevating
residential homes in the flood prone areas that experience frequent flooding (high risk areas).

Lifeline?

Is this project related to a Critical Facility or

Yes [ No [X

Is this project related to a Critical Facility
located within the 100-year floodplain?

Yes [ No X

Level of Protection:

Eliminates flood damage to
homes and residents, creates
open space for the
municipality increasing flood

1% annual chance flood
event + freeboard (in
accordance with flood

Estimated Benefits
(losses avoided):

Prioritization:

ordinance)
storage.
Acquisition: Lifetime
Useful Life: Elevation: 30 years Goals Met: 1,2
(residential)
Estimated Cost: $1Million Mitigation Action Type: Structure and Infrastructure

Plan for Implementation

Project
High Desired Timeframe for

Implementation: 6-12 months

Estimated Time Required
for Project

Three years

Potential Funding FEMA HMGP and FMA,

Date of Status Report:

Implementation: Sources: local cost share by residents
Responsible NFIE Eloodplain Local Planning o
A Administrator, supported by | Mechanisms to be Used Hazard Mitigation
Organization: h . e 1 .
omeowners in Implementation if any:
Three Alternatives Considered (including No Action)
Action Estimated Cost Evaluation
No Action $0 Current problem continues
When this area floods, the
entire area is impacted,
elevating homes would not
Alternatives: Elevate homes $500,000 eliminaﬁs the problem and
still lead to road closures and
impassable roads
Elevated roadways would
Elevate roads $500,000 not protect the homes from

flood damages
Progress Report (for plan maintenance)

Report of Progress:

Update Evaluation of the
Problem and/or Solution:

T

October 2020
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Section 9.12: Village of Poquott

Action Worksheet

Project Name: Repetitive Loss
Project Number: 2020-Poquott-003
Numeric Rank Provide brief rationale for numeric rank when
Criteria (-1,0,1) appropriate
Life Safety 1 Families moved out of high-risk flood areas.
Property Protection 1 Properties removed from high-risk flood areas.
Cost-Effectiveness 1 Cost-effective project
Technical 1 Technically feasible project
Political 1
Legal 1 The Village has the legal authority to conduct the project.
Fiscal 0 Project will require grant funding.
Environmental 1
. Project would remove families from the flood prone areas of the
Social 0 .
Village.
Administrative 0
Multi-Hazard 1 Flood, Severe Storm
Timeline 0
Agency Champion 1 NFIP Floodplain Administrator, supported by homeowners
Other Community 1
Objectives
Total 10
Priority .
(High/Med/Low) High
-“: Suffolk County, New York Hazard Mitigation Plan 9.12-42
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Section 9.12: Village of Poquott

Action Worksheet

Project Name:

Walnut Beach

Project Number:

Hazard(s) of Concern:

Risk / Vulnerability

2020-Poquott-004

Flood, Severe Storm

Description of the
Problem:

Action or Project Intended

Description of the
Solution:

The beach at the end of Walnut Avenue is eroding away and Walnut Avenue routinely floods.
A utility pole at the beach is tilting and is worsening due to repeated flooding and erosion.
Flooding and loss of power due to the potential loss of the utility pole impacts 5 bungalows
and 8-10 cottages.

for Implementation
The Village will conduct an engineering study to determine the proper elevation the roadway
must be raised to. The Village will raise the roadway elevation and retreat the edge of the
roadway away from the shoreline to allow for a greater buffer of beach. At the new end of the
roadway, the Village will construct a berm. The Village will also add additional stormwater
improvements.

Is this project related to a Critical Facility? Yes O [No X
Is this project related to a Critical Facility
located within the 100-year floodplain? ves | No

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater)

Level of Protection:

Reduction in flooding on

Estimated Benefits .
roadways, evacuation kept

TBD by engineering study (losses avoided):

Alternatives:

Date of Status Report:

viable
Useful Life: 50 years Goals Met: 1,2,7
Estimated Cost: TBD by engineering study | Mitigation Action Type: Structure EE?).I:Cftrastructure
Plan for Implementation
P High Desired Timeframe for Within 2 years
Prioritization: .
Implementation:
Estimated Time 1 year HMGP, BRIC, CDBG,
Required for Project Potential Funding Sources: | Village budget
Implementation:
Responsible Engmeermg & Local Planr}mg Mechanisms | Hazard mitigation planning
P Environmental to be Used in
Organization:

Three Alternatives Considered (including No Action)

Implementation if any:

along flood prone roadways of communit
Progress Report (for plan maintenance)

Action Estimated Cost Evaluation
No Action $0 Problem continues.
Remove flood prone N/A Loss of access to
roadways neighborhoods, increased
emergency risk
Buyout properties that exist $ Millions Costly, loss of large portion

Report of Progress:

Update Evaluation of the
Problem and/or
Solution:

October 2020

Suffolk County, New York Hazard Mitigation Plan
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Section 9.12: Village of Poquott

Evaluation and Prioritization

Project Name:

Walnut Beach

Project Number:

Criteria
Life Safety

2020-Poquott-004

Numeric Rank

(-1,0,1)

Provide brief rationale for numeric rank when

appropriate

Project will protect evacuation routes from flooding

Property Protection

Project will protect roadway from flood damage

Cost-Effectiveness

Technical 1 The project is technically feasible
Political 1

The Village may need NYS DEC permitting to make changes to
Legal 0

the beach

Fiscal 0 Project requires funding support
Environmental 1
Social 1
Administrative 1
Multi-Hazard 1 Flood, Severe Storm
Timeline 1 Within 2 years
Agency Champion 1 Engineering and Environmental
Other Community 1
Objectives
Total 13
Priority .
(High/Med/Low) High

October 2020
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Section 9.12: Village of Poquott

Action Worksheet

Project Name: Village Hall Backup Power
Project Number: 2020-Poquott-005

Risk / Vulnerability

All hazards

Hazard(s) of Concern:

Backup power sources are necessary to maintain critical services for critical facilities. The

Description of the Village Hall lacks a permanent power source.

Problem:

Action or Project Intended for Implementation

The Village Engineer will research what size generator is necessary to supply backup power
to the Village Hall. The Village will then install a backup power generator and necessary

Description of the .
electrical components.

Solution:

Is this project related to a Critical Facility? | Yes [X | No [

Is this project related to a Critical Facility
located within the 100-year floodplain? ves | No X
(If yes, this project must intend to protect the 500-year flood event or the actual worse case damage scenario, whichever is greater)

— Estimated Benefits Ensures continuity of
Level of Protection: N/A (losses avoided): operations of Village Hall
Useful Life: 20 years Goals Met: 1,2,7
" e . Structure and Infrastructure
Estimated Cost: $50,000 Mitigation Action Type: Proicets (SIP
Plan for Implementation
s High Desired Timeframe for Immediately after funding
Prioritization: . .
Implementation: received
1 year FEMA HMGP and PDM,
USDA Community
Estimated Time Facilities Grant Program,
Required for Project Potential Funding Sources: | Emergency Management
Implementation: Performance Grants
(EMPG) Program,
Municipal Budget
. Engineer, OEM Local Planning Mechanisms | Hazard Mitigation,
Responsible .
P to be Used in Emergency Management
Organization: L
Implementation if any:
Three Alternatives Considered (including No Action)
Action Estimated Cost Evaluation
No Action $0 Problem continues.
Weather dependent; need large
Alternatives: Install solar panels $100,000 amount of space for. installation;
expensive if repairs needed
Weather dependent; poses a threat
Install wind turbine $100,000 to wildlife; expensive repairs if
needed

Progress Report (for plan maintenance)

Date of Status Report:

Report of Progress:

Update Evaluation of the
Problem and/or

Solution:
-“: Suffolk County, New York Hazard Mitigation Plan 9.12-45
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Section 9.12: Village of Poquott

Action Worksheet

Village Hall Backup Power

Project Name:
Project Number: 2020-Poquott-005
Numeric Rank Provide brief rationale for numeric rank when
Criteria (-1,0,1) appropriate
Life Safety 1 Project will protect critical services of Village Hall
Property Protection 1 Project will protect Village Hall from power loss.
Cost-Effectiveness 1
Technical 1
Political 1
Legal 1 The Village has the legal authority to complete the project.
Fiscal 0 Project requires funding support.
Environmental 1
Social 1
Administrative 1
Multi-Hazard 1 All hazards
Timeline 1 1 year
Agency Champion 1 Village Board, Engineer
Other Community 1
Objectives
Total 13
Priority .
(High/Med/Low) High
-n: Suffolk County, New York Hazard Mitigation Plan 9.12-46
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