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9.21 Village of Lloyd Harbor 

This section presents the jurisdictional annex for the Village of Lloyd Harbor. It includes resources and 

information to assist public and private sectors to reduce losses from future hazard events. This annex is not 

guidance of what to do when a disaster occurs. Rather, this annex concentrates on actions that can be 

implemented prior to a disaster to reduce or eliminate damage to property and people. This annex includes a 

general overview of the municipality and who in the Village participated in the planning process; an 

assessment of the Village of Lloyd Harbor’s risk and vulnerability; the different capabilities utilized in the 

Village; and an action plan that will be implemented to achieve a more resilient community.  

9.21.1 Hazard Mitigation Planning Team 

The following individuals have been identified as the Village of Lloyd Harbor’s hazard mitigation plan 

primary and alternate points of contact. 

Table 9.21-1.  Hazard Mitigation Planning Team 

Primary Point of Contact Alternate Point of Contact 

Name/Title: Thomas Krumpter, Chief of Police 
Address: 32 Middle Hollow Rd, Huntington, NY 11743 

Phone Number: (631) 549-8820 

Email: tkrumpter@lloydharborpd.org  

Name/Title: Robert Schwarz, Superintendent of Public Works 
Address: 32 Middle Hollow Rd, Huntington, NY 11743 

Phone Number: (631) 549-8880 

Email: Rschwarz@lloydharbor.org  

NFIP Floodplain Administrator 

Name/Title: James Siino, Building Inspector 

Address: 32 Middle Hollow Rd, Huntington, NY 11743 
Phone Number: (631) 549-2640 

Email: jrs@lloydharbor.org  

9.21.2 Municipal Profile 

On March 8, 1685, the Lieutenant Governor granted James Lloyd the royal patent for Horse Neck and formally 

renamed it the “Manor of Queen’s Village”.  Thus, James Lloyd became Lord of the Manor, and Lloyd Neck 

was annexed to the Town of Oyster Bay, Queens County.  It was not until 1885, after a year of much lobbying 

in the State Legislature, that Lloyd Neck became a part of the Town of Huntington and Suffolk County, 

thereby seceding from Oyster Bay, Queens County.  In 1926, Lloyd Neck and West Neck became incorporated 

as a municipality which was named Lloyd Harbor. 

The Village of Lloyd Harbor is located along the border of Suffolk County and Nassau County, NY; to the 

very north of the Town of Huntington. 

The legislative body of a village is the Board of Trustees, which in our Village is composed of the Mayor and 

six Trustees. 

According to the U.S. Census, the 2010 population for the Village of Lloyd Harbor was 3,660. The estimated 

2017 population was 3,676, a 0.4 percent increase from the 2010 Census. Data from the 2017 U.S. Census 

American Community Survey indicate that 2.8 percent of the population is 5 years of age or younger and 18.6 

percent is 65 years of age or older. Communities must deploy a support system that enables all populations to 

safely reach shelters or to quickly evacuate a hazard area. 

9.21.3 Growth/Development Trends 



Section 9.21: Village of Lloyd Harbor 

Suffolk County, New York Hazard Mitigation Plan 9.21-2 
August 2020 

Understanding how past, current, and projected development patterns have or are likely to increase or decrease 

risk in hazard areas is a key component to understanding a jurisdiction’s overall risk to its hazards of concern. 

Table 9.21-2 summarizes recent and expected future development trends, including major 

residential/commercial development and major infrastructure development. The figures at the end of this annex 

illustrate the geographically-delineated hazard areas and the location of potential new development, where 

available. The recent and anticipated development depicted on these figures excludes the Suffolk County 

wastewater upgrades; refer to Section 4 (County Profile) for additional information on this development. 

Table 9.21-2.  Recent and Expected Future Development 

Type of 
Development 2014 2015 2016 2017 2018 2019 
Number of Building Permits for New Construction Issued Since the Previous HMP* (within regulatory floodplain/ 

Outside regulatory floodplain) 

 

Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA 

Single Family 5 N/A 4 N/A 6 N/A 5 N/A 3 N/A 3 N/A 

Multi-Family 0 N/A 0 N/A 0 N/A 0 N/A 0 N/A 0 N/A 

Other 

(commercial, 

mixed-use, 

etc.) 

0 N/A 0 N/A 0 N/A 0 N/A 0 N/A 0 N/A 

Total Permits 

Issued 

5 N/A 4 N/A 6 N/A 5 N/A 3 N/A 3 N/A 

Property or 
Development 

Name 

Type 
of 

Development 
# of Units / 
Structures 

Location 
(address 

and/or block 
and lot) 

Known 
Hazard 

Zone(s)* 
Description / Status of 

Development 
  Recent Major Development and Infrastructure from 2015 to Present 

None identified 

Known or Anticipated Major Development and Infrastructure in the Next Five (5) Years 

None anticipated 

9.21.4 Capability Assessment 

The Village of Lloyd Harbor performed an inventory and analysis of existing capabilities, plans, programs, and 

policies that enhance its ability to implement mitigation strategies.  Section 5 (Capability Assessment) 

describes the components included in the capability assessment and their significance for hazard mitigation 

planning.  This section summarizes the following findings of the assessment: 

▪ An assessment of legal and regulatory capabilities. 

▪ Development and permitting capabilities. 

▪ An assessment of fiscal capabilities. 

▪ An assessment of education and outreach capabilities. 

▪ Information on National Flood Insurance Program (NFIP) compliance. 

▪ Classification under various community mitigation programs. 

▪ The community’s adaptive capacity for the impacts of climate change. 

 

For a community to succeed in reducing long-term risk, hazard mitigation must be integrated into the day-to-

day local government operations. As part of this planning effort, planning/policy documents were reviewed, 

and each jurisdiction was surveyed to obtain a better understanding of their progress in plan integration. Areas 

with current mitigation integration are summarized in Capability Assessment (Section 9.21.4). The Village of 

Lloyd Harbor identified specific integration activities that will be incorporated into municipal procedures are 
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included in the updated mitigation strategy. Appendix G provides the results of the planning/policy document 

review and the answers to integration survey questions. 

Planning, Legal, and Regulatory Capability 

The table below summarizes the regulatory tools that are available to the Village of Lloyd Harbor and where 

hazard mitigation has been integrated.   

Table 9.21-3. Planning, Legal, and Regulatory Capability 

 

Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department / 
Agency 

Responsible 
State 

Mandated 

Has this been 
integrated?  

If no - can it be a 
mitigation action?  

 

Codes, Ordinances, & Requirements 

Building Code Yes 

Fire Prevention 

and Building 

Construction, 

Chapter 116 

State 

Building Inspector, 

Code Enforcement 

Officer and Police 

Department of the 

Village of Lloyd 

Harbor and the Fire 

Inspectors of the 

respective Fire 

Districts serving the 

Village of Lloyd 

Harbor 

Yes Yes - 

Comment: The Fire Prevention and Building Construction ordinance enforces the building code. 

Zoning Code Yes 

Ch. 205; 

Adopted 12-

15-1966 

(Updated) 

Local 
Zoning Board of 

appeals 
No  Yes - 

Comment: The Zoning code regulates development in the Village.  

Subdivisions Yes 

Ch. 175; 

Adopted 4-18-

1991 (Updated) 

Local 
Building Inspector, 

Planning Board 
No  Yes - 

Comment: The Subdivision ordinance was adopted to provide for the future growth and development of the Village and affording adequate 

facilities for the housing, transportation, distribution, comfort, convenience, safety, health and welfare of its population 

Stormwater 

Management 
Yes Local 

Phase II Storm 

Water 

regulations, and 

amendments to 

Ch. 170 and 

amendments to 

Ch. 205 and  

Ch. 175 of 

Village Code, 

adopted in 12-

2008 

 

Building Inspector, 

Village Engineer 
Yes  Yes - 

What other plans or codes refer to the Stormwater Management code/ordinance?  

The Village is very pro-active in stormwater management, and just completed an EPA MS4 inspection (late 2013).   

Post-Disaster 

Recovery 
No - - - No  - - 

Comment: 

Real Estate 

Disclosure 
Yes 

Property 

Condition 

Disclosure Act, 

NY Code - 

Article 14 

§460-467 

State 

NYS Department of 

State, Real Estate 

Agent 

Yes Yes - 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department / 
Agency 

Responsible 
State 

Mandated 

Has this been 
integrated?  

If no - can it be a 
mitigation action?  

 
Comment: 

Growth 

Management 
No - - - No  - - 

Comment: 

Site Plan Review Yes 

Site Permit 

Review Board, 

part of the 

Village Code 

Local Building Inspector Yes  Yes - 

Comment: 

Environmental 

Protection 
Yes 

Critical 

Environmental 

Areas – 

Chapter 106 

State, Local Planning Board Yes  Yes - 

Comment: The following lands are hereby designated as critical environmental areas under the provisions of the State Environmental Quality 

Review Act and Part 617.4(h) of NYCRR: 

A. All areas of the village within two hundred (200) feet landward of the mean highwater line. 

B. All upland areas and coastal waters lying within the limits of NYS DEC-designated tidal wetlands and in the three (3) state-designated 

significant coastal fish and wildlife habitats within the Local Waterfront Revitalization Area (LWRA), i.e. Lloyd Point, Lloyd Harbor and 

Cold Spring Harbor. 

C. Lefferts Mill Tidal Pond.  

Flood Damage 

Prevention 
Yes 

Floodplain 

Districts, Ch. 

205 Article VII 

State Building Inspector 

Yes - 

BFE+2 feet 

for all 

construction 

in the SFHA 

(residential 

and non-

residential) 

Yes - 

Comment: It is the purpose of this article to promote the public health, safety and general welfare and to minimize public and private losses 

due to flood conditions in specific areas by methods and provisions designed to: 

• Protect human life and health. 

• Minimize expenditure of public money for costly flood control projects. 

• Minimize the need for rescue and relief efforts associated with flooding and generally undertaken at the expense of the general 

public. 

• Minimize damage to public facilities and utilities such as water and gas mains, electric, telephone and sewer lines, streets and 

bridges located in areas of special flood hazard. 

• Help maintain a stable tax base by providing for the sound use and development of areas of special flood hazard so as to minimize 

future flood blight areas. 

• Ensure that potential buyers are notified that property is in an area of special flood hazard. 

• Ensure that those who occupy the areas of special flood hazard assume responsibility for their actions. 

Municipal 

Separate Storm 

Sewer System 

(MS4) 

Yes 

Erosion and 

Sediment 

Control; 

Stormwater 

Management – 

Chapter 171 

State, Local 

Designated Officer 

by the Board of 

Trustees 

Yes  Yes - 

Comment: The purpose of this Chapter is;  

A. To meet the requirements of the SPDES General Permit for Stormwater Discharges from MS4s, Permit No. GP-02-02 or as amended or 

revised; 

B. To regulate the contribution of pollutants to the MS4 since such systems are not designed to accept, process or discharge non-stormwater 

wastes; 

C. To prohibit illicit connections, activities and discharges to the MS4; 

D. To establish legal authority to carry out all inspection, surveillance and monitoring procedures necessary to ensure compliance with this 

article and all applicable laws; and 

E. To promote public awareness of the hazards involved in the improper discharge of trash, yard waste, lawn chemicals, pet waste, 

wastewater, grease, oil, petroleum products, cleaning products, paint products, hazardous waste, sediment and other pollutants in the MS4. 

It is required that no application for approval of a land development activity shall be reviewed until the appropriate board has received a 

stormwater pollution prevention plan (SWPPP) prepared in accordance with the specifications in this local law. 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department / 
Agency 

Responsible 
State 

Mandated 

Has this been 
integrated?  

If no - can it be a 
mitigation action?  

 
Emergency 

Management 
No - - - Yes  - - 

Comment: 

Climate Change No - - - Yes  - - 

Comment: 

Disaster Recovery 

Ordinance 
No - - - No  - - 

Comment: 

Disaster 

Reconstruction 

Ordinance 

No - - - No  - - 

Comment: 

Other Yes See below See below See below No  Yes - 

Comment: 

Special Purpose Ordinances: Yes; Ch.175 subdivisions and Ch.205 zoning code; Local; Building Inspector, Planning Board 

 

Yes; Ch. 205; Local; Building Inspector, Board of Trustees 

 

Coastal Erosion Control Districts: Yes; Permit Review Board Village has Coastal Overlay Districts (CODs); Local, State, Building Inspector, 

NYSDEC, USACE 

Planning Documents 

Comprehensive 

Plan 
Yes 

Master Plan of 

1971, presently 

being updated 

and in draft 

form 

Local 
Planning Board, 

Board of Trustees 
No  Yes - 

Comment: Presently being updated. 

Capital 

Improvement Plan 
Yes 

Village 

Improvements; 

Roads, 

Buildings, etc. 

Local 
Board of Trustees, 

Village Engineer 
No  Yes - 

Comment: 

Disaster Debris 

Management Plan 
Yes 

Suffolk County 

Multi-

Jurisdictional 

Debris 

Management 

Plan 

County, Local 
Suffolk County 

FRES 
No  Yes - 

Comment: This NYS and FEMA approved comprehensive Multi-Jurisdictional Debris Management Plan was developed through the 

cooperative efforts of Suffolk County and each of the ten (10) Towns, working together in conjunction with partners from private, state and 

federal agencies. 

Floodplain or 

Watershed Plan 
Yes 

Floodplain 

Districts, 

Article VII of 

Ch.205 adopted 

5-16-1983 

Local 

Building Inspector, 

Village Engineer, 

NYS-DEC 

No  Yes - 

Comment: 

Stormwater Plan  Yes 

Phase II Storm 

Water 

regulations, 

and 

amendments to 

Ch. 170 and 

Local 
Building Inspector, 

Village Engineer 
No  Yes - 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department / 
Agency 

Responsible 
State 

Mandated 

Has this been 
integrated?  

If no - can it be a 
mitigation action?  

 
amendments to 

Ch. 205 and  

Ch. 175 of 

Village Code, 

adopted in 12-

2008 

 

Comment: The Village is very pro-active in stormwater management, and just completed an EPA MS4 inspection (late 2013).   

Open Space Plan No - - - Yes  - - 

Comment: 

Urban Water 

Management Plan 
No - - - No - - 

Comment: 

Habitat 

Conservation Plan 
Yes 

Conservation 

Board 
Local Board of Trustees No  Yes - 

Comment:  

Economic 

Development Plan 
No - - - No  - - 

Comment: 

Shoreline 

Management Plan 
Yes 

Local 

Waterfront 

Revitalization 

Plan, adopted 

10-16-1995 

Local Planning Board  Yes  No - 

Comment: Chapter 106, Critical Environmental Areas, references the Plan by stating that all upland areas and coastal waters lying within the 

limits of NYS DEC-designated tidal wetlands and in the three (3) state-designated significant coastal fish and wildlife habitats within the 

Local Waterfront Revitalization Area (LWRA), i.e. Lloyd Point, Lloyd Harbor and Cold Spring Harbor are critical environmental areas. 

Community 

Wildfire 

Protection Plan 

No - - - No  - - 

Comment: 

Forest 

Management Plan 
Yes 

Trees – 

Chapter 183 
Local 

Building, Code 

Enforcement 

Officer/Conservation 

Advisory Council 

No  Yes - 

Comment: While not a comprehensive Forest Management Plan, the Trees Ordinance was created as the Board of Trustees found that the 

indiscriminate and excessive cutting of trees and shrubs, or specimen trees, results in increased municipal costs for the control of drainage and 

erosion and impairs the natural scenic and aesthetic qualities of the environment which the village is obligated to protect. Trees and shrubs, in 

addition to preserving the bucolic and rural atmosphere of the village, preserve the ecology by reducing noise, providing shade, preserving and 

fostering air quality and stabilize the soil and control water pollution by preventing soil erosion and flooding, while providing a natural habitat 

for wildlife.   Removing more than 12 trees with a circumference of 20 inches or greater or removing any “specimen trees” requires applying 

to and receiving approval from the Conservation Advisory Council. 

Transportation 

Plan 
No - - - No  - - 

Comment: 

Agriculture Plan No - - - Yes  - - 

Comment: 

Other (this could 

include a climate 

action plan, 

tourism plan, 

No - - - No  - - 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department / 
Agency 

Responsible 
State 

Mandated 

Has this been 
integrated?  

If no - can it be a 
mitigation action?  

 
business 

development plan, 

etc.) 

Comment: 

Response/Recovery Planning 

Comprehensive 

Emergency 

Management Plan 

Yes 

Suffolk County 

Comprehensive 

Emergency 

Management 

Plan (2018) 

Suffolk County 

and Associated 

Jurisdictions 

Suffolk FRES Yes  Yes - 

Comment: The County Comprehensive Emergency Management Plan (CEMP) describes the emergency obligations of County government 

and its capability and capacity to undertake emergency assignments or acquire those resources necessary to support its emergency mission. 

The Concept of Operations of the CEMP describes the management of emergencies within the National Incident Management System (NIMS) 

and details emergency management programmatic efforts to accommodate present standards. 

Strategic 

Recovery 

Planning Report 

No - - - No  - - 

Comment: 

Threat & Hazard 

Identification & 

Risk Assessment 

(THIRA) 

No - - - Yes  - - 

Comment: 

Post-Disaster 

Recovery Plan 
No - - - No  - - 

Comment: 

Continuity of 

Operations Plan 
No - - - No  - - 

Comment: 

Public Health Plan No - - - No  - - 

Comment: 

Other  - - - - No  - - 

Comment: 

 

Table 9.21-4.  Development and Permitting Capability 

Indicate if your jurisdiction implements the following 
Response 
Yes/No; Provide further detail 

Development Permits. If yes, what department? Yes. Building Department 

Permits are tracked by hazard area. For example, floodplain development permits.  Yes. Building Department 

Buildable land inventory 

If yes, please describe 
If no, please quantitatively describe the level of buildout in the jurisdiction.  

Yes. Building Department 

Administrative and Technical Capability 

The table below summarizes potential staff and personnel resources available to the Village of Lloyd Harbor. 
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Table 9.21-5. Administrative and Technical Capabilities 

Resources 
Available? 
(Yes or No) Department/ Agency/Position 

Administrative Capability 

Planning Board Yes Building Department 

Mitigation Planning Committee Yes DPW 

Environmental Board/Commission Yes Conservation Board 

Open Space Board/Committee Yes Conservation Board 

Economic Development Commission/Committee No - 

Warning Systems / Services 

(reverse 911, outdoor warning signals) 

Yes County Code Red, System specific to 

village being developed 

Maintenance programs to reduce risk Yes DPW 

Mutual aid agreements Yes Evacuation and Sheltering with Town of 

Huntington 

Technical/Staffing Capability 

Planners or engineers with knowledge of land development and 
land management practices 

Yes Outside Contractor (currently H2M) 

Engineers or professionals trained in building or infrastructure 

construction practices 

Yes Building Inspector and/or Village Engineer

  

Planners or engineers with an understanding of natural hazards Yes Village Engineer 

Staff with expertise or training in benefit/cost analysis No Outside contractor as needed 

Professionals trained in conducting damage assessments Yes DPW 

Personnel skilled or trained in GIS and/or Hazards United States 

(HAZUS) – Multi-Hazards (MH) applications 

Yes Village Engineer 

Scientist familiar with natural hazards  No - 

NFIP Floodplain Administrator (FPA) Yes Building Inspector (currently under 

contract) 

Surveyor(s) No Outside contractor as needed 

Emergency Manager Yes Police Chief 

Grant writer(s) No H2M can provide contract support 

Resilience Officer No - 

Other (this could include stormwater engineer, environmental 

specialist, etc.) 

Yes Village Engineer and DPW manage 

stormwater 

Fiscal Capability 

The table below summarizes financial resources available to the Village of Lloyd Harbor. 

Table 9.21-6. Fiscal Capabilities 

Financial Resources 
Accessible or Eligible to Use 
(Yes/No) 

Community development Block Grants (CDBG, CDBG-DR) No 

Capital improvements project funding Yes 

Authority to levy taxes for specific purposes Yes 

User fees for water, sewer, gas or electric service No 

Impact fees for homebuyers or developers of new development/homes No 

Stormwater utility fee No 

Incur debt through general obligation bonds Yes 
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Financial Resources 
Accessible or Eligible to Use 
(Yes/No) 

Incur debt through special tax bonds No 

Incur debt through private activity bonds No 

Withhold public expenditures in hazard-prone areas No 

Other federal or state Funding Programs CHIPs from NYDOT 

Open Space Acquisition funding programs No 

Other (for example, Clean Water Act 319 Grants [Nonpoint Source 

Pollution]) 
Mitigation Grant Programs  

Education and Outreach Capability 

The table below summarizes the education and outreach resources available to the Village of Lloyd Harbor. 

Table 9.21-7. Education and Outreach Capabilities 

Indicate if your jurisdiction has the following resources Yes/No; Please describe 

Public information officer or communications office? Chief of Police 

Personnel skilled or trained in website development? No 

Hazard mitigation information available on your website; if yes, 
describe 

No 

Social media for hazard mitigation education and outreach; if yes, 
briefly describe. 

No 

Citizen boards or commissions that address issues related to hazard 
mitigation; if yes, briefly describe. 

No 

Other programs already in place that could be used to communicate 
hazard-related information; if yes, briefly describe. 

In Development 

Warning systems for hazard events; if yes, briefly describe. County Code Red 

Natural disaster/safety programs in place for schools; if yes, briefly 

describe. 

The County completes safety programs in area 

schools 

Other No 

Community Classifications 

The table below summarizes classifications for community programs available to the Village of Lloyd Harbor. 

Table 9.21-8. Community Classifications 

Program 
Participating? 
(Yes/No) 

Classification  
(if applicable) 

Date Classified  
(if applicable) 

Community Rating System (CRS) NP - - 

Building Code Effectiveness Grading Schedule 

(BCEGS) 
NP - - 

Public Protection (ISO Fire Protection Classes 1 

to 10) 
NP - - 

NYSDEC Climate Smart Community NP - - 

Storm Ready Certification NP - - 

Firewise Communities classification NP - - 

Other No - - 

Note: 

N/A  Not applicable 

NP Not participating 

 - Unavailable 
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Adaptive Capacity 

Adaptive capacity is defined as “the ability of systems, institutions, humans and other organisms to adjust to 

potential damage, to take advantage of opportunities, or respond to consequences” (IPCC 2014).  In other 

words, it describes a jurisdiction’s current ability to adjust to, protect from, or withstand a hazard event.  This 

term is often discussed in reference to climate change; however, adaptive capacity also includes an 

understanding of local capacity for adapting to current and future risks and changing conditions.  The table 

below summarizes the adaptive capacity for each hazard and the jurisdiction’s rating. 

Table 9.21-9. Adaptive Capacity of Climate Change 

Hazard Adaptive Capacity (Capabilities) - High/Medium/Low* 
Coastal Erosion Medium 

Cyber Security High 

Disease Outbreak Medium 

Drought Medium 

Earthquake Medium 

Expansive Soils Medium 

Extreme Temperature Medium 

Flood Medium 

Groundwater Contamination Medium 

Hurricane  Medium 

Infestation and Invasive Species  Medium 

Nor’Easter Medium 

Severe Storm Medium 

Severe Winter Storm  Medium 

Shallow Groundwater Medium 

Wildfire Medium 

*High Capacity exists and is in use 

Medium Capacity may exist; but is not used or could use some improvement 

Low Capacity does not exist or could use substantial improvement 

Unsure Not enough information is known to assign a rating 

 

The Village has access to resources to determine the possible impacts of climate change upon the municipality. The 

Village administration is supportive of integrating climate change in policies or actions and currently has monitoring 

programs for climate integration.  

9.21.5 National Flood Insurance Program 

This section provides specific information on the management and regulation of the regulatory floodplain. 

NFIP Floodplain Administrator (FPA) 

James Siino, Building Inspector 

National Flood Insurance Program (NFIP) Summary 

The following table summarizes the NFIP statistics for the Village of Lloyd Harbor. 

Table 9.21-10. NFIP Summary 

Municipality # Policies 
# Claims 

(Losses) 

Total 
Loss 

Payments 
# RL 
Properties 

Village of Lloyd Harbor 69 31 $339,441 1 
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Source:  FEMA 2020 
Notes: According to FEMA statistics as of 7/13/2020 
RL Repetitive Loss 

Flood Vulnerability Summary 

All properties below elevation 12 on the causeway (West Neck Road) are flood prone. The Village does not 

have a list of properties that have been damaged by flooding or are interested in mitigation. There are no 

RiskMAP projects currently underway in the Village. Substantial Damage determinations are made through 

inspection. No determinations have been made for recent flood events. 

Only one home has recently been elevated in the Village and was raised eight feet above the base flood 

elevation at the owner’s expense.  

Resources 

The Village uses NYS DEC FPLM maps to designated flood areas. The building department includes a 

certified floodplain manager. The Village’s building inspector has resources to determine possible future 

flooding conditions from climate change.  

The Village floodplain management staff do not need any assistance or training to support the Village’s 

floodplain management program.  

NFIP administration services are accomplished through Building Department & Engineers.  

Compliance History 

The Village of Lloyd Harbor does not have any outstanding NFIP compliance violations that need to be 

addressed. The most recent Community Assistance Visit (CAV) took place on August 1, 2017. 

Regulatory 

The Wetlands and Floodplains Local Law (205-8) serves as the flood damage prevention ordinance. The 

ordinance was last updated in 1995. The Village’s floodplain management program meets minimum 

requirements. In addition to the Wetlands and Floodplains Local Law, the Village also has a Local Waterfront 

Revitalization Program which supports floodplain management.  

Community Rating System 

The Village of Lloyd Harbor does not participate in the Community Rating System. 

9.21.6 Integration with Other Planning Initiatives  

As this HMP update is implemented, the Village of Lloyd Harbor will use information from the plan as the 

best available science and data for natural hazards.  The capability assessment presented in this annex 

identifies codes, plans, and programs that provide opportunities for integration.  The Suffolk County and local 

action plans developed for this HMP update actions related to plan integration, as well as progress on these 

actions, will be reported through the progress reporting process described in Volume I.  New opportunities for 

integration also will be identified as part of the annual progress report. 

Existing Integration 

It is the intention of this municipality to incorporate hazard mitigation planning and natural hazard risk 

reduction as an integral component of ongoing municipal operations.  The following textual summary and 

table identify relevant planning mechanisms and programs that have been/will be incorporated into municipal 
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procedures, which may include former mitigation initiatives that have become continuous/on-going programs 

and may be considered mitigation “capabilities”: 

• Highway Department: The Village owns and maintains 13 miles of the main roadways in the Village 

— West Neck Road, Lloyd Harbor Road, Lloyd Lane, School Lane (to Plover intersection), Mill 

Road, Southdown Road, Middle Hollow Road, Jennings Road, and Snake Hill Road. The Highway 

Department also maintains the stormwater drains, removes downed trees blocking Village roads, and 

performs needed plowing and repairs.  All private roads (approximately 28 miles) are maintained 

solely by the Road Associations or owners. Road Associations of private roads hire their own 

contractors who are responsible for road repair, snow plowing, removal of downed trees, and drainage 

problems. The Highway Department (staff of nine) operates under the direction of the Department 

Superintendent and Highway Foreman.  Two of the Trustees are responsible for liaison. 

• Administrative Staff: The employee staff at Village Hall includes the Village Clerk/ Treasurer, 

Assessor, Deputy Clerk, Deputy Treasurer, and administrative assistant.  In addition, the Village 

Building Inspector, while not employee, can be contacted through Village Hall. 

• Land Use Plans: The Village maintains the Master Plan, habitat conservation plan, and shoreline 

management plan to minimize risk in hazard areas. Updates will include a review of the HMP to 

ensure that hazard areas are identified in the respective plans. 

• Building Code, Ordinances, and Enforcement: The Village reviews planned development against 

the hazard areas identified in the HMP during zoning and subdivision reviews. 

• Village Park Beach Renourishment: The Village has secured necessary permits to nourish Village 

Park beach near Lloyd Harbor Road on annual basis as needed. 

• White Tailed Deer Management: The Village works to maintain a reasonable deer population with 

the help of Wildlife Management Professionals. 

Opportunities for Future Integration 

None identified. 

9.21.7 Evacuation, Sheltering, Temporary Housing, and Permanent Housing 

Evacuation routes, sheltering measures, temporary housing, and permanent housing must all be in place and 

available for public awareness to protect residents, mitigate risk, and relocate residents, if necessary, to 

maintain post-disaster social and economic stability.   

Evacuation Routes 

In the event that evacuation is necessary, Lloyd Harbor Police would notify residents of evacuations and 

location of shelters in cooperation/coordination with the Town of Huntington. 

Routes out of Village of Lloyd Harbor are as follows: 

• West Neck Road – (South) 

• Southdown Road – (South) 

• Jennings Road – (East) to West Neck Road (outside of Village) then south 
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Sheltering 

The Village of Lloyd Harbor has an existing agreement with the Town of Huntington and the American Red 

Cross for sheltering. 

Temporary Housing 

The Village of Lloyd Harbor has noted that the Upper Park could be utilized for temporary housing in an 

emergency event. The Park is located across from 440 West Neck Road. The Park does not have water or 

electric supply in the particular area identified for temporary housing but utilities could likely be extended to 

reach the area in an emergency. 

Permanent Housing 

The Village of Lloyd Harbor has not identified permanent housing locations for structures located in the SFHA 

that need to be relocated or new properties that must be built once severely damaged properties are 

demolished. 

9.21.8 Hazard Event History Specific to the Village of Lloyd Harbor 

Suffolk County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5 (Risk 

Assessment) of this plan. A summary of historical events is provided in each of the hazard profiles and 

includes a chronology of events that have affected the County and its municipalities. The Village of Lloyd 

Harbor’s history of federally-declared (as presented by FEMA) and significant hazard events (as presented in 

NOAA-NCEI) is consistent with that of Suffolk County. Table 9.21-11 provides details regarding municipal-

specific loss and damages the Village experienced during hazard events. Information provided in the table 

below is based on reference material or local sources. For details of these and additional events, refer to 

Volume I, Section 5.0 of this plan. 

Table 9.21-11. Hazard Event History 

Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable) 

 
County 
Designated? Summary of Event 

Municipal Summary of 
Damages and Losses 

February 8 

– 9, 2013 

 

 

Severe Winter 

Storm and 

Snowstorm 

(FEMA DR-
4111) 

Yes 

Low pressure that formed along the 

northern Gulf coast by the morning of 

Thursday, February 7, 2013 moved 

northeast to near Cape Hatteras by the 
morning of Friday, February 8, 2013 . 

The low then rapidly intensified while 

moving northeast to a position east of 

Cape Cod by the morning of Saturday, 
February 9, 2013, producing very heavy 

snowfall and blizzard conditions across 

central and eastern Long Island on 

February 8th and 9th, and winter storm 
conditions across the rest of southeast 

New York. 

The Village plowed 

Massive Amounts of Snow 

– Used above normal 

quantities of Road sand & 
Salt – Amount submitted to 

FEMA - $44,909.39 

August 12, 

2016 

Thunderstorm 

Wind 
No 

A trough of low pressure helped trigger 

isolated severe storms, which impacted 

Nassau and Suffolk Counties 

A tree was reported down 

on Soundcrest Lane in 

Lloyd Harbor resulting in 

$1K in property damage. 

March 14 – 
15, 2017 

Severe Winter 

Storm and 
Snowstorm 

(FEMA DR-

Yes 

On Tuesday, March 14th, rapidly 

deepening low pressure tracked up the 
eastern seaboard resulting in damaging 

winds in Suffolk County. 

Snow plowing issues and 

FEMA denied 
reimbursement funding 

($3,162 for personnel 
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Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable) 

 
County 
Designated? Summary of Event 

Municipal Summary of 
Damages and Losses 

4322) overtime, $3, 454 for 

equipment for storm 
cleanup, and $2,340 for salt 

and sand) 

March 3-4, 

2018 

Nor’Easter No North end of causeway heavily damaged Repair done by village from 

funds, $150k 

Notes: 

EM Emergency Declaration (FEMA) 

FEMA Federal Emergency Management Agency 

DR Major Disaster Declaration (FEMA) 

N/A Not applicable 

9.21.9 Hazard Ranking and Jurisdiction-Specific Vulnerabilities 

The hazard profiles in Section 5 (Risk Assessment) of this plan have detailed information regarding each plan 

participant’s vulnerability to the identified hazards.  The following summarizes critical facility and community 

lifeline flood exposure, and the hazards of greatest concern and risk to the Village of Lloyd Harbor.  For 

additional vulnerability information relevant to this jurisdiction, refer to Section 5.  

A gradient of certainty was developed to summarize the confidence level regarding the input used to populate 

the hazard ranking.  A certainty factor of high, medium or low was selected and assigned to each hazard to 

provide a level of transparency and create increased understanding of the data used to support the resulting 

ranking.  The following scale was used to assign a certainty factor to each hazard: 

▪ High—Defined scenario/event to evaluate; probability calculated; evidenced-based/quantitative 

assessment to estimate potential impacts through hazard modeling. 

▪ Moderate—Defined scenario/event or only a hazard area to evaluate; estimated probability; combination 

of quantitative (exposure analysis, no hazard modeling) and qualitative data to estimate potential impacts. 

▪ Low—Scenario or hazard area is undefined; there is a degree of uncertainty regarding event probability; 

majority of potential impacts are qualitative. 

Critical Facilities 

New York Department of Environmental Conservation (DEC) Statute 6 CRR-NY 502.4 sets forth floodplain 

management criteria for State projects located in flood hazard areas. The law states that no such projects 

related to critical facilities shall be undertaken in a Special Flood Hazard Area (SFHA) unless constructed 

according to specific mitigation specifications, including being raised 2′ above the Base Flood Elevation 

(BFE). This statute is outlined at http://tinyurl.com/6-CRR-NY-502-4. While all vulnerabilities should be 

assessed and documented, the State places a high priority on exposure to flooding. Critical facilities located in 

an SFHA, or having ever sustained previous flooding, must be protected to the 500-year flood event, or worst 

damage scenario. For those that do not meet these criteria, the jurisdiction must identify an action to achieve 

this level of protection (NYS DHSES 2017).  

The table below identifies critical facilities and community lifelines located in the 1-percent and 0.2-percent 

floodplain.  It also summarizes if the facility is already mitigated in compliance with NYS standards (i.e., to 

the 0.2-percent annual chance event or worse-case scenario), or if a new mitigation action is proposed in the 

plan update. 
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Table 9.21-12. Potential Flood Losses to Critical Facilities 

Name Type 

Exposure 

Complies with 
NYS 

Standards 

Addressed by 
Proposed 

Action 

1% Event 
0.2% 
Event A-Zone V-Zone 

Boathouse – Coindre Hall* County 

Building 

X - X Unknown 2020-Lloyd 

Harbor-006 

Source:       Suffolk County 2020; FEMA 2009 
Notes:    x  = Facility is located in the floodplain boundary.  *Community Lifeline 

Hazard Ranking  

This section provides the community specific identification of the primary hazard concerns based on identified 

problems, impacts and the results of the risk assessment as presented in Section 5 (Risk Assessment) of the 

plan. The ranking process involves an assessment of the likelihood of occurrence for each hazard, along with 

its potential impacts on people, property, and the economy as well as community capability and changing 

future climate conditions.  This input supports the mitigation action development to target those hazards with 

highest level of concern.     

As discussed in Section 5.3 (Hazard Ranking), each participating jurisdiction may have differing degrees of 

risk exposure and vulnerability compared to Suffolk County as a whole.  Therefore, each municipality ranked 

the degree of risk to each hazard as it pertains to their community.  The table below summarizes the hazard 

risk/vulnerability rankings of potential hazards for the Village of Lloyd Harbor. The Village of Lloyd Harbor 

has reviewed the county hazard risk/vulnerability risk ranking table and provided input to its individual results 

to reflect the relative risk of the hazards of concern to the community. 

During the review of the hazard/vulnerability risk ranking, the Village of Lloyd Harbor indicated the 

following: 

▪ The Village changed the calculated hazard ranking for coastal erosion from medium to high due to more 

small storms impacting the Village’s coastline. 

▪ The Village changed the calculated hazard ranking for cyber security from medium to low, noting the 

utilization of outside consultants and contractors to prevent cyber security breaches. 

 

Table 9.21-13. Hazard Ranking 

Coastal Erosion Cyber Security 
Disease 

Outbreak Drought Earthquake Expansive Soils 
High Low Medium Low Low Low 

 

Extreme 
Temperature Flood 

Groundwater 
Contamination Hurricane 

Infestation and 
Invasive Species Nor’Easter 

Medium Medium Medium High Medium High 

 

Severe Storm 
Severe Winter 

Storm 
Shallow 

Groundwater  Wildfire 
Medium Medium Low Medium 

 

Identified Issues 

The municipality has identified the following vulnerabilities within their community: 
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• Coastal erosion and the need for beach replenishment is an ongoing concern for the Village. This is 

particularly problematic because of the number of houses located within the coastal erosion zone. 

• Tree/debris removal after a severe weather event is a concern because of the limited access the Lloyd 

Harbor Causeway provides. If debris is blocking the causeway, emergency vehicles are impeded from 

reaching residents. Power outages due to trees/limbs damaging power grid throughout Village. 

• Flooding and erosion of low-lying areas, embankments and along the Village causeway during times 

of extreme high tides. Frequent flooding of the Lloyd Harbor Causeway cuts off access to the northern 

portion of the village. During hazard events this impedes emergency services from reaching residents 

and prevents residents from evacuating if necessary. During coastal storms and at times of extreme 

high tides, the Village has to close the causeway serving “The Neck” and State Park.  Elevating the 

causeway has been investigated, but has been found to be prohibitively expensive.  Closures during 

extreme high tides are for 2-3 hours.   

• The Village has many private roads, which limits the Villages responsibility/authority to mitigate. 

LIPA does have vegetation management programs that address their rights-of-way on these private 

roads.   

• Flood vulnerable properties include those on: 

o Beach Drive 

o Lloyd Harbor Road, East of Fiddler’s Green 

o Shore Road 

o Mallard Drive 

9.21.10 Mitigation Strategy and Prioritization-  

This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and 

their prioritization.  

Past Mitigation Initiative Status 

The following table indicates progress on the community’s mitigation strategy identified in the 2014 HMP. 

Actions that are carried forward as part of this plan update are included in the updated mitigation strategy table 

(Table 9.21-15). Previous actions that are now on-going programs and capabilities are indicated as such in the 

following table and may also be found under ‘Capability Assessment’ presented previously in this annex. 
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Table 9.21-14. Status of Previous Mitigation Actions 
P

ro
je

ct
 #

 

Project Name H
a

za
rd

(s
) 

A
d

d
re

ss
e

d
 

Responsible 
Party 

Brief Summary 
of the Original 

Problem and the 
Solution 
(Project) 

Status 
(In Progress, 
Ongoing, No 

Progress, 
Complete) 

Evaluation of 
Success 

(if complete) 

Next Steps 
1. Project to be included in 2020 

HMP or Discontinue  
2. If including action in the 2020 

HMP, revise/reword to be more 
specific (as appropriate). 

3. If discontinue, explain why. 
VLH-1 Renourish the shoreline along the 

Causeway that connects Harbor to Lloyd 

Neck. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Village Board  In Progress; 

Replaced and 

bolstered 

existing rock 

wave break as 

per engineered 

plans. 

The Village 

continues to 

explore options 

to further 

renourish the 

shoreline along 

the Causeway 

that connects 

mainland to 

Lloyd Neck. 

Cost  1. Include in 2020 HMP  

2.   

3.  
Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 

 

VLH-2 Renourish the shoreline at the Village 

Park beach. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Village Board  Ongoing 

Capability; 

Secured 

necessary 

permits to 

nourish Village 

Park beach on 

annual basis as 

needed 

Cost  1. Discontinue 

2.  Develop new mitigation strategy 

other than renourishment 

3. Ongoing capability 

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 
 

VLH-3 

(Sandy 

HMGP 

LOI 

#1503) 

Install backup power at Village Hall. Earthquake, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm, 

Wildfire, 

Winter 

Storm 

Village of 

Lloyd Harbor, 

Inc.:  Robert 

Schwarz,  

Village 

Superintendent 

of Public 

Works 

 Complete Cost  1. Discontinue 

2.   

3. Complete 
Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 
 

VLH-4 Assess and prioritize options to reduce 

erosion on Lloyd Harbor Road 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Village Board  Ongoing 

Capability; 

Secured 

necessary 

permits to 

nourish Village 

Cost  1. Discontinue 

2.   

3. Ongoing capability 
Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 
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P
ro

je
ct

 #
 

Project Name H
a

za
rd

(s
) 

A
d

d
re

ss
e

d
 

Responsible 
Party 

Brief Summary 
of the Original 

Problem and the 
Solution 
(Project) 

Status 
(In Progress, 
Ongoing, No 

Progress, 
Complete) 

Evaluation of 
Success 

(if complete) 

Next Steps 
1. Project to be included in 2020 

HMP or Discontinue  
2. If including action in the 2020 

HMP, revise/reword to be more 
specific (as appropriate). 

3. If discontinue, explain why. 
Storm Park beach on 

annual basis as 

needed 

Success 

VLH-5 Assess and prioritize options to reduce 

vulnerability from coastal (bluff) erosion 

problems, and implement as funding 

becomes available. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Village Board  No Progress Cost  1. Discontinue 

2.   

3. Most of the coastal bluff areas in 

the Village are either, Federal, 

State or Privately owned 

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 

 

VLH-6 Assess and prioritize options to protect 

West Neck Road from flooding, and 

implement as funding becomes 

available. 

Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Village Board  No Progress Cost  1. Include in 2020 HMP  

2. Village continues looking into 

options to address possible 

roadway flooding during storms 

3.  

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 

 

VLH-7 

(former 

VLH-

2) 

Work together with the County and 

others to bring CRS training/workshops 

into the community where appropriate 

community officials and staff will 

actively participate.  See following 

initiative. 

Flood, 

Nor’Easter, 

Hurricane, 

Severe 

Storm 

NFIP 

Floodplain 

Administrator 

 No Progress Cost  1. Discontinue  

2.   

3. No longer a priority 
Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 

 

VLH-8 

(former 

VLH-

7) 

Support and participate in county led 

initiatives intended to build local and 

regional mitigation and risk-reduction 

capabilities (see Section 9.1), 

specifically: 

• Mitigation Education for 

Natural Disasters (natural 

hazard awareness and 

personal scale risk 

reduction/mitigation public 

education and outreach 

program) 

• Build Local Floodplain 

Management and Disaster 

Recovery Capabilities 

(enhanced floodplain 

management, and post-

All Hazards Suffolk 

County, as 

supported by 

relevant local 

department 

leads 

 Ongoing 

Capability 

Cost  1. Discontinue 

2.   

3. Ongoing capability 
Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 
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P
ro

je
ct

 #
 

Project Name H
a

za
rd

(s
) 

A
d

d
re

ss
e

d
 

Responsible 
Party 

Brief Summary 
of the Original 

Problem and the 
Solution 
(Project) 

Status 
(In Progress, 
Ongoing, No 

Progress, 
Complete) 

Evaluation of 
Success 

(if complete) 

Next Steps 
1. Project to be included in 2020 

HMP or Discontinue  
2. If including action in the 2020 

HMP, revise/reword to be more 
specific (as appropriate). 

3. If discontinue, explain why. 
disaster assessment and 

recovery capabilities) 

• Jurisdictional Knowledge of 

Mitigation Needs of Property 

Owners (improved 

understanding of damages 

and mitigation 

interest/activity of private 

property owners) 

• Create a Multi-Jurisdictional 

Seismic Safety Committee in 

Suffolk County (build 

regional, county and local 

capabilities to manage 

seismic risk, both pre- and 

post-disaster)   

• Alignment of Mitigation 

Initiatives through all levels 

of Government (effort to 

build State and Federal level 

recognition and support of 

the County and local hazard 

mitigation planning strategies 

identified in this plan). 

VLH-9 Reduce the white tailed deer herd to the 

recommended density. 

Infestation Village  Ongoing 

capability 

Cost  1. Discontinue 

2.   

3. Ongoing capability; Maintain 

reasonable deer population with 

help of Wildlife Management 

Professionals. Activity suspended 

in 2019/2020 due to NYS-DEC 

regulations 

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 

 

VLH-

10 

(former 

VLH-

1) 

Assess and prioritize options to retrofit, 

purchase, or relocate structures located 

in hazard-prone areas, and implement as 

funding becomes available.  Specifically 

identified are properties in the following 

areas: 

• Coastal erosion 

o Along Sea Crest 

Estates on sound 

side (working 

with GEI 

Flood, 

Nor’Easter, 

Hurricane, 

Severe 

Storm 

Village  No Progress Cost  1. Discontinue  

2.   

3. Properties listed in description of 

action are privately owned - 

please note some of the property 

owner have addressed issues 

associated with hazard prone 

areas. 

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 
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P
ro

je
ct

 #
 

Project Name H
a

za
rd

(s
) 

A
d

d
re

ss
e

d
 

Responsible 
Party 

Brief Summary 
of the Original 

Problem and the 
Solution 
(Project) 

Status 
(In Progress, 
Ongoing, No 

Progress, 
Complete) 

Evaluation of 
Success 

(if complete) 

Next Steps 
1. Project to be included in 2020 

HMP or Discontinue  
2. If including action in the 2020 

HMP, revise/reword to be more 
specific (as appropriate). 

3. If discontinue, explain why. 
consultants on 

bluff stabilization 

project).   

o Property(ies) on 

Forest Drive 

o Property(ies) on 

Fiddler’s Green 

• Flood vulnerable properties 

include those on: 

o Beach Drive 

o Lloyd Harbor 

Road, East of 

Fiddler’s Green 

o Shore Road 

o Mallard Drive 

VLH-

11 

Work with County and PSEG (formerly 

LIPA) to identify roads within the 

municipality that are considered 

“critical”, and to be the first priority for 

clearing after an event involving downed 

power lines. 

Severe 

Storm; 

Severe 

Winter 

Storm; 

Hurricane; 

Nor’Easter 

Village Board  Ongoing 

Capability 

Cost  1. Discontinue 

2.   

3. Ongoing capability; Work with 

PSEG (formerly LIPA) to 

identify roads within the 

municipality that are considered 

“critical”, and to be the first 

priority for clearing after an event 

involving downed power lines. 

Level of 

Protection 
 

Damages 

Avoided; 

Evidence of 

Success 
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Completed Mitigation Initiatives Not Identified in the Previous Mitigation Strategy 

The Village of Lloyd Harbor has identified the following mitigation projects/activities that have also been 

completed but were not identified in the previous mitigation strategy in the 2014 HMP: 

▪ None identified. 

Proposed Hazard Mitigation Initiatives for the HMP Update 

The Village of Lloyd Harbor participated in a mitigation action workshop in June 2020 and was provided the 

following FEMA publications to use as a resource as part of their comprehensive review of all possible 

activities and mitigation measures to address their hazards: FEMA 551 ‘Selecting Appropriate Mitigation 

Measures for Floodprone Structures’ (March 2007) and FEMA ‘Mitigation Ideas – A Resource for Reducing 

Risk to Natural Hazards’ (January 2013).  

Table 9.21-15 summarizes the comprehensive-range of specific mitigation initiatives the Village of Lloyd 

Harbor would like to pursue in the future to reduce the effects of hazards. Some of these initiatives may be 

previous actions carried forward for this plan update. These initiatives are dependent upon available funding 

(grants and local match availability) and may be modified or omitted at any time based on the occurrence of 

new hazard events and changes in municipal priorities. Both the four FEMA mitigation action categories and 

the six CRS mitigation action categories are listed in the table below to further demonstrate the wide-range of 

activities and mitigation measures selected.  

As discussed in Section 6 (Mitigation Strategy), fourteen criteria are used to evaluate and prioritize each 

proposed mitigation action. A numeric factor is assigned (-1, 0, or 1) to each criterion to provide a relative 

indication of the opportunities and constraints of each action. A numerical sum of the input provides the basis 

of the prioritization of actions wherein each action is assigned a category of Low, Medium, or High to indicate 

an implementation hierarchy. A High priority action indicates the jurisdiction will prioritize its implementation 

and apply for funding, if needed, as opportunities become available during the plan period of performance. 

This does not prevent the jurisdiction from implementing other ranked actions; however, this provides a 

snapshot of implementation priority at the time of this plan update.  

Table 9.21-16 provides a summary of the evaluation and prioritization for each proposed mitigation initiative. 

Refer to the action worksheets at the end of this annex for more details on the high-ranked hazards identified 

first for implementation. 
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Table 9.21-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goals 
Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimated 
Timeline Lead Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

2020-

Lloyd 

Harbor-

001 

Shoreline 

Re-

nourishment 

1, 3, 

5, 7, 8 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor’Easter, 

Severe 

Storm 

Problem: The Causeway that 

connects Harbor to Lloyds Neck is an 

erosional hotspot. The Village has 

replaced and bolstered the existing 

rock wave break as per engineered 

plans. Frequent flooding of the Lloyd 

Harbor Causeway cuts off access to 

the northern portion of the village. 

During hazard events this impedes 

emergency services from reaching 

residents and prevents residents from 

evacuating if necessary. During 

coastal storms and at times of extreme 

high tides, the Village has to close the 

causeway serving “The Neck” and 

State Park.   

Yes, 

evacuation 

route 

Permitting 

would be 

necessary 

Within 5 

years 

Village Board, 

State Park, 

Wildlife 

Refuge, 

USACE, NYS 

DEC 

High Causeway 

protected 

from erosion 

and flood 

damages 

HMGP, 

USACE, 

Village 

budget 

High NSP NR 

Solution: Renourish the shoreline at 

the Causeway. 

2020-

Lloyd 

Harbor-

002 

West Neck 

Road 

1, 7, 8 Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Problem: West Neck Road is prone to 

roadways flooding. Elevating the 

causeway has been investigated, but 

has been found to be prohibitively 

expensive.  Closures during extreme 

high tides are for 2-3 hours.  

Evacuation route for.  

Yes, 

evacuation 

route 

None 

anticipated 

Within 5 

years 

Village Board High Access and 

evacuation 

route 

maintained, 

flood 

damages 

avoided 

HMGP, 

PDM, 

BRIC, 

Village 

budget 

High SIP PP 

Solution: Elevate roadway and 

complete stormwater improvements. 

2020-

Lloyd 

Harbor-

003 

Village 

Beach 

stabilization 

3, 4, 

5, 8 

Coastal 

Erosion 

Problem: The Village Beach has had 

recurring erosion. This is attributed to 

prevailing currents nearshore, 

resulting in sediment ending up on a 

nearby spit. The Village has secured 

permits to remove sand from the spit 

and return it to the beach but this is 

seen as a temporary solution which 

will need to be regularly completed, 

becoming costly over time. 

No Permitting 

would be 

necessary 

Within 5 

years 

Village Board, 

NYS DEC,  

USACE 

High Reduction in 

erosional 

damage, 

renourishment 

costs 

USACE, 

HMGP, 

PDM, 

BRIC, 

Village 

budget 

High NSP, 

SIP 

NR, 

PP 

Solution: The Village will work with 

NYS DEC and the USACE to design 

a more permanent strategy to reduce 

erosion on the Village Beach. 
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Table 9.21-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goals 
Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri
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ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimated 
Timeline Lead Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

Potential solutions could involve 

dredging of a new channel to deflect 

currents or construction of a groin. 

2020-

Lloyd 

Harbor-

004 

Repetitive 

Loss 

Properties 

1, 2 Flood, 

Severe 

Storm 

Problem: The Village has low lying 

areas that experience flooding. At 

least one residential property has 

experienced repetitive loss from flood 

damage. 

No None 3 years NFIP 

Floodplain 

Administrator, 

supported by 

homeowners 

$1Million Eliminates 

flood damage 

to homes and 

residents, 

creates open 

space for the 

municipality 

increasing 

flood storage. 

FEMA 

HMGP 

and FMA, 

local cost 

share by 

residents 

High SIP PP 

Solution: Conduct outreach to 10 

flood-prone property owners, 

including RL/SRL property owners 

and provide information on mitigation 

alternatives.  After preferred 

mitigation measures are identified, 

collect required property-owner 

information and develop a FEMA 

grant application and BCA to obtain 

funding to implement 

acquisition/purchase/moving/elevating 

residential homes in the flood prone 

areas that experience frequent 

flooding (high risk areas). 

 

2020-

Lloyd 

Harbor-

005 

Coastal 

Erosion 

Monitoring 

Program 

1, 2, 

3, 5 

Coastal 

Erosion, 

Hurricane, 

Nor’Easter 

Problem: The Village has shoreline 

which could be exposed to coastal 

erosion. 

No None Within 1 

year 

SCWD, 

Village 

Administration 

Staff time Identification 

of coastal 

erosion  

Municipal 

budget 

High NSP NR 

Solution: The Village will participate 

in a county led erosion monitoring 

program. 

2020-

Lloyd 

Harbor-

006 

Critical 

facilities 

outreach 

2, 6 Flood Problem: The Caumsett State Park 

has critical facilities that are located in 

the SFHA that are not under the 

Village’s jurisdiction. 

Yes  None Within 6 

months 

FPA Staff time Facility 

managers 

made aware 

of flood 

exposure and 

potential 

flood 

mitigation 

Municipal 

budget 

High EAP PI 

Solution: The FPA will conduct 

outreach to the facility managers to 

discuss their flood exposure and 

potential mitigation actions that could 

be taken. 

Notes:  

Not all acronyms and abbreviations defined below are included in the table. 
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Acronyms and Abbreviations: Potential FEMA HMA Funding Sources: Timeline: 

CAV Community Assistance Visit 

CRS Community Rating System 

DPW Department of Public Works 

EHP  Environmental Planning and Historic Preservation 

FEMA Federal Emergency Management Agency 

FPA Floodplain Administrator 

HMA Hazard Mitigation Assistance 

N/A Not applicable 

NFIP National Flood Insurance Program 

OEM Office of Emergency Management 

FMA  Flood Mitigation Assistance Grant Program  

HMGP  Hazard Mitigation Grant Program  

PDM  Pre-Disaster Mitigation Grant Program 

 

The time required for completion of the project upon 
implementation 

Cost: 

The estimated cost for implementation.  

Benefits: 

A description of the estimated benefits, either quantitative 
and/or qualitative. 

 
Critical Facility: 

Yes  Critical Facility located in 1% floodplain  

 

Mitigation Category: 

• Local Plans and Regulations (LPR) – These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built. 

• Structure and Infrastructure Project (SIP) - These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area. This 

could apply to public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the impact of 

hazards. 

• Natural Systems Protection (NSP) – These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems. 

• Education and Awareness Programs (EAP) – These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. 

These actions may also include participation in national programs, such as StormReady and Firewise Communities 

CRS Category: 

• Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning 
and zoning, floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations. 

• Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a 
hazard or (2) removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.  

• Public Information (PI) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach 
projects, real estate disclosure, hazard information centers, and educational programs for school-age children and adults. 

• Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control, 
stream corridor restoration, watershed management, forest and vegetation management, and wetland restoration and preservation. 

• Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls, retaining 
walls, and safe rooms.  

• Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response 
services, and the protection of essential facilities 
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Table 9.21-16. Summary of Prioritization of Actions 

Project 
Number Project Name L
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e
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T
o

ta
l High / 

Medium 
/ Low 

2020-Lloyd 

Harbor-001 

Shoreline Re-

nourishment 
1 1 1 1 1 0 0 1 1 1 1 0 1 1 11 High 

2020-Lloyd 

Harbor-002 

West Neck Road 
1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High 

2020-Lloyd 

Harbor-003 

Village Beach 

stabilization 
1 1 1 1 1 0 0 1 1 1 1 0 1 1 11 High 

2020-Lloyd 

Harbor-004 

Repetitive Loss 

Properties 
1 1 1 1 1 1 0 1 0 0 1 0 1 1 10 High 

2020-Lloyd 

Harbor-005 

Coastal Erosion 

Monitoring Program 
0 1 1 1 1 1 0 1 1 1 0 1 1 1 11 High 

2020-Lloyd 

Harbor-006 

Critical facilities 

outreach 
1 1 1 1 1 1 1 1 1 1 0 1 1 1 13 High 

Note: Refer to Section 6, which conveys guidance on prioritizing mitigation actions. Low (0-4), Medium (5-8), High (9-14). 
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9.21.11 Proposed Mitigation Action Types  

The table below indicates the range of proposed mitigation action categories.   

Table 9.21-17.  Analysis of Mitigation Actions by Hazard and Category 

 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Coastal 
Erosion 

 2020-

Lloyd 
Harbor-

003 

2020-

Lloyd 
Harbor-

001, 

2020-

Lloyd 
Harbor-

003, 

2020-

Lloyd 
Harbor-

005 

  2020-

Lloyd 
Harbor-

003 

 2020-

Lloyd 
Harbor-

001, 

2020-

Lloyd 
Harbor-

003, 

2020-

Lloyd 
Harbor-

005 

  

Cyber 

Security 

          

Disease 

Outbreak 
          

Drought           

Earthquake           

Expansive 

Soils 
          

Extreme 

Temperature 
          

Flood 

 2020-

Lloyd 
Harbor-

002, 

2020-

Lloyd 
Harbor-

004 

2020-

Lloyd 
Harbor-

001 

2020-

Lloyd 
Harbor-

006 

 2020-

Lloyd 
Harbor-

002, 

2020-

Lloyd 
Harbor-

004 

2020-

Lloyd 
Harbor-

006 

2020-

Lloyd 
Harbor-

001 

  

Groundwater 

Contamination 
          

Hurricane  

 2020-

Lloyd 

Harbor-

002 

2020-

Lloyd 

Harbor-

001 

  2020-

Lloyd 

Harbor-

002 

 2020-

Lloyd 

Harbor-

001 

  

Infestation 

and Invasive 
Species  

          

Nor’Easter 

 2020-
Lloyd 

Harbor-

002 

2020-
Lloyd 

Harbor-

001 

  2020-
Lloyd 

Harbor-

002 

 2020-
Lloyd 

Harbor-

001 

  

Severe Storm 

 2020-

Lloyd 

Harbor-
002, 

2020-

Lloyd 

Harbor-
004 

2020-

Lloyd 

Harbor-
001 

  2020-

Lloyd 

Harbor-
002, 

2020-

Lloyd 

Harbor-
004 

 2020-

Lloyd 

Harbor-
001 

  

Severe Winter 
Storm  
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 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Shallow 

Groundwater 
          

Wildfire           
Note: Section 6 (Mitigation Strategy) provides for an explanation of the mitigation categories. 

9.21.12 Staff and Local Stakeholder Involvement in Annex Development 

The Village of Lloyd Harbor followed the planning process described in Section 3 (Planning Process) in 

Volume I of this plan update. This annex was developed over the course of several months with input from 

many Village departments, including: Public Works, the Police Department, and Building Department. The 

Chief of Police represented the community on the Suffolk County Hazard Mitigation Plan Planning 

Partnership, and supported the local planning process requirements by securing input from persons with 

specific knowledge to enhance the plan. All departments were asked to contribute to the annex development 

through reviewing and contributing to the capability assessment, reporting on the status of previously 

identified actions, and participating in action identification and prioritization. 

The following table summarizes who participated and in what capacity.  Additional documentation on the 

municipality’s planning process through Planning Partnership meetings is included in Section 3 (Planning 

Process) and Appendix C (Meeting Documentation).  

Table 9.21-18.  Contributors to the Annex 

Name Title/Entity Method of Participation 
Thomas Krumpter Chief of Police Primary POC, attended plan participant meetings, provided 

impact information, contributed to mitigation strategy 

Robert Schwarz Superintendent of Public 

Works 

Secondary POC, attended plan participant meetings, provided 

impact information, contributed to mitigation strategy 

James Siino  Building Inspector NFIP Floodplain Administrator, attended plan participant 
meetings, provided impact information, contributed to 

mitigation strategy 

Jared Morrissey Lieutenant, Police 

Department 

Attended plan participant meetings, provided impact 

information, contributed to mitigation strategy 

9.21.13 Hazard Area Extent and Location 

Hazard area extent and location maps have been generated for the Village of Lloyd Harbor that illustrate the 

probable areas that may be impacted within the municipality. These maps are based on the best available data 

at the time of the preparation of this plan and are considered to be adequate for planning purposes. The maps 

have only been generated for those hazards that can be clearly identified using mapping techniques and 

technologies, and for which the Village of Lloyd Harbor has significant exposure.  
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Figure 9.21-1. Village of Lloyd Harbor Hazard Area Extent and Location Map 1 
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Figure 9.21-2. Village of Lloyd Harbor Hazard Area Extent and Location Map 2 
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Figure 9.21-3. Village of Lloyd Harbor Hazard Area Extent and Location Map 3 
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Figure 9.21-4. Village of Lloyd Harbor Hazard Area Extent and Location Map 4 
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Figure 9.21-5. Village of Lloyd Harbor Hazard Area Extent and Location Map 5 

 



Section 9.21: Village of Lloyd Harbor 

Suffolk County, New York Hazard Mitigation Plan 9.21-33 
August 2020 

Figure 9.21-6. Village of Lloyd Harbor Hazard Area Extent and Location Map 6 
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Action Worksheet 

Project Name: Shoreline Re-nourishment 

Project Number: 2020-Lloyd Harbor-001 

Risk / Vulnerability 

Hazard(s) of Concern: Coastal Erosion, Flood, Hurricane, Nor’Easter, Severe Storm 

Description of the 
Problem: 

The Causeway that connects Harbor to Lloyds Neck is an erosional hotspot. The Village 
has replaced and bolstered the existing rock wave break as per engineered plans. 
Frequent flooding of the Lloyd Harbor Causeway cuts off access to the northern portion 
of the village. During hazard events this impedes emergency services from reaching 
residents and prevents residents from evacuating if necessary. During coastal storms 
and at times of extreme high tides, the Village has to close the causeway serving “The 
Neck” and State Park.   

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Village will work with the State Park, Wildlife Refuge, USACE, and NYS DEC to 
request and receive permits to renourish the shoreline at the Lloyd Harbor Causeway 
and plant stabilizing vegetation where appropriate. The Village will then carry out the 
renourishment. 

Is this project related to a Critical Facility or 
Lifeline? 

Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

Level of Protection: 
Widened beach to protect 

causeway 
Estimated Benefits 
(losses avoided): 

Reduces likelihood of 
damage to evacuation route, 

maintains evacuation route 

and only ingress/egress to 

the area. 

Useful Life: 10 years Goals Met: 1, 3, 5, 7, 8 

Estimated Cost: High Mitigation Action Type: Natural Systems Protection 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
Within 5 years 

Estimated Time Required 
for Project 
Implementation: 

3 months 
Potential Funding 
Sources: 

FEMA HMGP, USACE, 

Village budget 

Responsible 
Organization: 

Village Board, State Park, 

Wildlife Refuge, USACE, 

NYS DEC 

Local Planning 
Mechanisms to be Used 
in Implementation if any: 

Hazard Mitigation, 
Emergency Management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 
No Action $0 Current problem continues 

Remove roadway $500,000 
Roadway cannot be 

removed. All access to the 

Neck would be lost. 

Install bulkhead along 

roadway 
$1 million 

Without beach, bulkhead 
likely to be 

undermined/damaged 
Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or Solution: 
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Action Worksheet 

Project Name: Shoreline Re-nourishment 

Project Number: 2020-Lloyd Harbor-001 

Criteria 

Numeric Rank 

(-1, 0, 1) Provide brief rationale for numeric rank when appropriate 

Life Safety 1 Protects evacuation route 

Property Protection 1 Protects roadway 

Cost-Effectiveness 1 Cost-effective project 

Technical 1 Technically feasible project 

Political 1  

Legal 0 The project will require permitting 

Fiscal 0 Project will require grant funding. 

Environmental 1  

Social 1 Project protects ingress/egress from the Neck 

Administrative 1  

Multi-Hazard 1 Coastal Erosion, Flood, Hurricane, Nor’Easter, Severe Storm 

Timeline 0 Within 5 years 

Agency Champion 1 Village Board, State Park, Wildlife Refuge, USACE, NYS DEC 

Other Community 
Objectives 

1  

Total 11  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: West Neck Road 

Project Number: 2020-Lloyd Harbor-002 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Coastal Erosion, Hurricane, Nor’Easter, Severe Storm, Severe Winter Weather 

Description of the 
Problem: 

Coastal erosion is taking place at the end of Brown’s Lane. The existing bulkhead is sinking. 

The roadway is low-lying and prone to flooding.  

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Village will rebuild and replace the existing bulkhead to higher standards. The Village 
will raise the roadway elevation. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: Roadway raised 
Estimated Benefits 
(losses avoided): 

Reduction in erosion and 
flooding frequency 

Useful Life: 50 years Goals Met: 1, 7, 8 

Estimated Cost: High Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
Within 5 years 

Estimated Time 
Required for Project 
Implementation: 

3 months 

Potential Funding Sources: 
FEMA HMP, PDM, BRIC, 

Municipal budget 

Responsible 
Organization: 

Village Board Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Emergency Managemnt 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 

Remove roadway $500,000 
Roadway cannot be 

removed. All access to the 
Neck would be lost. 

Install bulkhead along 
roadway 

$1 million Flooding still likely 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 
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Action Worksheet 

Project Name: West Neck Road 

Project Number: 2020-Lloyd Harbor-002 

Criteria 
Numeric Rank  

(-1, 0, 1) Provide brief rationale for numeric rank when appropriate 

Life Safety 1 Project maintains viability of coastal evacuation route 

Property Protection 1 Project will protect roadway from flood and erosion damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Village has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 
Coastal Erosion, Flood, Hurricane, Nor’Easter, Severe Storm, 

Severe Winter Storm 

Timeline 0 Within 5 years 

Agency Champion 1 Village Board 

Other Community 
Objectives 

1  

Total 12  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: Repetitive Loss Properties 

Project Number: 2020-Lloyd Harbor-004 

Risk / Vulnerability 

Hazard(s) of Concern: Flood, Severe Storm 

Description of the 
Problem: 

Frequent flooding events have resulted in damages to residential properties. These 
properties have been repetitively flooded as documented by paid NFIP claims. Areas 
that are known to receive flooding include the following: 
o Beach Drive 
o Lloyd Harbor Road, East of Fiddler’s Green 
o Shore Road 
o Mallard Drive 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Conduct outreach to 10 flood-prone property owners, including RL/SRL property 
owners and provide information on mitigation alternatives.  After preferred mitigation 
measures are identified, collect required property-owner information and develop a 
FEMA grant application and BCA to obtain funding to implement 
acquisition/purchase/moving/elevating residential homes in the flood prone areas that 
experience frequent flooding (high risk areas). 

Is this project related to a Critical Facility or 
Lifeline? 

Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

Level of Protection: 

1% annual chance flood 
event + freeboard (in 

accordance with flood 

ordinance) 

Estimated Benefits 
(losses avoided): 

Eliminates flood damage to 

homes and residents, creates 

open space for the 

municipality increasing flood 

storage. 

Useful Life: 
Acquisition: Lifetime 

Elevation: 30 years 

(residential) 
Goals Met: 1, 2 

Estimated Cost: $1Million Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
6-12 months 

Estimated Time Required 
for Project 
Implementation: 

Three years 
Potential Funding 
Sources: 

FEMA HMGP and FMA, 
local cost share by residents 

Responsible 
Organization: 

NFIP Floodplain 

Administrator, supported by 

homeowners 

Local Planning 
Mechanisms to be Used 
in Implementation if any: 

Hazard Mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 
No Action $0 Current problem continues 

Elevate homes $500,000 

When this area floods, the 
entire area is impacted; 

elevating homes would not 

eliminate the problem and 

still lead to road closures and 
impassable roads 

Elevate roads $500,000 
Elevated roadways would 
not protect the homes from 

flood damages 
Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  
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Update Evaluation of the 
Problem and/or Solution: 
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Action Worksheet 

Project Name: Repetitive Loss Properties 

Project Number: 2020-Lloyd Harbor-004 

Criteria 

Numeric Rank 

(-1, 0, 1) Provide brief rationale for numeric rank when appropriate 

Life Safety 1 Families moved out of high-risk flood areas. 

Property Protection 1 Properties removed from high-risk flood areas. 

Cost-Effectiveness 1 Cost-effective project 

Technical 1 Technically feasible project 

Political 1  

Legal 1 The Village has the legal authority to conduct the project. 

Fiscal 0 Project will require grant funding. 

Environmental 1  

Social 0 
Project would remove families from the flood prone areas of the 

Village. 

Administrative 0  

Multi-Hazard 1 Flood, Severe Storm 

Timeline 0  

Agency Champion 1 NFIP Floodplain Administrator, supported by homeowners 

Other Community 
Objectives 

1  

Total 10  

Priority 
(High/Med/Low) 

High  

 


