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9.6 Town of Brookhaven 

This section presents the jurisdictional annex for the Town of Brookhaven. It includes resources and information 

to assist public and private sectors to reduce losses from future hazard events. This annex is not guidance of what 

to do when a disaster occurs. Rather, this annex concentrates on actions that can be implemented prior to a 

disaster to reduce or eliminate damage to property and people. This annex includes a general overview of the 

municipality and who in the Town participated in the planning process; an assessment of the Town of 

Brookhaven’s risk and vulnerability; the different capabilities utilized in the Town; and an action plan that will 

be implemented to achieve a more resilient community.  

9.6.1 Hazard Mitigation Planning Team 

The following individuals have been identified as the Town of Brookhaven’s hazard mitigation plan primary 

and alternate points of contact. 

Table 9.6-1.  Hazard Mitigation Planning Team 

Primary Point of Contact Alternate Point of Contact 

Name/Title: John Meehan, Commissioner of Public Safety 
Address: 1 Independence Hill Farmingville, NY 11738 

Phone Number: 631-451-6900 

Email: jmeehan@brookhavenny.gov  

Name/Title: Chris Mehrman, Chief Fire Marshal 
Address: 1 Independence Hill Farmingville, NY 11738 

Phone Number: 631-451-6529 x6262 

Email: cmehman@brookhavenny.gov  

NFIP Floodplain Administrator 

Name/Title: Angus Graham, Chief Building Inspector 

Address: 1 Independence Hill Farmingville NY 11738 
Phone Number: 631-451-6236 

Email: agraham@brookhavenny.gov  

9.6.2 Municipal Profile 

The history of Brookhaven, and subsequently, its pattern of growth and development from a land use, 

transportation, economic, environmental and cultural perspective, goes back to the founding of the United States.  

In the 17th century, both the Dutch and the English began settling on Long Island.  A 1654 peace agreement 

between the two countries resulted in a north-south boundary transecting Long Island from the westernmost part 

of Oyster Bay, with the west end belonging to the Dutch and the east end to the English. 

After six men, John Scudder, John Swesie, Jonathan Porter, Thomas Mabbs, Roger Cheston and Thomas 

Charles, purchased approximately 30 square miles from the first known inhabitants, Algonquian-speaking 

Native Americans of the Setauket and Unkechaug tribes, in April 1655, Brookhaven became the fifth English 

town to be settled on Long Island following Southampton, Southold, Huntington, and East Hampton.  The 

purchased area, which constitutes the north shore of today’s Brookhaven, running east to Mount Sinai, was 

purchased for various commercial goods including 10 coats, 100 needles, 6 kettles, and 1 pair of child stockings.  

At the time the Town was known as Cromwell’s Bay and as part of the purchase agreement, the Native 

Americans and colonists agreed to live in peace with one another and to warn one another of any threats. 

The town continued to grow with people “seeking land, the wealth of that century, and freedom from oppression 

in their home life and choice of their church.”  As evident today, Cromwell’s Bay was a desirable place to settle 

with its great soil and trees, abundance of marine life and game animals, access to fresh, potable water, and ease 

of travel through the many harbors and bays.  Early settlement patterns, which follow the geography of the land, 

are still evident in these early north shore neighborhoods, in areas such as East Setauket. 
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In July 1657, a second, major tract of land was purchased from the Native Americans. Located on the south 

shore, encompassing Brookhaven to Smith Point, this land met the boundaries of the first purchase along Middle 

Country Road. With other additional, smaller purchases, the Town of Brookhaven was composed of 

approximately 323 square miles, including 20 miles of shore on the Long Island Sound and 30 miles of Atlantic 

coast by the end of the 1660’s. 

In the thirty years proceeding it’s founding, Cromwell’s Bay began developing a more organized form of 

government. On August 6, 1659 Cromwell’s Bay petitioned to be part of the Colony of Hartford, under the 

Confederation of Colonies, in order to receive the protection of their armies.  Hartford accepted, while changing 

the Town’s name to Setauket and the Bay’s name to Conscience Bay for political reasons.  Attendance at Town 

meetings was very important, and consequentially a fine for being late or absent was established at the first 

recorded town meeting on December 1, 1659.  Setauket residents also started paying taxes to the Colony on May 

16, 1661 based on their individual wealth, which was determined by the number of cattle they owned. 

In 1663 Setauket’s name was temporarily changed to Ashford after the English birthplace of Brookhaven’s new 

magistrate, John Scott; however after being arrested in 1665 under a number of various charges, the Town 

reverted back to the name Setauket.  The Town’s name changed one last time when Governor Richard Nicolls 

approved the Town’s patent on March 7, 1667 giving the “Town of Brookhaven” the right and title to all the 

lands within their current boundaries.  In 1686, a second patent was issued by Governor Thomas Dongan serving 

as the foundation for Brookhaven Town government, by establishing an early representative form of government, 

with a board of trustees and annual elections.  The Dongan Patent also granted the Town public lands, the rights 

to all waterways, the power to raise tax and sell or dispose of Town lands, and established the town seal.  This 

historic, legal document is still used today to address many issues regarding the Town’s natural resources and 

use of its waterways. 

Due to its strategic location and valuable views of the harbors of the Long Island Sound and the Atlantic Ocean, 

the British forcibly occupied the Town of Brookhaven during the Revolutionary War.  The Redcoats used 

Setauket Presbyterian Church, which still stands today as both a place of worship and of historic significance, 

as a fort to house their supplies and horses, placing guns in the upper windows of church, and upending graves 

to build a protective berm around the church.  Some residents fled to safety in Connecticut or Westchester County 

as soldiers lived in the residents’ homes and took their food, blankets and animals. 

Despite British occupation, the Town assisted with the Patriot’s ultimate victory. Residents served as spies for 

the Patriots and under General George Washington’s orders Benjamin Tallmadge and the Patriots attacked, 

burned and destroyed the British fort, St. George’s Manor, in Mastic on November 23, 1780 killing or wounding 

seven British and capturing fifty-three others.  The Patriot army then rode on to Coram and burned 300 tons of 

hay, the entire winter supply of food for the British’s horses.  A boulder and plaque memorialize the victorious 

spot at the corner of Middle Country Road and Route 112, and Tallmadge trail tracks the route the Patriot’s took 

from Mt. Sinai to Mastic to Coram.  Additionally, the first Purple Heart recipient, Sergeant Elijah Churchill, 

fought at Fort. St. George. 

Throughout the 1600’s Long Island towns separately established highways to suit their individual needs, 

resulting in poor connections and a difficult time traversing the Island.  Legislation passed in 1704 required 

collaboration in laying out a direct route from Brooklyn to East Hampton.  By 1714, three parallel roads, which 

are still important transportation routes in Brookhaven today, were established on Long Island - North Country 

Road (Route 25a), Middle Country Road (Route 25) and South Country Road (Sunrise Highway/ Route 27).  

These roads were often constructed out of logs or clamshells and gravel, and travelers paid tolls at some 

locations. 
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Advances in transportation made it possible for Brookhaven to move beyond its agrarian roots.  In addition to 

the developing road network, the Long Island Rail Road opened on April 18, 1836, running from South Ferry in 

Brooklyn to Jamaica, Queens, extending out to western portion of Long Island by 1837 and finally to Port 

Jefferson in 1872.  The railroad was instrumental in transitioning parts of the Town, including Lake 

Ronkonkoma, Bellport, Rocky Point and the Moriches, into popular summer vacation destinations for many 

New York City residents. 

Travel by ship and railroad allowed manufacturing, including gravel farming and rubber manufacturing to 

successfully take root in the Town through the last few decades of the 19th century.  By the early 1900’s 

Brookhaven was becoming a haven for inventors and technological research.  Nikola Tesla, a famous inventor, 

researched wireless transmission from his lab in Shoreham and held patents for alternating current motors and 

electric power transmission.  The RCA Corporation, built in the Rocky Point Pine Barrens during the 1920’s, 

was the largest radio facility in the world and was credited with many radio and television innovations until it 

closed in 1961. 

To support the United States’ entry into World War I, 19,000 acres of woodlands were cleared from the Town 

from 1917 through 1918, to create Camp Upton.  The military base was an important source of economic growth 

for both Brookhaven and Suffolk County, and resulted in a doubling of the County’s population.  After the war, 

Camp Upton was decommissioned, but was reactivated with the threat of WW II and later converted to a hospital 

for injured soldiers.  Once the facility was decommissioned at the end of the second war, nine major universities 

including Harvard, Cornell, MIT and Yale, established a nonprofit corporation in 1946 to study nuclear science 

at the Camp.  The facility was transferred to the US Atomic Energy Commission in 1947, as the Brookhaven 

National Lab, a place to research peaceful uses of the atom, and is still in operation today. 

On March 27, 1954, Governor Thomas E. Dewey approved plans for a 70-mile-long, six-lane highway between 

Manhattan and the east end of Long Island, in order to alleviate current and future traffic problems.  Furthermore, 

officials feared economic impacts, due to the loss of business and industry, if this speedier and more direct means 

of transportation for Long Islanders was not built.  The LIE did not reach Brookhaven’s borders until 1970, but 

its arrival was an important catalyst in the fast-paced growth of Brookhaven throughout the 70’s 80’s, 90’s and 

today. 

Since the post-war boom of the 1950’s, Brookhaven’s landscape has rapidly changed.  New farming techniques 

meant less land was needed to yield greater amount of crops, while returning soldiers sought affordable homes 

for their new families.  Agricultural land was subdivided, and the Town began to transition from a rural to 

suburban community.  The increased affordability of the private automobile and the beginning of commercial 

air travel, meant vacation seekers could easily travel to destinations further away, and consequentially the 

tourism industry slowed down and many summer homes were converted to year round homes. 

Although many valued natural resources still exist, much of the diversity has been lost due to habitat destruction.  

Wetlands along the Peconic River were altered to serve as cranberry bogs, large portions of woodlands were 

clear-cut for the profitable cordwood industry, and at times the government offered bounties for each wolf and 

fox killed.  Over picking, pollution and uncontrolled hunting resulted in a loss of certain plant, marine and animal 

species.  Suburban sprawl led to, and continues to lead to, habitat destruction, the loss of sense of place and a 

dependency on automobiles resulting in air and water quality issues.  However it is important to note that not all 

of these losses were due to negligence, but a very different value system relevant to land and natural resources 

in the past.  Land was thought to be purely for human cultivation and exploitation, as an 1888 Brookhaven 

history book noted that the Town has “more waste land” than other Long Island towns as the “greater part of the 

best farming land of this town is yet unreclaimed and almost worthless woodland.”  At the time there was little 

value, economically, aesthetically, ecologically, and culturally, in conserving the area’s natural character, flora 

and fauna. 
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As this historical review has discussed, the mixture of abundant natural resources, historic colonial villages, late 

19th-century vacation communities, post-WWII suburban developments, and the expansion of the Long Island 

Expressway into Brookhaven, has resulted in a very unique and diverse Town, with a colorful past.  Now, in the 

early part of the 21st century, as we reflect on Brookhaven’s remarkable social and cultural past in relation to its 

fragile, yet vital environmental context, we will continue to make history together. 

The Town of Brookhaven is located in central Suffolk County, New York and extends from the Long Island 

Sound along the North Shore to Fire Island, a barrier island located off of the South Shore.  The Towns of 

Smithtown and Islip border the Town to the west and Riverhead and Southampton to the east.  Brookhaven is 

located approximately fifty miles from New York City and is part of and influenced by the New York 

Metropolitan Area. 

 

As designated by the U.S. Census Bureau, Brookhaven is part of the New York-Northern New Jersey-Long 

Island (NY-NJ-CT-PA) Consolidated Metropolitan Statistical Area (CMSA), the largest MSA in the country.  

According to the 2000 US Census, Brookhaven has a total area of 531.52 square miles, which is composed of 

272.23 square miles of water and 259.69 square miles of land, making it the largest town in the State of New 

York.  However this figure varies depending on the source. 

The Town of Brookhaven has 10 elected officials including the Supervisor, six Town Council members, a Town 

Clerk, Superintendent of Highways, and Receiver of Taxes.  The Town Board Members are voted in by a council 

district system.  The Supervisor and Town Council are elected to two-year terms. The Town Clerk is elected for 

a four-year term, the Superintendent of Highways is elected for a 2-year term, and the Receiver of Taxes is 

elected for a four-year term. 

According to the U.S. Census, the 2010 population for the Town of Brookhaven was 434,886. The estimated 

2017 population was 448,342, a 3.1 percent increase from the 2010 Census. Data from the 2017 U.S. Census 

American Community Survey indicate that 5.3 percent of the population is 5 years of age or younger and 15.1 

percent is 65 years of age or older. Communities must deploy a support system that enables all populations to 

safely reach shelters or to quickly evacuate a hazard area. 
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9.6.3 Growth/Development Trends 

Understanding how past, current, and projected development patterns have or are likely to increase or decrease 

risk in hazard areas is a key component to understanding a jurisdiction’s overall risk to its hazards of concern. 

Table 9.6-2 summarizes recent and expected future development trends, including major residential/commercial 

development and major infrastructure development. The figures at the end of this annex illustrate the 

geographically-delineated hazard areas and the location of potential new development, where available. The 

recent and anticipated development depicted on these figures excludes the Suffolk County wastewater upgrades; 

refer to Section 4 (County Profile) for additional information on this development. 

Table 9.6-2.  Recent and Expected Future Development 

Type of 
Development 2014 2015 2016 2017 2018 2019 
Number of Building Permits for New Construction Issued Since the Previous HMP* (within regulatory floodplain/ Outside 

regulatory floodplain) 

 

Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA 

Single Family 

Information unavailable at this time 

Multi-Family 

Other 

(commercial, 

mixed-use, etc.) 

Total Permits 

Issued 

Property or 
Development 

Name 

Type 
of 

Development 
# of Units / 
Structures 

Location 
(address 

and/or block 
and lot) 

Known Hazard 
Zone(s)* 

Description / Status of 
Development 

  Recent Major Development and Infrastructure from 2015 to Present 

Information unavailable at this time 

Known or Anticipated Major Development and Infrastructure in the Next Five (5) Years 

Information unavailable at this time 

SFHA Special Flood Hazard Area (1% flood event) 

* Only location-specific hazard zones or vulnerabilities identified.   

9.6.4 Capability Assessment 

The Town of Brookhaven performed an inventory and analysis of existing capabilities, plans, programs, and 

policies that enhance its ability to implement mitigation strategies.  Section 5 (Capability Assessment) describes 

the components included in the capability assessment and their significance for hazard mitigation planning.  This 

section summarizes the following findings of the assessment: 

▪ An assessment of legal and regulatory capabilities. 

▪ Development and permitting capabilities. 

▪ An assessment of fiscal capabilities. 

▪ An assessment of education and outreach capabilities. 

▪ Information on National Flood Insurance Program (NFIP) compliance. 

▪ Classification under various community mitigation programs. 

▪ The community’s adaptive capacity for the impacts of climate change. 

 

For a community to succeed in reducing long-term risk, hazard mitigation must be integrated into the day-to-

day local government operations.  As part of this planning effort, planning/policy documents were reviewed, and 
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each jurisdiction was surveyed to obtain a better understanding of their progress in plan integration.  Areas with 

current mitigation integration are summarized in Capability Assessment (Section 9.6.4). The Town of 

Brookhaven identified specific integration activities that will be incorporated into municipal procedures are 

included in the updated mitigation strategy. Appendix G provides the results of the planning/policy document 

review and the answers to integration survey questions. 

Planning, Legal, and Regulatory Capability 

The table below summarizes the regulatory tools that are available to the Town of Brookhaven and where hazard 

mitigation has been integrated.   

Table 9.6-3. Planning, Legal, and Regulatory Capability 

 

Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 

Codes, Ordinances, & Requirements 

Building Code Yes 

Code of the 

Town of 

Brookhaven, 

Chapter 16 

Local 
Division of 

Building 
Yes Yes - 

Comment: The administration and enforcement of the New York State Uniform Fire Prevention and 

Building Code and all other applicable laws, ordinances, rules and regulations relating to the use, occupancy and/or construction of real 

property or buildings or structures located thereon, and such other matters as may from time to time be referred to such Division. 

Zoning Code Yes 

Zoning, Code 

of the Town of 

Brookhaven, 

Chapter 85 

Local and 

County 

Chief 

Building 

Inspector 

No Yes - 

Comment: In interpreting and applying the provisions of this chapter, they shall be held to be the minimum requirements adopted for the 

promotion of the public health, safety, morals, comfort, convenience and general welfare. Whenever the provisions of this chapter impose or 

prescribe any greater requirements or higher standards on premises, buildings or structures or on the use thereof than are imposed or 

prescribed by any other laws, local laws, rules or regulations, grants or permits or by easements, covenants or agreements, the provisions of 

this chapter shall govern. 

Subdivisions Yes 

Subdivision 

Regulations, 

Chapter SR, 

Code of the 

Town of 

Brookhaven 

(4/3/1990) 

Local 
Planning 

Board 
No Yes - 

Comment: The preliminary layout and the supporting documents for a proposed subdivision constitute the material to be officially submitted 

to the Town Planning Board. The layout shows the general design of the subdivision and its public improvements so that the Planning Board 

can indicate its approval or disapproval of the subdivision prior to the time that the final plat, including the design and detailing of the public 

improvements and utilities, is completed. Approval of the preliminary layout does not constitute an approval of the final plat nor should it be 

considered a valid basis for the construction of site improvements or for other commitments which depend upon its design characteristics. 

Stormwater 

Management 
Yes 

Stormwater 

Management & 

Erosion 

Control, Code 

of the Town of 

Brookhaven, 

Chapter 86 

(1/22/2008) 

Local 

Highway 

Department 

Division of 

Stormwater 

Yes Yes - 

Comment: The purpose of this chapter is to establish minimum stormwater management requirements and controls to protect and safeguard 

the general health, safety, and welfare of the residents of and the general public within the Town of Brookhaven by achieving the following 

objectives: 

(1) Meet the requirements of minimum measures four and five of the NYSDEC State Pollutant Discharge Elimination System 

(SPDES) General Permit for Stormwater Discharges from Municipal Separate Stormwater Sewer Systems (MS4s), Permit No. GP-

0-10-002 or as amended or revised; 

(2) Require land development activities to conform to the substantive requirements of the NYSDEC SPDES General Permit for 

Construction Activities GP-0-10-001 or as amended or revised;  
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
(3) Minimize increases in stormwater runoff from land development activities in order to reduce flooding, siltation, increases in 

stream temperature, and stream bank erosion; 

(4) Minimize increases in pollution caused by stormwater runoff from land development activities, which would otherwise degrade 

local water quality; 

(5) Minimize the total annual volume of stormwater runoff, which flows from any specific site during and following development 

to the maximum extent practicable; and  

(6) Reduce stormwater runoff rates and volumes, soil erosion and nonpoint source pollution, wherever possible, through 

stormwater management practices and to ensure that these management practices are properly maintained and eliminate threats to 

public safety. 

Post-Disaster 

Recovery 
No - - - No - - 

Comment: 

Real Estate 

Disclosure 
Yes 

Property 

Condition 

Disclosure Act, 

NY Code - 

Article 14 

§460-467 

State 

NYS 

Department of 

State, Real 

Estate Agent 

Yes Yes - 

Comment: The Act is referred to in the Town Code: Chapter 28, Code of Ethics and Disclosure (12/20/2005) 

Growth 

Management 
Yes 

Chapter 20, 

Departments 

and Bureaus, 

(6/16/1987) 

Local 
Division of 

Planning 
No Yes - 

Comment: The powers and duties of the Planning Division shall be as follows: to update the Town of Brookhaven Master Plan and suggest 

any modifications thereto and to initiate development policy recommendations for the Town Board. Additionally, the Division will perform 

all the duties, studies and supervision, as delegated by the Town Board, in order to provide for the orderly growth of the Town and to achieve 

the highest and most efficient levels of service for its residents. The Division also shall serve as staff to the seven-member Planning Board as 

established under Town Law and will, as necessary, prepare studies, reports and programs as the Planning Board may require. 

Site Plan Review Yes 

Chapter 85, 

Zoning, Site 

Plan Review 

(4/3/1990) 

Local 
Planning 

Department 
No Yes - 

Comment: Site plan review and approval is required in all zoning districts for all buildings and structures or land use and/or for all alterations 

or changes in use thereto, except for the following: single-family dwellings; subdivision maps or plats, including residential land 

divisions, notwithstanding any provision to the contrary in this chapter; permitted agricultural uses other than horse farms, and customary 

accessory uses thereto; and the exceptions set forth in § 85-116. Notwithstanding the aforementioned requirements, the Town Board 

may, upon proper application therefor, grant a waiver from the within site plan review and approval requirements for properties located 

within the Fire Island National Seashore (a/k/a Great South Beach at Fire Island National Seashore). 

Environmental 

Protection 
Yes 

Chapter 76, 

Coastal Erosion 

and Hazard 

Areas 

(4/3/2001); 

Chapter 80, 

Critical 

Environmental 

Areas; Seqra 

Implementation 

(10/6/1987); 

Chapter 81, 

Wetlands and 

Waterways 

(6/14/2011) 

Local 

Division of 

Environmental 

Protection; 

Town Board 

Yes Yes - 

Comment: Division of Environmental Protection. The powers and duties of said Division shall be as follows: to administer, supervise, 

manage, implement, initiate and direct all matters to protect the environment of the Town from all activities which in any way impair, 

damage, destroy, infringe or hinder the enjoyment by the present Town residents and those generations yet unborn of the natural resources of 

the Town and for the protection of the environment of the Town; to continue to administer all local laws of the Code of the Town of 

Brookhaven now or formerly assigned to the Department of Environmental Protection; to conduct a comprehensive bay management program 

and a shellfish program; to run educational programs consistent with policy and position set forth by the Division of Environmental 

Protection; to set forth rules and regulations, subject to Town Board approval, to effect the purposes set forth in this subsection entitled 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
"Division of Environmental Protection"; and to be responsible for complying with all federal, state and county laws, rules and regulations 

pertaining to the environment and make recommendations to the Town Board, as necessary, concerning matters affecting the environment and 

natural resources of the Town and to be responsible for ensuring such compliance by other parties. 

Flood Damage 

Prevention 
Yes 

Flood Damage 

Prevention 

Code, Chapter 

33 (2009) 

Local 

Chief 

Building 

Inspector 

Yes - BFE+2 

feet for all 

construction 

in the SFHA 

(residential 

and non-

residential) 

Yes - 

Comment: The purpose of the flood damage prevention ordinance is to: 

(1) Protect human life and health; 

(2) Minimize expenditure of public money for costly flood control projects; 

(3) Minimize the need for rescue and relief efforts associated with flooding and generally undertaken at the expense of the general 

public; 

(4) Minimize prolonged business interruptions; 

(5) Minimize damage to public facilities and utilities such as water and gas mains, electric, telephone, sewer lines, streets and 

bridges located in areas of special flood hazard;  

(6) Help maintain a stable tax base by providing for the sound use and development of areas of special flood hazard so as to 

minimize future flood blight areas; 

(7) Provide that developers are notified that property is in an area of special flood hazard; and 

(8) Ensure that those who occupy the areas of special flood hazard assume responsibility for their actions. 

Municipal Separate 

Storm Sewer 

System (MS4) 

Yes 

Chapter 86A, 

Stormwater 

Management 

and Erosion 

Control, 

Prohibition of 

Illicit 

Discharges and 

Connections to 

the Town of 

Brookhaven 

Municipal 

Separate Storm 

Sewer System 

(11/25/2014) 

Local 

Stormwater 

Management 

Officer 

Yes Yes - 

Comment: The purpose of this chapter is to provide for the health, safety, and general welfare of the residents of and general public within the 

Town of Brookhaven through the regulation of non-stormwater discharges to the municipal separate storm sewer system (MS4) to the 

maximum extent practicable as required by federal and state law. This chapter establishes methods for controlling the introduction of 

pollutants into the MS4 in order to comply with requirements of the SPDES General Permit for Municipal Separate Storm Sewer Systems. 

The objectives of this chapter are as follows: 

A. To meet the requirements of the SPDES General Permit for Stormwater Discharges from MS4s, Permit No. GP-0-15-003 or as 

amended or revised; 

B. To regulate the contribution of pollutants to the MS4 since such systems are not designed to accept, process or discharge non-

stormwater wastes; 

C. To prohibit illicit connections, activities and discharges to the MS4; 

D. To ensure all stormwater runoff is contained on-site by approved drainage systems or natural drainage, except where otherwise 

approved by an authorized body; 

E. To establish legal authority to carry out all inspection, surveillance and monitoring procedures necessary to ensure compliance 

with this chapter; and 

F. To promote public awareness of the hazards involved in the improper discharge of trash, yard waste, lawn chemicals, pet waste, 

wastewater, grease, oil, petroleum products, cleaning products, paint products, hazardous waste, sediment and other pollutants into 

the MS4. 

Emergency 

Management 
Yes 

Chapter 30, 

Fire Prevention 

(6/16/1987) 

Local 

Division of 

Fire 

Prevention 

and Division 

of Public 

Safety 

Yes Yes - 

Comment: It is the intent of this chapter to prescribe regulations consistent with nationally recognized good practice for the safeguarding, to a 

reasonable degree, of life and property from the hazards of fire and explosion arising from the storage, handling and use of hazardous 

substances, materials and devices and from conditions hazardous to life or property in the use or occupancy of buildings or premises. 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 

Climate Change No - - - Yes - - 

Comment: 

Disaster Recovery 

Ordinance 
No - - - No - - 

Comment: 

Disaster 

Reconstruction 

Ordinance 

No - - - No - - 

Comment: 

Other No - - - - - - 

Comment: 

Planning Documents 

Comprehensive 

Plan 
Yes 

Chapter SR, 

Subdivision 

Regulations, 

(4/3/1990) 

Local 
Planning 

Department 
No No - 

Comment: Several Hamlet plans exist (Ronkonkoma, Mastic, Shirley). Mastic Beach recently dissolved and was absorbed by the Town.  

Capital 

Improvement Plan 
Yes 

Chapter 18, 

Capital Budget 

System 

(6/16/1987) 

Local 
Finance 

Department 
No Yes - 

Comment: 

Disaster Debris 

Management Plan 
Yes 

Suffolk County 

Multi-

Jurisdictional 

Debris 

Management 

Plan 

County, Local 
Suffolk 

County FRES 
No Yes - 

Comment: This NYS and FEMA approved comprehensive Multi-Jurisdictional Debris Management Plan was developed through the 

cooperative efforts of Suffolk County and each of the ten (10) Towns, working together in conjunction with partners from private, state and 

federal agencies. 

Floodplain or 

Watershed Plan 
Yes 

Watershed 

specific 

Watershed 

Plans 

Local 

Division of 

Environmental 

Protection. 

No Yes - 

Comment:  

Stormwater Plan  Yes 

Stormwater 

Management 

Plan (2016) 

Local and State 

Highway 

Department, 

Division of 

Environmental 

Protection, 

Engineering 

Department, 

Parks 

Department, 

and Waste 

Management 

Department 

Yes Yes - 

Comment: The Town of Brookhaven is an MS4 community. The 2016 Stormwater Management Plan identifies the following goals: 

• Public education and outreach on stormwater impacts 

• Public involvement / participation 

• Illicit discharge detection and elimination 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 

• Construction site stormwater runoff control 

• Post‐construction stormwater management in new development / redevelopment 

• Pollution prevention / good housekeeping for municipal operations 

The 2019 Annual Report identifies the following goals: 

• To educate as many residents as possible through educational brochures, literature and articles. To provide educational materials 

that inform residents on how to limit / modify behaviors which may result in pollution-generating activities. 

• To educate as many citizens as possible through outreach and public education programs. Education and outreach programs are 

conducted through the Holtsville Ecology Site, Cedar Beach Nature Center, West Meadow Beach, the Parks Department, and at 

Town-sponsored community events and festivals. 

• To recruit citizen volunteers to assist with clean up events, thus preventing debris from entering local water bodies. 

• To continue to recruit volunteers to assist with green initiatives such as large scale plant-ins and maintenance of community green 

spaces. One such example is the Adopt-A-Spot program in which roadside areas are "adopted" by residents and community groups 

that take on the responsibility of maintaining and beautifying the area. 

• To provide an opportunity for the public to participate in the development and implementation of watershed management plans by 

participating in citizen advisory committees. 

• To map stormwater structures and conveyances, and to perform an outfall reconnaissance inventory at least once every five years 

with reasonable progress every year. 

• To incorporate SWPPP review procedures into all relevant applications for construction sites disturbing one acre or greater. 

• To educate construction site owners and operators on Best Management Practices for erosion and sediment control; and to provide 

contractor education regarding the SWPPP process and procedures. 

• To conduct as many stormwater retrofit projects as possible using leaching basins, retention basins, and proprietary products. 

• To use the Town permitting process to require property owners to manage and contain runoff on site 

• To acquire property in sensitive areas which will reduce / prevent the direct discharge of stormwater runoff into surface water. 

• To evaluate Town facilities and operations to determine how Best Management Practices are being implemented, therefore 

minimizing the potential that pollutants will find their way into local waterbodies. 

• To participate in local coalitions that provide a regional approach to implementing Best Management Practices to achieve water 

quality goals. 

• To develop and implement new programs and initiatives to protect surface water. 

Open Space Plan Yes 
Open Space 

Plan 
Local 

Law 

Department 
Yes Yes - 

Comment: 

Urban Water 

Management Plan 
No - - - No - - 

Comment: 

Habitat 

Conservation Plan 
Yes 

Chapter 77 

(10/15/1991) 
  No Yes - 

Comment: 

Economic 

Development Plan 
Yes 

Chapter 20, 

Departments 

and Bureaus 

(6/16/1987), 

Chapter 25, 

Economic 

Development 

Zone 

(2/15/1994) 

Local 

Economic 

Development 

Division of 

Planning 

No Yes - 

Comment: 

Shoreline 
Management Plan 

Yes 

Chapter 76, 

Coastal Erosion 
Hazard Areas 

(4/3/2001) 

Local  Yes Yes - 

Comment: 

Community 

Wildfire Protection 

Plan 

Yes, in 

progress 

Community 

Wildfire 

Protection Plan 

Regional, Local 

Central Pine 

Barrens 

Commission 

No Yes - 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
for the Ridge-

Manorville-

Calverton 

Communities 

Comment: The Central Pine Barrens Commission is working with the Ridge and Manorville Fire Departments and other municipal, state and 

federal land management agencies to develop a Community Wildfire Protection Plan that seeks to identify the most at risk areas of the Ridge, 

Manorville and Calverton Hamlets to wildfire. The Plan area encompasses the Ridge Hamlet and portions of the Manorville and Calverton 

Hamlets as indicated in the aerial below. The Plan will identify strategies to mitigate wildfire on the public lands in this area and will also 

provide an outreach to homeowners on measures that they can readily implement to protect their properties and significantly reduce their loss 

and damage to their homes from a wildfire through programs such as Firewise  and by learning how to become a Firewise Community .   

Forest Management 

Plan 
No - -  No - - 

Comment: 

Transportation Plan Yes 

Route 25A - 

Three Village 

Area:Visioning 

Report for the 

Hamlets of 

Stony Brook, 

Setauket and 

East Setauket 

(2017) 

Local 
Planning 

Department 
No Yes - 

Comment: 

Agriculture Plan No 

NYCRR Part 

390 

Agricultural 

and Farmland 

Protection - 

- - Yes - - 

Comment: 

Other (this could 

include a climate 

action plan, tourism 

plan, business 

development plan, 

etc.) 

No - - - - - - 

Comment:  

Response/Recovery Planning 

Comprehensive 

Emergency 

Management Plan 

Yes 

Suffolk County 

Comprehensive 

Emergency 

Management 

Plan  

Local, County, 

and State 

Division of 

Fire 

Prevention 

and Division 

of Public 

Safety 

Yes Yes 

2020-

Brookhaven-

006 

Comment: In addition to the County CEMP, the Town plans to develop a Town specific CEMP. 

Strategic Recovery 

Planning Report 
No - - - - - - 

Comment: 

Threat & Hazard 

Identification & 

Risk Assessment 

(THIRA) 

No - - - Yes - - 

Comment: 
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Do you 
have 
this? 

(Yes/No) 

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan) 

Authority 
(local, county, 
state, federal) 

Department 
/ Agency 

Responsible 
State 

Mandated 

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
Post-Disaster 

Recovery Plan 
No - - - No - - 

Comment: 

Continuity of 

Operations Plan 
No - - - No - 

2020-

Brookhaven-

006 

Comment: Currently have an informal plan. With the development of a new CEMP, the Town plans to include continuity of operations. 

Public Health Plan No - - - No - - 

Comment: Handled at County  

Other  Yes 

Coastal Erosion 

Control 

Districts 

Local Town Board No Yes - 

Comment: All seven hamlets on Fire Island are organized as erosion control districts to fund beach maintenance and nourishment projects – 

five are “engineered beaches” (Seaview, Ocean Bay Pines, Fire Island Pines, Davis, Point of Woods) 

 

Table 9.6-4.  Development and Permitting Capability 

Indicate if your jurisdiction implements the following 
Response 
Yes/No; Provide further detail 

Development Permits. If yes, what department? 
Planning and Building Departments and 

others as needed 

Permits are tracked by hazard area. For example, floodplain development 
permits.  

Environmental 

Buildable land inventory 
If yes, please describe 

If no, please quantitatively describe the level of buildout in the jurisdiction. 

Land Management/GIS 

Administrative and Technical Capability 

The table below summarizes potential staff and personnel resources available to the Town of Brookhaven. 

Table 9.6-5. Administrative and Technical Capabilities 

Resources 
Available? 
(Yes or No) Department/ Agency/Position 

Administrative Capability 

Planning Board Yes Planning 

Mitigation Planning Committee No - 

Environmental Board/Commission Yes Open Space Committee 

Open Space Board/Committee Yes Open Space Committee 

Economic Development Commission/Committee Yes Industrial Development Agency 

Warning Systems / Services 

(reverse 911, outdoor warning signals) 

Yes Through County (Reverse 911) 

Town IT and Public Information 

Maintenance programs to reduce risk Yes Highway/Parks 

Mutual aid agreements Yes Other Towns for Hazardous Material 

Removal 

LIRR to Maintain Stations 

Village of Shoreham for snow removal 
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Resources 
Available? 
(Yes or No) Department/ Agency/Position 

Technical/Staffing Capability 

Planners or engineers with knowledge of land development 

and land management practices 
Yes 

Town of Brookhaven (TOB) Department 

of Planning, Environment, and Land 
Management; Engineering Division; 

Highway Department 

Engineers or professionals trained in building or infrastructure 

construction practices 
Yes 

TOB Department of Building and Fire 

Prevention; Department of Planning, 
Environment, and Land Management – 

sometimes contract out 

Planners or engineers with an understanding of natural hazards 

Yes 

TOB Department of Planning, 

Environment, and Land Management; 
Highway Department 

Staff with expertise or training in benefit/cost analysis 
Yes 

TOB Division of Audit and Control; 

Finance Department 

Professionals trained in conducting damage assessments Yes Building 

Personnel skilled or trained in GIS and/or Hazards United 

States (HAZUS) – Multi-Hazards (MH) applications 
Yes TOB Division of Information Technology 

Scientist familiar with natural hazards  

Yes 

TOB Department of Planning, 

Environment, and Land Management, 
Highway Department 

NFIP Floodplain Administrator (FPA) 
Yes 

Chief Building Inspector (currently Arthur 

Gerhauser) 

Surveyor(s) No Contract Surveyors 

Emergency Manager 
Yes 

Town of Brookhaven Department of 

Building and Fire Prevention 

Grant writer(s) 
Yes 

Multiple Departments and Divisions and 

by contract 

Resilience Officer No - 

Other (this could include stormwater engineer, environmental 
specialist, etc.) 

Yes 
Pine Barrens Wildfire Task Force, TOB 

Division of Audit and Control 

Fiscal Capability 

The table below summarizes financial resources available to the Town of Brookhaven. 

Table 9.6-6. Fiscal Capabilities 

Financial Resources 
Accessible or Eligible to Use 
(Yes/No) 

Community development Block Grants (CDBG, CDBG-DR) Yes, often have applications in process 

Capital improvements project funding Yes 

Authority to levy taxes for specific purposes Yes 

User fees for water, sewer, gas or electric service Yes – sewer and marina 

Impact fees for homebuyers or developers of new development/homes Yes 

Stormwater utility fee No 

Incur debt through general obligation bonds Yes 

Incur debt through special tax bonds No 

Incur debt through private activity bonds No 

Withhold public expenditures in hazard-prone areas No 

Other federal or state Funding Programs Any applicable grants 
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Financial Resources 
Accessible or Eligible to Use 
(Yes/No) 

Open Space Acquisition funding programs Yes 

Other (for example, Clean Water Act 319 Grants [Nonpoint Source 

Pollution]) 
Mitigation grant programs 

Education and Outreach Capability 

The table below summarizes the education and outreach resources available to the Town of Brookhaven. 

Table 9.6-7. Education and Outreach Capabilities 

Indicate if your jurisdiction has the following resources Yes/No; Please describe 

Public information officer or communications office? Public Information Department 

Personnel skilled or trained in website development? IT 

Hazard mitigation information available on your website; if yes, 
describe 

OEM and Hurricane Plan 

Social media for hazard mitigation education and outreach; if yes, 
briefly describe. 

No, but developing 

Citizen boards or commissions that address issues related to hazard 
mitigation; if yes, briefly describe. 

No 

Other programs already in place that could be used to communicate 
hazard-related information; if yes, briefly describe. 

No 

Warning systems for hazard events; if yes, briefly describe. Reverse 911, NY State Alert 

Natural disaster/safety programs in place for schools; if yes, briefly 

describe. 
Done through county and individual municipalities 

Other None 

Community Classifications 

The table below summarizes classifications for community programs available to the Town of Brookhaven. 

Table 9.6-8. Community Classifications 

Program 
Participating? 
(Yes/No) 

Classification  
(if applicable) 

Date Classified  
(if applicable) 

Community Rating System (CRS) NP - - 

Building Code Effectiveness Grading Schedule 

(BCEGS) 
NP 

- - 

Public Protection (ISO Fire Protection Classes 

1 to 10) 
NP 

- - 

NYSDEC Climate Smart Community Yes N/A N/A 

Storm Ready Certification NP - - 

Firewise Communities classification NP - - 

Other No - - 

Note: 

N/A  Not applicable 

NP Not participating 

 - Unavailable 

Adaptive Capacity 

Adaptive capacity is defined as “the ability of systems, institutions, humans and other organisms to adjust to 

potential damage, to take advantage of opportunities, or respond to consequences” (IPCC 2014).  In other words, 
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it describes a jurisdiction’s current ability to adjust to, protect from, or withstand a hazard event.  This term is 

often discussed in reference to climate change; however, adaptive capacity also includes an understanding of 

local capacity for adapting to current and future risks and changing conditions.  The table below summarizes the 

adaptive capacity for each hazard and the jurisdiction’s rating. 

Table 9.6-9. Adaptive Capacity 

Hazard Adaptive Capacity (Capabilities) - High/Medium/Low* 
Coastal Erosion  Medium 

Cyber Security  Medium 

Disease Outbreak   Medium 

Drought   Medium 

Earthquake   Medium 

Expansive Soils   Medium 

Extreme Temperature   Medium 

Flood   Medium 

Groundwater Contamination   Medium 

Hurricane    Medium 

Infestation and Invasive Species    Medium 

Nor’Easter   Medium 

Severe Storm  Medium 

Severe Winter Storm  High 

Shallow Groundwater  Medium 

Wildfire  Medium 

*High Capacity exists and is in use 

Medium Capacity may exist; but is not used or could use some improvement 

Low Capacity does not exist or could use substantial improvement 

Unsure Not enough information is known to assign a rating 

 

The Town utilizes information available from NYSERDA to determine the possible impacts of climate change 

upon the municipality. The administration is supportive of integrating climate change in policies or actions. Any 

project designed by the Highway Department consider future climate impacts. 

9.6.5 National Flood Insurance Program 

This section provides specific information on the management and regulation of the regulatory floodplain. 

NFIP Floodplain Administrator (FPA) 

Angus Graham, Chief Building Inspector  

National Flood Insurance Program (NFIP) Summary 

The following table summarizes the NFIP statistics for the Town of Brookhaven. 

Table 9.6-10. NFIP Summary 

Municipality 
# 

Policies 

# 
Claims 

(Losses) 
Total Loss 

Payments 
# RL 
Properties 

Town of Brookhaven 4,612 4,331 $113,909,647 447 

Source:  FEMA 2020 
Notes: According to FEMA statistics as of 7/13/2020 
RL Repetitive Loss 
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Flood Vulnerability Summary 

Damage was sustained to approximately 2,400 structures following Hurricane Sandy in 2012.  Substantial 

Damage determinations were issued for 66 of the 67 properties assessed.  The Town of Brookhaven Building 

Division performed the Substantial Damage Estimates.  Four sources have been identified to fund mitigation for 

those Substantial Damage properties: Federal flood insurance ICC, private flood insurance, NY Rising, and 

personal resources.  

A very general list of properties that have been flood damaged is kept. Brookhaven found that the flooded 

properties very closely followed the flood areas as designated on the FIRMs and the Category One and some 

Category Two areas of the SLOSH maps.  Lists of properties were generated in these zones.  Additionally, 

specific communities, the Fire Island communities, had a building by building Rapid Assessment performed 

following Hurricane Sandy.  The buildings designated as damaged are maintained in a database.    

Resources 

The community FDPO identifies the Chief Building Inspector as the local NFIP Floodplain Administrator, for 

which floodplain administration is an auxiliary duty.    The Floodplain Administrator is supported by a staff of 

3 building plans examiners and 15 Building Inspectors.   NFIP administration services to the community include: 

building plan review, permit application review, damage assessments, respond to property owner inquiries for 

flood zone designation determination, maintain record of permits, inspections, maintaining the FIRM as overlays 

on our GIS maps; and maintaining the flood zone status in our permit issuing software, and certificates.  

Information has also been provided during a limited number community meetings.  The Town of Brookhaven 

has also adopted a More Restrictive Local Standard and has NYS DOS approval for adoption of LiMWA 

standards.   

The FPA feels he is adequately supported and trained to fulfill his responsibilities as the municipal floodplain 

administrator.  The FPA is not certified in floodplain management, however attends regular continuing education 

programs for code enforcement.    

Town of Brookhaven has the following educational and/or outreach activities related to the NFIP by the Building 

Division: information on flood zone construction requirements to all who contact the Building Division seeking 

flood zone construction information.   

A major barrier to running an effective floodplain management program in Brookhaven is many of those who 

own property in the Fire Island communities do not reside there and are in the community for only the summer 

season.  This restricts outreach and connecting with property owners.  

Compliance History 

The Town of Brookhaven joined the NFIP on August 31, 1972, and is currently an active member of the NFIP.  

The current effective Flood Insurance Rate Maps are dated September 25, 2009.  The community is currently in 

good standing in the NFIP and has no outstanding compliance issues.  Brookhaven has completed Community 

Assistance Visits (CAV), with the most recent visit completed on March 25, 2015.  

Regulatory 

The communities Flood Damage Prevention Ordinance (FDPO) was last updated on June 23, 2009, and is found 

at Chapter 33 of the local code.  The Town of Brookhaven adopted a More Restrictive Local Standard, as 

approved by the NYS Dept. of State Codes Council, in that we require V zone construction standards for 

buildings constructed in the Limit of Moderate Wave Action (LiMWA).  Local Law #14-2009. The Planning 

Department has jurisdiction on sites other than one- and two-family dwellings.   Planning Department staff 
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factors in their review of proposed development if a property and building(s) are situated in a flood zone and 

require compliance with regulations.  The Planning staff also administers the New York State Coastal Erosion 

Hazard Area program at the local level.  This program affects a series of properties located along the Atlantic 

Ocean side of Fire Island within the Town of Brookhaven.  This plan provides another source of regulation that 

may be in accordance with the aims of the NFIP.   

Community Rating System 

The Town of Brookhaven does not participate in the Community Rating System. 

9.6.6 Integration with Other Planning Initiatives  

As this HMP update is implemented, the Town of Brookhaven will use information from the plan as the best 

available science and data for natural hazards.  The capability assessment presented in this annex identifies 

codes, plans, and programs that provide opportunities for integration.  The Suffolk County and local action plans 

developed for this HMP update actions related to plan integration, as well as progress on these actions, will be 

reported through the progress reporting process described in Volume I.  New opportunities for integration also 

will be identified as part of the annual progress report. 

Existing Integration 

• Planning Board: The Planning Board is an independent body comprised of seven members appointed 
by the Town Board. The Board’s review powers are conferred, and also limited, by statutory framework 

of state laws and the Town’s zoning ordinance. Virtually all new development within the town, whether 
residential or commercial subdivision maps and/or site plan proposals are subject to the Board’s review 
and approval. Procedurally, such development proposals or applications are subject to a public hearing, 

conducted by the Board, which provides an opportunity for neighbors, Town residents and other 
members of the community to fully comment on the development proposal. 

• Zoning Board of Appeals: The Board of Zoning Appeals consists of 7 members appointed by the Town 
Board. The function of the Board of Appeals is to timely and responsibly address appeals from land use 
legislation and administrative decisions of Town officers and agencies, and to interpret the Town Code. 
Appeals from land use legislation include use and area variances, special permits, lighting, signage and 

land subdivision applications. 

• Department of Planning and the Environment: The Mission of the Department of Planning and 
Environment is to serve as guardians for the future of the Town of Brookhaven, and to enhance the 

quality of life for all its residents, through excellence in community planning, environmental 
stewardship, education, and citizen empowerment, based on the effective support and tools to assure the 
Town’s ability to meet the challenges of growth and change in the 21st Century. 

• Department of Public Safety: Public Safety is charged with administering the Office of Emergency 
Management (OEM) for the Town of Brookhaven and actively participates in all phases, including 
hurricane preparedness, hazardous material mitigation, and any and all natural or man-made disasters 

that may affect the township. The OEM is part of the Federal Emergency Management Agency (FEMA) 
Hurricane Preparedness Program having personnel trained by the State Emergency Management Office 
(SEMO), National Hurricane Center (NHC) and the Suffolk County Office of Emergency Preparedness. 

During times of emergency, the OEM fully integrates with these agencies, as well as other entities public 
and private, in providing disaster relief, emergency evacuation, and transportation for dislocated 

residents. It is particularly sensitive to the special needs of the Barrier Beach (Fire Island) which 
invariably suffers the first and most extensive damage during hurricanes. 

• Highway Department: The Brookhaven Highway Department is one of the largest in the State of New 
York, behind only the New York State Department of Transportation and the New York City 

Department of Transportation. Brookhaven is geographically the largest town in the state, larger than 
the entire county of Nassau. The Highway Superintendent is charged with maintaining more than 3,500 
lane miles of roadway within the Town of Brookhaven. Maintenance of town roadways includes the 
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repair of pot holes and sweeping of all roadways with particular attention to intersections in the Town 
of Brookhaven. Other major community improvements undertaken on behalf of our residents include 

drainage projects, road resurfacing, tree trimming and removal, maintenance of recharge basins (sumps), 
and installation and maintenance of catch basins. Keeping main and secondary roads clear of snow and 
ice during inclement weather is a top priority for the Department. The Highway Department also repairs 

and replaces damaged or missing Town signs. 

• General Services: The General Services Department’s mission is to provide quality, efficient Fleet 
Management, Purchasing and Space Management support services to enable other departments to meet 

their goals as they service our community. Additionally, this department will meet the challenges of 
operating a safe and economically viable airport and to raise the level of awareness and support for the 
operation of the animal shelter and adoption center. 

• Department of Information Technology: The mission of the Department of Information Technology 
is to maintain and secure the Town’s digital assets, including databases, software and computing 
equipment, as well as provide technical support to the all departments within the Town. The 

Department's technical staff provides project management, application development and technical 
support for a large array of servers, personal computers, printers, mobile devices and network 
infrastructure throughout the Town of Brookhaven 

• Land Use Plans- The Town considers low-density land use in high-risk coastal, surface water and 
groundwater zones. 

• Public Education and Outreach- The Town implements public education programs that inform the 
public of local coastal erosion hazard area ordinances (TOB Code Chapter 76). 

Opportunities for Future Integration 

• Comprehensive Emergency Management Plan (2020-Brookhaven-006): The Town is developing a 

Town specific Comprehensive Emergency Management Plan. The Plan will be incorporated into existing 

emergency management plans including this Hazard Mitigation Plan at the next available comprehensive 

update to the SCHMP. 

9.6.7 Evacuation, Sheltering, Temporary Housing, and Permanent Housing 

Evacuation routes, sheltering measures, temporary housing, and permanent housing must all be in place and 

available for public awareness to protect residents, mitigate risk, and relocate residents, if necessary, to maintain 

post-disaster social and economic stability.   

Evacuation Routes 

The Town of Brookhaven utilizes the County established evacuation routes and follows County and State 

guidance for evacuation decision making. 

Sheltering 

The sheltering of individuals seeking housing rests with the American Red Cross. The responsibility for 

evacuation is shared by Suffolk County FRES, Suffolk County Police and Brookhaven Town. The responsibility 

for security at the shelters Was initially assumed by the Suffolk County Police Department. During Hurricane 

Sandy, security at the shelters was initially supplied by Suffolk County Police.  However, as it became clear that 

the Police Department could not sustain this coverage, it was assumed by Suffolk County Probation Department. 

Temporary Housing 

The Town of Brookhaven has identified the Town’s parks as locations that could house temporary housing units 

in the event that a disaster destroys residential properties which need to be rebuilt. The parks have available 

space but utilities would need to be connected to support temporary housing units. 
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Permanent Housing 

The Town of Brookhaven would use its Land Management Department’s GIS layers to determine where 

permanent housing units could be moved to or reconstructed when transfer out of high risk flood areas is desired. 

9.6.8 Hazard Event History Specific to the Town of Brookhaven 

Suffolk County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5 (Risk 

Assessment) of this plan. A summary of historical events is provided in each of the hazard profiles and includes 

a chronology of events that have affected the County and its municipalities. The Town of Brookhaven’s history 

of federally-declared (as presented by FEMA) and significant hazard events (as presented in NOAA-NCEI) is 

consistent with that of Suffolk County. Table 9.6-11 provides details regarding municipal-specific loss and 

damages the Town experienced during hazard events. Information provided in the table below is based on 

reference material or local sources. For details of these and additional events, refer to Volume I, Section 5.0 of 

this plan. 

Table 9.6-11. Hazard Event History 

Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable) 

 
County 
Designated? Summary of Event 

Municipal Summary of 
Damages and Losses 

February 8 

– 9, 2013 

Severe Winter 
Storm and 

Snowstorm 

(FEMA DR-
4111) 

Yes 

Low pressure that formed along the 
northern Gulf coast by the morning of 

Thursday, February 7, 2013 moved 

northeast to near Cape Hatteras by the 

morning of Friday, February 8, 2013 . 
The low then rapidly intensified while 

moving northeast to a position east of 

Cape Cod by the morning of Saturday, 

February 9, 2013, producing very heavy 
snowfall and blizzard conditions across 

central and eastern Long Island on 

February 8th and 9th, and winter storm 

conditions across the rest of southeast 
New York. 

Although the County was 
impacted, the Town of 

Brookhaven did not report 

damages 

August 13, 
2014 

Severe Storm No A surface low with its associated warm 
front approached the area early in the 

morning before partially lifting through. 

This boundary provided the focus for 

very heavy rain in an extremely moist 
air mass and resulted in historic flash 

flooding on Long Island. New York 

State's 24 hour rainfall record was 

broken with 13.78 inches of rainfall 
being reported by the Automated 

Surface Observing System at Islip 

MacArthur Airport. 

Structures were washed off 
foundations and sumps 

overflowed 

August 4, 

2015 

Severe Storm No An approaching cold front triggered a 

cluster of severe thunderstorms 

producing multiple macrobursts that 
impacted the North Shore of Long 

Island, from Northwest Nassau County 

onto the North Fork of Long Island. 

Damage to houses and 

vehicles.  Downed trees 

blocked major roads. 

March 14 – 
15, 2017 

Severe Winter 

Storm and 
Snowstorm 

(FEMA DR-

4322) 

Yes 

On Tuesday, March 14th, rapidly 

deepening low pressure tracked up the 
eastern seaboard resulting in damaging 

winds in Suffolk County. 

Overtime costs totaled 

$96,351, equipment costs 
totaled $70,724, costs for 

salt/sand/snowmelt totaled 
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Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable) 

 
County 
Designated? Summary of Event 

Municipal Summary of 
Damages and Losses 

$161,974, and outside 

contracts totaled $428,636. 

June 2017 Cyber Attack No A cyber attack on the Town website 

occurred. 

Town website defaced by 

ISIS 

October 27, 
2018 

High Wind No A coastal storm moved to the east of the 
area. 

Major storm in Davis Park 
in addition to gradual 

erosion. Docks at the marina 

needed to be replaced. 

Notes: 

EM Emergency Declaration (FEMA) 

FEMA Federal Emergency Management Agency 

DR Major Disaster Declaration (FEMA) 

N/A Not applicable 

9.6.9 Hazard Ranking and Jurisdiction-Specific Vulnerabilities 

The hazard profiles in Section 5 (Risk Assessment) of this plan have detailed information regarding each plan 

participant’s vulnerability to the identified hazards.  The following summarizes critical facility and community 

lifeline flood exposure, and the hazards of greatest concern and risk to the Town of Brookhaven.  For additional 

vulnerability information relevant to this jurisdiction, refer to Section 5. 

A gradient of certainty was developed to summarize the confidence level regarding the input used to populate 

the hazard ranking.  A certainty factor of high, medium or low was selected and assigned to each hazard to 

provide a level of transparency and create increased understanding of the data used to support the resulting 

ranking.  The following scale was used to assign a certainty factor to each hazard: 

▪ High—Defined scenario/event to evaluate; probability calculated; evidenced-based/quantitative 

assessment to estimate potential impacts through hazard modeling. 

▪ Moderate—Defined scenario/event or only a hazard area to evaluate; estimated probability; combination 

of quantitative (exposure analysis, no hazard modeling) and qualitative data to estimate potential impacts. 

▪ Low—Scenario or hazard area is undefined; there is a degree of uncertainty regarding event probability; 

majority of potential impacts are qualitative. 

 

 

Critical Facilities 

New York Department of Environmental Conservation (DEC) Statute 6 CRR-NY 502.4 sets forth floodplain 

management criteria for State projects located in flood hazard areas. The law states that no such projects related 

to critical facilities shall be undertaken in a Special Flood Hazard Area (SFHA) unless constructed according to 

specific mitigation specifications, including being raised 2′ above the Base Flood Elevation (BFE). This statute 

is outlined at http://tinyurl.com/6-CRR-NY-502-4. While all vulnerabilities should be assessed and documented, 

the State places a high priority on exposure to flooding. Critical facilities located in an SFHA, or having ever 

sustained previous flooding, must be protected to the 500-year flood event, or worst damage scenario. For those 

that do not meet these criteria, the jurisdiction must identify an action to achieve this level of protection (NYS 

DHSES 2017). 
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The table below identifies critical facilities in the community located in the 1-percent and 0.2-percent floodplain 

and presents Hazards United States (HAZUS) – Multi-Hazards (MH) estimates of the damage and loss of use to 

critical facilities as a result of a 1-percent annual chance flood event. 

Table 9.6-12. Potential Flood Losses to Critical Facilities 

Name Type 

Exposure 

Complies with 

NYS 

Standards 

Addressed by 

Proposed 

Action 

1% Event 

0.2% 

Event 

A-

Zone 

V-

Zone 

0227 - Long Island DDSO* OPWDD X - X Unknown 2020-

Brookhaven-

013 

Little Flower Children & 

Family Svcs* 

OPWDD X - X Unknown 2020-

Brookhaven-

013 

Holy Trinity Lutheran Church Religious 

Institution 

X - X Unknown 2020-

Brookhaven-

013 

Saint Angelas Convent Religious 

Institution 

X - X Unknown 2020-

Brookhaven-

013 

Saint Andrew Episcopal 

Church 

Religious 

Institution 

X - X Unknown 2020-

Brookhaven-

013 

Ocean Bay Park FD HQ* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Point O Woods FD HQ* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Cherry Grove FD HQ* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Cherry Grove 1st Responder* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Fire Island Pines FD HQ* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Davis Park FD HQ* Fire/EMS X - X Unknown 2020-

Brookhaven-

013 

Ocean Bay Park Fire House Polling 

Location 

X - X Unknown 2020-

Brookhaven-

013 

Police Booth* County 

Building 

X - X Unknown 2020-

Brookhaven-

013 

Coreys Creek Bridge* Transportation X - X Yes - 

Red Bridge* Transportation X - X Yes - 

Carmans River Bridge* Transportation X - X Yes - 
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Swan Creek Bridge* Transportation X - X Yes - 

WALK   1370* Communication X - X Unknown 2020-

Brookhaven-

013 

WALK   1370* Communication X - X Unknown 2020-

Brookhaven-

013 

Shoreham-8z* Electric/Power X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water - X X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Potable Water Asset* Potable Water X - X Unknown 2020-

Brookhaven-

013 

Moriches Coast Guard Station* Military X - X Unknown 2020-

Brookhaven-

013 

East Walk Well Field & Pump 

Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Fisherman's Path Well Field & 

Pump Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Harbor Walk Well Field & 

Pump Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Bay View Walk Well Field & 

Pump Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 
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Point O'Woods Well Field & 

Pump Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Watch Hill Well Field & Pump 

Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Ocean Bay Park (Traffic Walk) 

Well Field & Pump Station* 

SCWA X - X Unknown 2020-

Brookhaven-

013 

Heins Lf Tier 2 X - X Unknown 2020-

Brookhaven-

013 

Source:       Suffolk County 2020; FEMA 2009 
Notes:    x  = Facility is located in the floodplain boundary.  *Community Lifeline 

Hazard Ranking  

This section provides the community specific identification of the primary hazard concerns based on identified 

problems, impacts and the results of the risk assessment as presented in Section 5 (Risk Assessment) of the plan. 

The ranking process involves an assessment of the likelihood of occurrence for each hazard, along with its 

potential impacts on people, property, and the economy as well as community capability and changing future 

climate conditions.  This input supports the mitigation action development to target those hazards with highest 

level of concern.     

As discussed in Section 5.3 (Hazard Ranking), each participating jurisdiction may have differing degrees of risk 

exposure and vulnerability compared to Suffolk County as a whole.  Therefore, each municipality ranked the 

degree of risk to each hazard as it pertains to their community.  The table below summarizes the hazard 

risk/vulnerability rankings of potential hazards for the Town of Brookhaven. The Town of Brookhaven has 

reviewed the county hazard risk/vulnerability risk ranking table and provided input to its individual results to 

reflect the relative risk of the hazards of concern to the community. 

During the review of the hazard/vulnerability risk ranking, the Town of Brookhaven indicated the following: 

▪ The Town agreed with the calculated hazard rankings. 

 

Table 9.6-13. Hazard Ranking  

Coastal Erosion Cyber Security 
Disease 

Outbreak Drought Earthquake Expansive Soils 

High Medium Medium Medium Medium Low 

 

Extreme 
Temperature Flood 

Groundwater 
Contamination Hurricane 

Infestation and 
Invasive 
Species Nor’Easter 

Medium High Medium High Medium High 

 

Severe Storm 
Severe Winter 

Storm 
Shallow 

Groundwater  Wildfire 

Medium Medium Low Medium 

 

Identified Issues 

The municipality has identified the following vulnerabilities within their community: 

Commented [MA1]: Please be sure to asterisk the critical 

facilities are noted as a lifeline in column XXX of the Excel 
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▪ Coastal erosion in Davis Park necessitates frequent replacement of docks and marinas 

▪ Constant attacks on the IT infrastructure of the town 

▪ Slow return of utilities after major events 

▪ Dune erosion and subsequent restoration and maintenance on Fire Island 

▪ 50+ road endings on the South Shore that require mitigation 

▪ Infrastructure for sufficient fuel delivery after a major hazard event 

 

Specific areas of concern based on resident response to the Suffolk County Hazard Mitigation Citizen survey 

include: 

▪ Carlton Drive East, near Rowlinson Drive floods with heavy rains to nearly the point of not being able to 

drive through. 

▪ South Howell, Centereach at Middle Country Road floods when there is heavy rain. 

9.6.10 Mitigation Strategy and Prioritization 

This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and 

their prioritization.  

Past Mitigation Initiative Status 

The following table indicates progress on the community’s mitigation strategy identified in the 2014 HMP. 

Actions that are carried forward as part of this plan update are included in the updated mitigation strategy table 

(Table 9.6.15). Previous actions that are now on-going programs and capabilities are indicated as such in the 

following table and may also be found under ‘Capability Assessment’ presented previously in this annex. 
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Table 9.6-14. Status of Previous Mitigation Actions 

P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-1 

Mt. Sinai Harbor Jetty 

Rehabilitation 

Flood, Coastal 

Erosion 

Town of 

Brookhaven 

 
In Progress, This 

job has been bid 

out and is 

currently 

underway.  This 

project should be 

completed 4-5 

weeks from 

3/23/20 provided 

COVID 19 does 

not halt this 

project.  We added 

the replacement of 

the fishing Pier to 

this project.  The 

entire project is 

funded at 

$8,600,000 with 

$3,000,000 from a 

Grant and the 

balance from the 

Town 

Cost 
 

1. Discontinue 

2.   

3. Soon to be completed Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-2 

Port Jefferson Pier Rehabilitation Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storm 

Town of 

Brookhaven 

 
No Progress Cost 

 
1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-3 

Sandspit Marina East Bulkhead.  

(Sandy HMGP LOI #196) 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
In Progress; We 

engaged an 

Engineering firm 

to complete an 

assessment and 

permitting. Their 

design and 

permitting services 

are needed to 

Cost 
 

1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

prepare complete 

construction 

drawings for a 

contract to be 

procured through 

the public bidding 

process.  The 

observed damage 

includes 

approximately 71 

linear feet of 

timber bulkhead 

on the east side 

and approximately 

446 linear fees of 

timber bulkhead 

on the south side. 

Brookhaven 

Town-4 

Davis Park Marina - Harbor 

Master Tower. (Sandy HMGP 

LOI #197) 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete, 

Engaged Engineer 

to design & 

permit, survey, 

prepare bid 

package as well as 

provide 

construction 

support services.  

Awarded bid to 

Terry Contracting, 

Contract 

20180005.  

Contractor 

completed job late 

2019.  

Cost $156,758 1. Discontinue 

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-5 

Davis Park Marina - Ferry Dock 

Structure (Sandy HMGP LOI 

#198) 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete, 

Engaged Engineer 

to design & 

permit, survey, 

prepare bid 

package as well as 

provide 

construction 

support services.  

Cost $1,148,661 1. Discontinue  

2.    

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Awarded bid to 

Terry Contracting, 

Contract 

20180005.  

Contractor 

completed job late 

2019.  

Brookhaven 

Town-6 

Davis Park Marina - Water Break Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
In Progress, 

Engaged an 

engineering firm 

for professional 

engineering and 

surveying services 

in conjunction 

with the design of 

the new 

breakwater 

system.  The 

breakwater system 

will consist of 

steel sheeting and 

constructed with a 

CCA timber frame 

comprised of 

horizontal wales 

and vertical piles 

to resist the 

maximum 

anticipated wave 

forces.  Engineer 

will prepare a bid 

package and 

oversee the 

project. 

Cost 
 

1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-7 

Davis Park Marina - Landing 

Craft Receiving Area 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete, 

Engaged Engineer 

to design & 

permit, survey, 

Cost $190,049.0

0 

1. Discontinue  

2.   

3. Complete Level of 

Protection 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

prepare bid 

package as well as 

provide 

construction 

support services.  

Awarded bid to 

Terry Contracting, 

Contract 

20180005.  

Contractor 

completed job late 

2019.   

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-8 

Pipe Stave Hollow Road Raising Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
In Progress Cost $2,895,344 1. Include in 2020 HMP 

2. Project is still 

scheduled to move 

forward.  Project scope 

is being redesigned 

and will consider new 

projections for sea 

level rise. Recent 

property acquisitions 

will enable the Town 

to create a project 

design that is more 

conducive to climate 

change predictions.   

3.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-9 

Clearview Place - Drainage & 

Stormwater Mitigation 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete, Project 

included the 

installation of 

additional drainage 

structures and an 

in-line back flow 

preventer valve. 

(Structure # SMS-

043078) 

Cost $33,893.07 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-10 

Gully Landing Road - Hazard 

Mitigation 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; Project 

included 

replacement of the 

existing outfall 

Cost $1,449,669.

43 

1. Discontinue  

2.   

3. Complete Level of 

Protection 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

pipe, installation 

of a water quality 

unit, the 

construction of a 

new bulkhead with 

armor stone, 

shoreline 

revetment, and 

replacement of the 

pedestrian beach 

access stairway. 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-11 

Broadway - Hazard Mitigation Coastal 

Erosion 

Town of 

Brookhaven 

 
Complete: June 

2020.  Project 

included the 

construction of a 

new bulkhead with 

armoring, 

shoreline and bluff 

stabilization, and 

the installation of 

additional 

stormwater 

management 

systems with a 

water quality unit. 

Cost $1,165,036.

40 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-12 

Friendship Drive - Hazard 

Mitigation 

Coastal 

Erosion 

Town of 

Brookhaven 

 
Complete; Project 

included the 

installation of a 

steel bulkhead 

with armor, 

replacement of the 

outfall pipe and 

pedestrian beach 

access stairway, 

slope stabilization, 

and improvements 

to the stormwater 

management 

system. 

Cost $1,093,084.

68 

1. Discontinue   

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

 
Cost $2,193,519 1. Discontinue  
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-13 

Fire Island Concrete Walkways 

& Aprons - Rehabilitation & 

Mitigation 

Flooding, 

Hurricane, 

Severe Storm 

Town of 

Brookhaven 

Complete; 14,000 

square feet of 

concrete walkway 

were removed and 

reconstructed with 

8" thick concrete 

slabs.  Walkways 

encompassed 131 

distinct concrete 

walkway sections 

throughout the 

Ocean Bay Park 

community on Fire 

Island. 

Level of 

Protection 

 
2.   

3. Complete 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-14 

Hagerman Landing - Hazard 

Mitigation 

Coastal 

Erosion 

Town of 

Brookhaven 

 
Complete; Project 

included the 

removal of a 

deteriorated 

bulkhead and the 

installation of a 

stone revetment 

with native 

vegetation. 

Cost $43,572.67 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-15 

Cedar Beach Marina Shoreline 

Restoration and Mitigation 

Coastal 

Erosion, 

Hurricanes, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; We 

have budgeted this 

project and will 

begin work 

hopefully fall 

2020.  Our Budget 

line is H7185-

3412-9MD08 with 

$350,000,00 

allocated for this 

project 

Cost $10,785,24

7 

1. Discontinue 

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-16 

Amagansett Drive, Sound Beach, 

New York Drainage 

Improvements 

Coastal 

Erosion, 

Flooding, 

Town of 

Brookhaven 

 
Complete; Project 

included the 

removal and 

Cost $1,296,006 1. Discontinue  

2.   

3. Complete Level of 

Protection 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storm 

relocation of an 

outfall pipe, the 

addition of upland 

drainage, creation 

of a recharge 

basin, formation of 

a shoreline 

revetment, and the 

installation of a 

pedestrian beach 

access stairway. 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-17 

Roe Avenue Mitigation, East 

Patchogue, NY. 

Coastal 

erosion, 

flooding, 

hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storm 

Town of 

Brookhaven 

 
Complete; Project 

included the 

removal of a 

section of asphalt 

at the terminus of 

Roe Avenue, the 

creation of a 

drainage swale and 

bio-retention area, 

upgrades to the 

stormwater 

management 

system, and 

installation of a 

stone revetment. 

Cost $82,422.40 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-18 

Elevation of the Gamecock 

Cottage at West Meadow Beach 

Historic District 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storms 

Town of 

Brookhaven 

 
Complete; Project 

was bid out in 

2015 and awarded 

to Quintal 

Contracting, Corp 

for $ 175,877 and 

the engineer 

overseeing the job 

was DCAK for 

$19,400.  It was 

complete early 

2016 and all 

invoices for the 

above vendors 

were paid. 

Cost $ 195,277 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-19 

Flood & Damage Prevention at 

Webby’s Beach, East Moriches, 

NY. 

Coastal 

Erosion, 

Flooding, 

Nor’easters, 

Hurricanes, 

Severe 

Storms, 

Severe Winter 

Storm 

Town of 

Brookhaven 

 
Complete; This 

project was 

completed and 

funded by the 

Army Corps of 

Engineers and we 

do not have any 

cost information 

on this project. 

Cost $318,300 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-20 

Hazard Mitigation Disaster 

Recovery and Business 

Continuity for the Town of 

Brookhaven 

All Hazards Town of 

Brookhaven 

 
In Progress; This 

project is awaiting 

the authorization 

of funding.   

Cost 
 

1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-21 

Sills Gully Road Outfall, Sound 

Beach, NY 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storms 

Town of 

Brookhaven 

 
Complete; Project 

included the 

removal and 

replacement of 

gabion walls, 

removal and 

replacement of the 

bulkhead with 

stone armoring, 

creation of a bio-

retention area, and 

upgrades to the 

stormwater 

management 

system. 

Cost $980,412.9

6 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-22 

Hallock Landing Road Outfall, 

Rocky Point, NY 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

storm 

Town of 

Brookhaven 

 
Complete; Project 

included removal 

and replacement of 

the gabion system, 

removal and 

replacement of the 

concrete ramp, 

construction of a 

pedestrian 

Cost $961,317.3

5 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

walkway, 

installation of a 

rip-rap lined 

swale, and 

upgrades to the 

stormwater 

management 

system. 

Brookhaven 

Town-23 

Riverhead Drive, Sound Beach, 

New York 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storm 

Town of 

Brookhaven 

 
Complete; Project 

included bluff 

stabilization and 

repairs to the 

existing bulkhead. 

Cost $239,576.0

9 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-24 

Brookhaven North Shore 

Properties - Hazard Mitigation. 

Coastal 

Erosion 

Town of 

Brookhaven 

 
Complete; Project 

completed through 

project-specific 

actions referenced 

elsewhere in the 

plan.  Refer to 

Brookhaven Town 

project numbers 

10, 12, 14, 16, 21, 

22, 23, and 30. 

Cost In excess of 

$6.25M 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-25 

Purchase of a Generator for 

Town Parks Administration 

Building. 

Coastal 

Erosion, 

Drought, 

Flooding, 

Hurricane, 

Infestation, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storms, 

Wildfire. 

Town of 

Brookhaven 

 
In Progress: We 

have purchase the 

generators for 

$127,929.30.  

They are 2 

portable generators 

purchased with 

FEMA grant 

monies.  The town 

has purchased the 

supplies to connect 

these items to the 

Administration 

Building totaling 

$7,753.96.  The 

Cost 
 

1. Include in 2020 HMP  

2. Install purchased 

generators  

3.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

materials to 

connect have not 

yet been installed. 

Brookhaven 

Town-26 

Construction of Emergency 

Operations Center in Coram with 

Backup Power Generation 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

severe Storms, 

Severe Winter 

Storm, 

Wildfire 

Town of 

Brookhaven 

 
Complete; 

Highway 

Department 

established EOC 

Cost $340,100 1. Discontinue 

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-27 

Purchase of Interoperable 7 

10MHz Communication System. 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storms, 

Wildfire 

Town of 

Brookhaven 

 
Complete Cost $780,000 1. Discontinue 

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-28 

Generator Replacement at 

Brookhaven Town Hall 

Coastal 

Erosion,  

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, severe 

Winter 

Storms, 

Wildfire 

Town of 

Brookhaven 

 
No Progress; The 

existing generator 

and interior 

electrical 

distribution system 

was reconfigured 

to supply power to 

critical operational 

areas in Town Hall   

Cost 
 

1. Discontinue 

2.   

3. No longer needed Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-29 

Dedicated Emergency Operations 

Center and Purchase of Back-Up  

Generators 

Coastal 

Erosion,  

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Town of 

Brookhaven 

 
Complete Cost $750,000 1. Discontinue  

2.    

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Storms, 

Wildfire 

Brookhaven 

Town-30 

Woodhull Landing Shoreline 

Revetment 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

storm 

Town of 

Brookhaven 

 
Complete; Project 

included removal 

and replacement of 

a gabion mattress, 

replacement of the 

existing outfall 

pipe, repairs to the 

concrete headwall, 

and installation of 

a concrete splash 

pad. 

Cost $69,992.06 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-31 

Brookhaven -56' Landing Craft 

Vessel 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Nor’Easters, 

Severe 

Storms, 

Severe Winter 

Storm 

Town of 

Brookhaven 

 
Complete; A used 

56' all welded steel 

US Navy 

mechanized 

landing craft boat 

was purchased in 

2016 for use by 

the Highway 

Department beach 

crew to transport 

heavy equipment, 

materials and other 

supplies to and 

from Fire Island. 

Cost $100,000 1. Discontinue   

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-32 

Bay Avenue – Bulkhead & 

Stormwater Improvements 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; Project 

included repair 

and replacement of 

the existing 

bulkhead and 

outfall pipe, and 

installation of a 

new water quality 

unit. This project 

is scheduled for 

enhancement with 

the installation of 

Cost $159,449 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

additional 

stormwater 

management 

systems, creation 

of bio-retention 

areas, and 

modifications to 

road profiles in the 

immediate 

contributing area.   

Brookhaven 

Town-33 

Cranberry Drive - Fishing Pier Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; We 

engaged an 

engineer to 

prepare complete 

construction 

drawings related to 

the improvements 

of Cranberry Dock 

Ramp/Walkway 

and proposed 

parking & 

landscaping 

improvements in 

2019.  We 

purchased 

materials 

necessary for this 

work to be done 

using in house 

labor as well as 

engaging contract 

vendors for the 

landscaping, 

timber guide rail 

and parking lot 

replacement.  This 

job will be 

complete before 

the 2020 season. 

Cost $97,000 1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

 
Cost $100,000 1. Discontinue  



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-37 
August 2020 

P
ro

je
ct

 #
 

Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-34 

Donald Court East - Bulkhead & 

Stormwater Improvements 

Coastal 

Erosion, 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

Complete; Project 

included 

replacement of the 

existing bulkhead, 

installation of 

additional 

stormwater 

management 

structures, and the 

creation of a bio-

retention area. 

Level of 

Protection 

 
2.   

3. Complete 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-35 

Great Gun Marina - Coastal 

Protection Features 

Coastal 

Erosion, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
No Progress; We 

will begin job as 

soon as funds are 

available for this 

project. 

Cost 
 

1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

TOB-36 Montauk Avenue - Stormwater 

Runoff & Tidal Mitigation 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 Complete; Project 

included the 

removal of asphalt 

at the Montauk 

Avenue Road 

terminus, 

reduction of the 

existing bulkhead 

to grade, 

reconstruction of 

portions of the 

road, 

improvements to 

the stormwater 

management 

system, and 

creation of a bio-

retention area. 

Cost $56,666 1. Discontinue  

2.   

3. Complete 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-37 

Roberts Street - Roadway 

Development 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; Project 

included the 

construction of 

Cost $710,161 1. Discontinue  

2.   

3. Complete Level of 

Protection 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

new roads along 

previously 

undeveloped 

sections of Roberts 

Street and 

Southaven 

Avenue, and the 

installation of a 

stormwater 

management 

system to service 

the new road 

network. 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-38 

Roe Avenue - Stormwater 

Runoff & Tidal Mitigation 

Flooding, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Complete; Refer to 

Project # 17 

Cost 
 

1. Discontinue  

2.   

3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-39 

Sandspit Marina - Bathroom 

Rehabilitation & Mitigation 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
Ongoing 

capability; 

According to 

deputy 

Commissioner of 

Parks the Town 

will be removing 

the bathrooms and 

using the Ferry 

Terminal 

Bathrooms.  

Bathrooms. 

Cost 
 

1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-40 

Scott Beach Hazard Mitigation 

Project. (Sandy HMGP LOI 

#1106) 

Coastal 

Erosion, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
No Progress Cost 

 
1. Discontinue 

2.   

3. Privately owned 

property and not a 

Town priority 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-41 

Underwater Investigations – 

Hazard Mitigation 

Coastal 

Erosion, 

Hurricane, 

Severe Storms 

Town of 

Brookhaven 

 
No Progress Cost 

 
1. Discontinue  

2.   

3. No longer a priority Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-42 

Compile Comprehensive 

Emergency Management Plan 

All  Town of 

Brookhaven 

 
No Progress Cost 

 
1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-43 

Cornell Cooperative Extension - 

Cedar Beach Facility Storm 

Surge Mitigation.  (Sandy 

HMGP LOI #1331) 

Flooding, 

Hurricanes, 

Nor’Easters, 

Severe Storms 

Suffolk County, 

Town of 

Southold, and 

Cornell 

Cooperative 

Extension of 

Suffolk County 

 
No Progress Cost 

 
1. Discontinue  

2.   

3. Not in Town of 

Brookhaven 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-44 

Back-Up Power Plan for the 

Gordon Heights Fire District.  

(Sandy HMGP LOI #1920) 

All  
 

No Progress Cost 
 

1. Discontinue  

2.   

3. Fire District, not under 

Town jurisdiction. 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-45 

Generator for Critical Fire 

Protection Facility – Holtsville 

All  
 

No Progress Cost 
 

1. Discontinue  

2.   
Level of 

Protection 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Fire District  (Sandy HMGP LOI 

#1952) 

Damages 

Avoided; 

Evidence of 

Success 

 
3. Fire District, not under 

Town jurisdiction. 

Brookhaven 

Town-46 

Maintain Operability of Point 

O’Woods Volunteer Fire 

Department; a premiere first 

responder team on Fire Island.  

(Sandy HMGP LOI #698) 

All  
 

Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.   

3. Ongoing Capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-47 

Emergency Backup Power for 

the Village Central School 

District 

All Suffolk County, 

as supported by 

relevant local 

department leads, 

 
No Progress Cost 

 
1. Discontinue  

2.   

3. No longer a priority Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-48 

Support and participate in county led initiatives intended to build local and regional mitigation and risk-reduction capabilities (see Section 9.1), specifically: 

• Mitigation Education for Natural Disasters (natural hazard awareness and personal scale risk reduction, mitigation public education and outreach program) 

• Build Local Floodplain Management and Disaster Recovery Capabilities (enhanced floodplain management, and post-disaster assessment and recovery capabilities)* 

• County-Wide Debris Management Plan 

• Jurisdictional Knowledge of Mitigation Needs of Property Owners (improved understanding of damages and mitigation interest, activity of private property owners) 

• Create a Multi-Jurisdictional Seismic Safety Committee in Suffolk County (build regional, county and local capabilities to manage seismic risk, both pre- and post-disaster)   

• Alignment of Mitigation Initiatives through all levels of Government (effort to build State and Federal level recognition and support of the County and local hazard mitigation planning 

strategies identified in this plan). 

*The Town has indicated that it will host relevant workshops for countywide participation, and will be joining the NFIP Community Rating System. 

See above All Town of 

Brookhaven 

 
Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

All 
 

Complete Cost Low 1. Discontinue  
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-49 

Construct an Emergency 

Operations Center within one of 

the existing Town facilities. The 

Town is working to identify a 

suitable facility, then to secure 

funding to outfit as a proper 

EOC. 

Town of 

Brookhaven 

Public Safety 

Level of 

Protection 

 
2.   

3. Complete 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-50 

Continue to develop, enhance 

and implement existing 

emergency response plans to 

utilize new and developing 

technology , information as it 

becomes available.  Specifically, 

the Town is working on the 

following relevant projects: 

All Town of 

Brookhaven 

Town Council 

 
Ongoing capability Cost 

 
1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-51 

Incorporate continuity of 

operations planning principals 

into existing plans that address 

post disaster operations.   I.T. is 

currently working to secure 

funding to develop a 

COOP,COG plan (see previous 

Sandy HMGP initiatives). 

Coastal 

Erosion 

Town of 

Brookhaven 

 
Ongoing capability Cost 

 
1. Discontinue  

2.    

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-52 

Stabilize vulnerable bluffs by 

introducing natural vegetation 

and through the use of hardened 

structures. 10 North Shore bluff 

projects have applied for 

funding; eight have been through 

engineering, two have gone to 

bid 

Nor’Easter, 

Coastal 

Erosion, 

Hurricane, 

Flood 

Army Corps, 

NYSDOS 

 
Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-53 

Encourage Federal and State 

agencies to identify new reliable 

and consistent sources of sand 

for beach nourishment programs, 

building on recommendations of 

existing feasibility studies 

concerning coastal sand budgets. 

Nor’Easter, 

Coastal 

Erosion, 

Hurricane, 

Flood, Severe 

Storm 

Town of 

Brookhaven, 

NYSDEC 

 
Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.     

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-54 

Institute a recharge basin 

reconstruction program, possibly 

by partnering with local 

businesses, to restore & increase 

drainage capacity by reducing 

invasive species, trash, excess 

sediment, etc 

Nor’Easters, 

Coastal 

Erosion, 

Severe 

Storms, 

Hurricane, 

Flood, 

FEMA 
 

Ongoing 

Capability; 

Actions include 

general overall 

maintenance, 

grubbing, fence 

repair, clearing 

access paths, 

repairing / 

replacing gates, 

and repairing 

headwalls as 

needed. 

Cost $500,000 1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-55 

Participate in homeowner 

partnership program to elevate 

vulnerable properties in high-risk 

areas impacted by coastal storms, 

surface Flood, and, or . High-risk 

areas include: those properties 

identified as “repetitive loss” by 

FEMA and those areas of 

concern identified by the Town 

of Brookhaven. 

Nor’Easters, 

Coastal 

Erosion, 

Severe 

Storms, 

Hurricane, 

Flood, 

FEMA 
 

Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-56 

Consider low-density land use in 

high-risk coastal, surface water 

and groundwater zones. 

Nor’Easters, 

Coastal 

Erosion, 

Severe 

Storms, 

Hurricane, 

Flood, 

Town of 

Brookhaven 

 
Ongoing 

Capability 

Cost 
 

1. Discontinue  

2.   

3. Ongoing capability Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

Brookhaven 

Town-57 

Encourage NYS and FEMA to 

document erosion rates by taking 

standardized aerial photographs 

of our shorelines on a yearly 

basis, and when necessary after 

severe storms. 

Nor’Easters, 

Coastal 

Erosion, 

Severe 

Storms, 

Hurricane, 

Flood, 

NYSDOS, 

NYSDEC, 

NYSCSIC, 

NYSEMO, 

FEMA, and all 

other agencies 

currently 

producing aerial 

photography 

 
In Progress Cost 

 
1. Include in 2020 HMP  

2.   

3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

 
Cost 

 
1. Discontinue  
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Brookhaven 

Town-58 

Water Island Wells (Fire Island), 

NY 

Wildfire, 

Severe 

Storms, 

Hurricane, 

Flooding, 

severe Winter 

Storm 

Town of 

Brookhaven 

Complete; This 

project was 

modified. A water 

main was installed 

by the Suffolk 

County Water 

Authority 

Level of 

Protection 

 
2.   

3. Complete 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-1 

(Sandy 

HMGP LOI 
#679) 

Rebuild and raise Riviera 

Drive. 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 Ongoing 

Capability 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-2 
(Sandy 

HMGP LOI 

#680) 

Raise homes along the 

waterfront. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-3 

(Sandy 

HMGP LOI 
#868 

Raise homes along the 

waterfront. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-4 
(Sandy 

HMGP LOI 

#866) 

Rebuild and elevate Riviera 

Drive West. 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-5 

(Sandy 

HMGP LOI 
#1124) 

Provide training for 

additional Code Enforcement 

Officers and Inspectors 

Coastal 

Erosion, 

Earthquake, 
Expansive 

Soils, Flood, 

Hurricane, 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Infestation, 
Nor'Easter, 

Severe 

Storm, 

Shallow 
GW, 

Wildfire, 

Winter 

Storm 

Evidence of 

Success 

MB-6 

(Sandy 
HMGP LOI 

#914) 

Install an Enhanced 

Monitoring and Alerting 
System throughout the 

community. 

Coastal 

Erosion, 
Drought, 

Flood, 

Hurricane, 

Nor'Easter, 
Severe 

Storm, 

Winter 

Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-7 

(Sandy 
HMGP LOI 

#909) 

Install back-up power supply 

to Village Hall. 

Earthquake, 

Flood, 
Hurricane, 

Nor'Easter, 

Severe 

Storm, 
Wildfire, 

Winter 

Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-8 

(Sandy 

HMGP LOI 
2036) 

Install back-up power supply 

to Village Hall. 

Earthquake, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm, 

Wildfire, 

Winter Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-9 Storm water run-off 
management system 

Flood, 
Hurricane, 

Village of Mastic 

Beach:  Susan 

 Ongoing 

Capability; 

Absorbed into 

Cost  1. Discontinue  

2.   Level of 

Protection 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

(Sandy 

HMGP LOI 

#908) 

Nor'Easter, 
Severe 

Storm, 

Winter 

Storm 

Draghi,  Village 

Clerk 

existing Town 

programs 

Damages 

Avoided; 

Evidence of 

Success 

 3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

MB-10 

(Sandy 

HMGP LOI 

#1139) 

Build a community in-place 

shelter for residents and their 
pets. 

Earthquake, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm, 

Shallow GW, 

Wildfire, 

Winter Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue 

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-11 

(Sandy 

HMGP LOI 

#793) 

Flood-proof Village Hall. Flood, 

Hurricane, 

Nor'Easter, 

Severe 

Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-12 

(Sandy 

HMGP LOI 

#905) 

Construct a wastewater 

treatment facility. 

Earthquake, 

Flood, 

Groundwater 

Contam, 

Hurricane, 

Infestation, 

Nor'Easter, 

Severe Storm, 

Shallow GW, 

Winter Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-13 

(Sandy 

HMGP LOI 

#1207) 

Restore the wetlands, and 

develop and reinforce the 

natural barriers of the 

waterfront. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village of Mastic 

Beach:  Susan 

Draghi,  Village 

Clerk 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-14 Earthquake, 

Flood, 

Village of Mastic 

Beach:  Susan 

 No Progress Cost  1. Discontinue  

2.   Level of 
Protection 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

(Action 

Worksheet) 

Install backup generator to 
the Department of Public 

Works Facility 

Hurricane, 
Nor'Easter, 

Severe 

Storm, 

Wildfire, 
Winter 

Storm 

 

Draghi,  Village 

Clerk 

Damages 

Avoided; 

Evidence of 

Success 

 3. Village incorporated 

into Town, effective 

December 31, 2017 

MB-15 

(NEW) 

Assess and prioritize options 

to elevate approximately 

1,000 homes in the 1% 
annual chance floodplain, and 

implement as funding 

becomes available. 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-16 

(NEW) 

Conduct a wastewater 
treatment facility survey. 

Earthquake, 
Flood, 

Groundwater 

Contam, 

Hurricane, 
Infestation, 

Nor'Easter, 

Severe 

Storm, 
Shallow 

GW, Winter 

Storm 

Village  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-17 

(NEW) 

Assess and prioritize options 

to elevate roadways in the 

waterfront district. 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm 

Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-18 

(NEW) 

Assess and prioritize options 
to protect the inland areas of 

the Village from storm and 

tidal surges, and implement 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

Level of 

Protection 

 

Damages 

Avoided; 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

as funding becomes 
available. 

Nor'Easter, 

Severe Storm 

Evidence of 

Success 

effective December 

31, 2017 

MB-19 

(NEW) 

Assess and prioritize options 
to acquire properties in the 

Extreme Risk area for 

flooding, and implement as 

funding becomes available. 

Flood, 
Nor’Easter, 

Hurricane, 

Severe 

Storm 

County/ Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-20 

(NEW) 

Establish a program to dredge 

Moriches Inlet, creeks, and 

canals, and implement as 
funding becomes available. 

Nor’Easters; 

Hurricane; 

Flooding; 

Shallow 

Groundwater 

SCDPW  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-21 

(NEW) 

Assess and prioritize options 
to protect key utility and 

water infrastructure, and 

implement as funding 

becomes available. 

All Hazards County/Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-22 

(NEW) 

Assess and prioritize options, 

such as elevation, to ensure 

access to primary roadways, 
and implement as funding 

becomes available. 

Flood, 

Nor’Easter, 

Hurricane, 

Severe Storm 

Village  Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-23 

(NEW) 

Assess and prioritize options 

to provide back-up power 

supply for cell towers, and 

implement as funding 

becomes available. 

Earthquake, 

Flood, 

Hurricane, 

Nor’Easter, 

Severe Storm, 

Wildfire, 

Winter Storm 

County  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-24 Investigate the feasibility of 

Movable Inlet Barriers 

Flood, 

Hurricane, 

Nor’Easter, 

County/ Village  No Progress Cost  1. Discontinue  

2.   Level of 

Protection 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

(NEW) Severe Storm, 

Coastal 

Erosion 

Damages 

Avoided; 

Evidence of 

Success 

 3. Village incorporated 

into Town, effective 

December 31, 2017 

MB-25 

(NEW) 

Assess and prioritize options 

to restore the Barrier Island 

Dune System, and implement 
as funding becomes 

available. 

Flood, 

Hurricane, 

Nor’Easter, 

Severe Storm, 

Coastal 

Erosion 

County/ Village/ 

NYSDEC/ 

USACE 

 No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-26 

(NEW) 

Work together with the 
County and others to bring 

CRS training/workshops into 

the community where 

appropriate community 
officials and staff will 

actively participate. 

Coastal 

Erosion, 

Flood, 

Hurricane, 

Nor'Easter, 

Severe Storm, 

Shallow GW 

Village  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-27 

(NEW) 

Assess and prioritize options 

to build a wastewater 

treatment system to protect 

the environment and human 

health, and implement as 

funding becomes available. 

Earthquake, 

Flood, 

Groundwater 

Contam, 

Hurricane, 

Infestation, 

Nor'Easter, 

Severe Storm, 

Shallow GW, 

Winter Storm 

Village  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-28 

(NEW) 

Provide Parking Areas for 

Vehicle Storage 

Flood, 

Nor’Easter, 

Hurricane, 

Severe Storm 

County/ Village  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-29 

(NEW) 

Determine those areas where 

the use of structural 

mitigation measures would 
be feasible and appropriate 

Flood, 

Nor’Easter, 

Hurricane, 

Severe Storm, 
Coastal 

Erosion 

County/ Village  Ongoing 

Capability; 

Absorbed into 

existing Town 
programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 
effective December 

31, 2017 

Level of 

Protection 

 

Damages 
Avoided; 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

Evidence of 

Success 

MB-30 

(NEW) 
Develop and institute a tree 

maintenance program as 

funding becomes available 

Nor’Easter, 

Hurricane, 

Severe Storm, 

Wildfire, 

Winter Storm, 

Invasive 

Species 

Village  No Progress Cost  1. Discontinue  

2.   

3. Village incorporated 

into Town, effective 

December 31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-31 

(NEW) 

Support the mitigation of 
vulnerable structures via 

retrofit (e.g. elevation, flood-

proofing) or 

acquisition/relocation to 
protect structures from future 

damage, with repetitive loss 

and severe repetitive loss 

properties as a priority when 
applicable. 

    Phase 1:  Identify 

appropriate candidates and 

determine most cost-effective 
mitigation option (in 

progress). 

    Phase 2:  Work with the 

property owners to implement 

selected action based on 

available funding and local 

match availability. 

Flood, Coastal 

Erosion, 

Hurricane, 

Nor’Easter, 

Severe Storm, 

Wildfire, 

Winter Storm 

Town/Village 

Engineering via 

NFIP FPA) with 

NYSOEM, 

FEMA support 

 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 

 

MB-32 

(NEW) 

Support and participate in 

county led initiatives intended 

to build local and regional 

mitigation and risk-reduction 

capabilities (see Section 9.1), 

specifically: 

All Hazards ffolk County, as 

supported by 

relevant local 

department leads 

 Ongoing 

Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  

2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

• Mitigation 

Education for 
Natural Disasters 

(natural hazard 

awareness and 

personal scale risk 
reduction/mitigatio

n public education 

and outreach 

program) 

• Build Local 
Floodplain 

Management and 

Disaster Recovery 

Capabilities 
(enhanced 

floodplain 

management, and 

post-disaster 

assessment and 

recovery 

capabilities) 

• County-Wide 
Debris 

Management Plan 

• Jurisdictional 

Knowledge of 

Mitigation Needs 

of Property Owners 

(improved 

understanding of 

damages and 
mitigation 

interest/activity of 

private property 

owners) 
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Project Name 
Hazards 

Addressed 
Responsible 

Party 

Brief 
Summary of 
the Original 

Problem and 
the Solution 

(Project) 

Status (In 
Progress, 

Ongoing, No 
Progress, 
Complete 

Evaluation of Success (if 
complete) 

Blank 

Next Steps 
1.Project to be included in 
2020 HMP or Discontinue  
2.If including action in the 

2020 HMP, revise/reword to 
be more specific (as 

appropriate). 
3.If discontinue, explain why. 

• Create a Multi-

Jurisdictional 
Seismic Safety 

Committee in 

Suffolk County 

(build regional, 
county and local 

capabilities to 

manage seismic 

risk, both pre- and 
post-disaster)   

• Alignment of 

Mitigation 

Initiatives through 

all levels of 
Government (effort 

to build State and 

Federal level 

recognition and 

support of the 

County and local 

hazard mitigation 

planning strategies 
identified in this 

plan). 

MB-33 

(NEW) 

Work with County and PSEG 

(formerly LIPA) to identify 

roads within the municipality 

that are considered “critical”, 

and to be the first priority for 

clearing after an event 

involving downed power 

lines. 

Severe Storm; 
Severe Winter 

Storm; 

Hurricane; 

Nor’Easter 

PSEG, County  Ongoing 
Capability; 

Absorbed into 

existing Town 

programs 

Cost  1. Discontinue  
2.   

3. Ongoing Capability; 

Village dissolution 

effective December 

31, 2017 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence of 

Success 
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Completed Mitigation Initiatives Not Identified in the Previous Mitigation Strategy 

The Town of Brookhaven has identified the following mitigation projects/activities that have also been 

completed but were not identified in the previous mitigation strategy in the 2014 HMP: 

▪ None identified 

Proposed Hazard Mitigation Initiatives for the HMP Update 

The Town of Brookhaven participated in a mitigation action workshop in June 2020 and was provided the 

following FEMA publications to use as a resource as part of their comprehensive review of all possible activities 

and mitigation measures to address their hazards: FEMA 551 ‘Selecting Appropriate Mitigation Measures for 

Floodprone Structures’ (March 2007) and FEMA ‘Mitigation Ideas – A Resource for Reducing Risk to Natural 

Hazards’ (January 2013).  

Table 9.6-15 summarizes the comprehensive-range of specific mitigation initiatives the Town of Brookhaven 

would like to pursue in the future to reduce the effects of hazards. Some of these initiatives may be previous 

actions carried forward for this plan update. These initiatives are dependent upon available funding (grants and 

local match availability) and may be modified or omitted at any time based on the occurrence of new hazard 

events and changes in municipal priorities. Both the four FEMA mitigation action categories and the six CRS 

mitigation action categories are listed in the table below to further demonstrate the wide-range of activities and 

mitigation measures selected.  

As discussed in Section 6 (Mitigation Strategy), fourteen criteria are used to evaluate and prioritize each 

proposed mitigation action. A numeric factor is assigned (-1, 0, or 1) to each criterion to provide a relative 

indication of the opportunities and constraints of each action. A numerical sum of the input provides the basis 

of the prioritization of actions wherein each action is assigned a category of Low, Medium, or High to indicate 

an implementation hierarchy. A High priority action indicates the jurisdiction will prioritize its implementation 

and apply for funding, if needed, as opportunities become available during the plan period of performance. This 

does not prevent the jurisdiction from implementing other ranked actions; however, this provides a snapshot of 

implementation priority at the time of this plan update.  

Table 9.6-16 provides a summary of the evaluation and prioritization for each proposed mitigation initiative. 

Refer to the action worksheets at the end of this annex for more details on the high-ranked hazards identified 

first for implementation. 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

2020-

Brookhav

en-001 

Davis Park 

Marina - 

Water Break 

2, 3, 

5 

Flood, 

Coastal 

Erosion 

Problem: The Davis Park 

Marina on Fire Island is 

protected on all four sides of the 

marina by boardwalks 

supported by piles and earth.  

The four boardwalks provide 

some protection of the 270 slip 

marina.  A 60’ long steel water 

break was installed along the 

north end of the west boardwalk 

and extends into the Great 

South Bay to protect the marina 

from west wind storms.  The 

north and east sides of the 

marina have a more substantial 

level of protection.  

Unfortunately the storms that 

come from the west side of 

marina cause significant 

damage to the boardwalks, 

piers, mooring piles and some 

features landward of the marina.   

In 2007 the Town hired L.K. 

McLean Associates to prepare 

permit drawings for a 150’ 

extension to the existing 60’ 

long breakwater and a wave 

guard to protect the ferry dock  

The Town would like to extend 

the existing steel water break by 

150’ to close the opening of the 

marina and provide further 

protection to the marina and its 

infrastructure.   The existing 60’ 

long water break has helped the 

marina during storm events but 

has not protected some of the 

northerly features situated 

within the marina.  The cost to 

replace these features combined 

with the constant costs 

No Permitti

ng 

Within 2 

years 

Engineer $251,590 Flood and 

erosion 

protection of 

Davis Park 

Marina 

HMGP, 

BRIC, 

Town 

budget 

Mediu

m 

SIP PP 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

associated with dredging the 

marina would far exceed the 

cost of the 150 foot long steel 

water break. 

Solution: Engaged an 

engineering firm for 

professional engineering and 

surveying services in 

conjunction with the design of 

the new breakwater system.  

The breakwater system will 

consist of steel sheeting and 

constructed with a CCA timber 

frame comprised of horizontal 

wales and vertical piles to resist 

the maximum anticipated wave 

forces.  Engineer will prepare a 

bid package and oversee the 

project. 

2020-

Brookhav

en-002 

Pipe Stave 

Hollow Road 

Raising 

1, 2 Flood, 

Severe 

Storm 

Problem: This low-lying 

section of Town roadway 

experiences routine Flood due 

to tidal waters (Mt. Sinai 

Harbor) and the height of the 

roadway.   The Town has 

installed stormwater runoff 

basins up-gradient to intercept 

the volume of runoff during rain 

events.  Most of the Flood is 

attributed to high tides and tidal 

surges that occur when a severe 

storm occurs.  When the road is 

flooded it prohibits safe access 

by emergency vehicles in a 

residential area. 

No None Within 2 

years 

Highway 

Department 

$2.9 million Flood risk 

reduced. 

Recent 

damages of 

$100,000 

HMGP, 

BRIC, 

Municipal 

bonds 

High SIP PP 

Solution: The Highway 

Department proposes to raise 

the roadway 6” to 12” and 

install shallow drainage 

structures that will provide 

additional storage for both 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

stormwater runoff and tidal 

waters.  A stormwater treatment 

structure is included in the plan 

to treat the stormwater runoff 

prior to discharge into Mount 

Sinai Harbor.  The road-raising 

project will provide safe access 

for residents and emergency 

vehicles during and after severe 

storm events.   The new 

roadway will decrease the 

amount of maintenance required 

along the roadway relative to 

buckled asphalt, debris-filled 

drainage structures and vehicles 

driving on private property 

beyond the limits of the Town 

right-of-way. Project scope is 

being redesigned and will 

consider new projections for sea 

level rise. Recent property 

acquisitions will enable the 

Town to create a project design 

that is more conducive to 

climate change predictions. 

2020-

Brookhav

en-003 

Hazard 

Mitigation 

Disaster 

Recovery and 

Business 

Continuity  

8 All Hazards Problem: The highest 

priority/essential operations of 

and services provided by the 

Town’s Division of Information 

Technology The recent 

Hurricane Irene, Lee and Sandy 

and Superstorm Nemo all had 

an adverse impact on Town 

operations. Many of the Town’s 

operations were shut-down and 

the impact on the health and 

safety of constituents was 

significant, especially during 

Sandy and Nemo, when the 

Town suffered both extended 

power and network outages.  

No None Within 5 

years 

Division of 

Information 

Technology 

$350,000 Proactively 

assess, 

analyze and 

plan for the 

implementati

on of 

solutions to 

ensure that 

the Town’s 

highest 

priority 

operations 

can function 

in the event 

of a disaster 

or other 

HMGP Mediu

m 

LP

R 

ES 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

Solution: The Town of 

Brookhaven is seeking 

$350,000 in grant funds in order 

to hire a qualified consulting 

firm to compile a hazard 

mitigation, disaster recovery 

and business continuity plan for 

each of the following: 

•The 451-Town Call Center, 

which is the primary interface 

for constituents to contact the 

Town 

•The disaster-related operations 

of the Town’s Highway 

Department including snow 

plowing, removal of ice hazards 

and downed trees and 

unblocking clogged storm 

drainage infrastructure. 

unforeseen 

interruption 

to normal 

business 

operations.      

2020-

Brookhav

en-004 

Generator for 

Town Parks 

Administratio

n Building 

1, 2, 

7 

All Hazards Problem: Based on the quantity 

of the Town’s parks and 

recreational facilities, the 

installation of a generator for 

the Parks Administration 

Building in Centereach is a 

priority. Based on the size of 

the Town and the demand for 

emergency services during 

disaster events, the need for a 

generator at the Town Parks 

facility is crucial. There are 

many resources located within 

the Town’s jurisdiction where a 

level of safety and protection is 

required during a major 

disaster. These resources 

include both public and private 

facilities and infrastructure.  

No None Within 1 

year 

Parks 

Department 

The Town 

has 

purchased 

the 

generators 

for 

$127,929.30

. The town 

has 

purchased 

the supplies 

to connect 

these items 

to the 

Administrati

on Building 

totaling 

$7,753.96.    

Continuity of 

service 

FEMA 

was used 

for 

purchase 

of 

generators 

and 

supplies. 

Town 

budget for 

hookup. 

Mediu

m 

SIP PP 

Solution: They are 2 portable 

generators purchased with 

FEMA grant monies.  The 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
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e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
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F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
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ed 

Timelin
e 
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Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P
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o

ri
ty

 

M
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a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

materials to connect have not 

yet been installed. The Town 

will connect the generators and 

complete hookup.  

2020-

Brookhav

en-005 

Great Gun 

Marina 

2, 3, 

4, 5 

Coastal 

Erosion, 

Hurricane, 

Severe 

Storms 

Problem: The Town owns and 

operates a transient marina off 

of the east end of Fire Island 

called Great Gun Marina.  The 

marina accommodates 

approximately 120 boats of 

various sizes.  The Town has a 

playground, picnic area, 

boardwalk and bathroom 

facility (solar-powered) 

landward of the beach and 

bulkhead.  Each time a 

significant storm occurs the 

tidal surge causes beach erosion 

and damage to the recreational 

site features.  The damage is 

caused primarily along the two 

(2) unprotected coastlines of the 

facility.  The area behind the 

central boardwalk remains 

unaffected by the strong tidal 

surges.   

No Permitti

ng 

required 

Within 2 

years 

Town of 

Brookhaven

, Chief of 

Operations 

$450,000 Reduction in 

flooding and 

erosion 

damages 

HMGP, 

BRIC, 

Town 

budget 

High SIP PP 

Solution: In order to protect the 

recent investments made by the 

Town in 2012 and in the 

immediate aftermath of Super 

Storm Sandy, the Town 

proposes to mitigate the 

reoccurring problem of beach 

erosion and damage from the 

tidal surge by constructing 

coastline protection measures 

(either bulkhead or stone 

revetment) along the east and 

primarily the west side of the 

marina.   The hardening of the 

coastlines would minimize the 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
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ct
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 C

a
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g
o
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cost to replace sections of 

boardwalk, the bathrooms (solar 

power system, water filtration 

system), playground equipment 

and other park amenities.  The 

overall cost of these mitigation 

measures would provide 

protection for many years 

versus the increasing annual 

cost for maintenance and 

replacement. 

2020-

Brookhav

en-006 

Compile 

Comprehensi

ve 

Emergency 

Management 

Plan 

7 All Hazards Problem: The Town lacks a 

town-specific comprehensive 

emergency management plan. 

No None Within 2 

years 

OEM $5,000 Town 

specific plan 

developed 

Town 

budget 

High LP

R 

ES 

Solution: The Town will 

develop a comprehensive 

emergency management plan, 

building off of the county plan 

and using information from the 

hazard mitigation plan. 

2020-

Brookhav

en-007 

Coastal 

Erosion 

Monitoring 

1, 2, 

3, 5 

Nor'Easter, 

Coastal 

Erosion, 

Hurricane, 

Flood 

Problem: The Town has 

shoreline which could be 

exposed to coastal erosion and 

has experienced erosion events 

in the past. 

No None Within 1 

year 

Suffolk 

County 

SWCD 

Staff time Identification 

of coastal 

erosion  

NYS and 

County 

budgets 

High NS

P 

N

R 

Solution: The Town will 

participate in a county led 

erosion monitoring program.  

2020-

Brookhav

en-008 

Repetitive 

Loss 

Properties 

1, 2 Flood, 

Severe 

Storm 

Problem: Frequent flooding 

events have resulted in damages 

to residential properties. These 

properties have been 

repetitively flooded as 

documented by paid NFIP 

claims. 

The Town has flood prone 

residential areas south of the 

Montauk Highway, focused in 

the Mastic Beach and Fire 

Island areas. 

No None 3 years NFIP 

Floodplain 

Administrat

or, 

supported 

by 

homeowner

s 

$3 million Eliminates 

flood damage 

to homes and 

residents, 

creates open 

space for the 

municipality 

increasing 

flood storage. 

FEMA 

HMGP 

and FMA, 

local cost 

share by 

residents 

High SIP PP 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 
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S
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a
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o
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Solution: Conduct outreach to 

30 flood-prone property 

owners, including RL/SRL 

property owners and provide 

information on mitigation 

alternatives.  After preferred 

mitigation measures are 

identified, collect required 

property-owner information and 

develop a FEMA grant 

application and BCA to obtain 

funding to implement 

acquisition/purchase/moving/el

evating residential homes in the 

flood prone areas that 

experience frequent flooding 

(high risk areas). 

2020-

Brookhav

en-009 

Communicati

ons Center 

Upgrades 

7 All Hazards Problem: The Communications 

Center requires upgraded 

hardware and software to allow 

for computer based dispatch. 

Yes None Within 1 

year 

Department 

of Public 

Safety 

$300,000 Increased 

emergency 

communicati

ons capacity 

Emergenc

y 

Managem

ent 

Performan

ce Grants 

(EMPG) 

Program, 

Town 

budget 

High SIP ES 

Solution: The Town will 

upgrade the Communications 

Center. 

2020-

Brookhav

en-010 

Northwest 

Sector Gas 

Pumps 

7, 8 All Hazards Problem: Strategically located 

municipal fueling stations are 

critical to timely hazard 

responses.   Fueling stations are 

lacking in the northwest section 

of the 263 square mile Town.   

Yes Permitti

ng 

Within 5 

years 

Highway 

Department 

$900,00 Continuity of 

services 

maintained 

HMGP, 

Emergenc

y 

Managem

ent 

Performan

ce Grants 

(EMPG) 

Program, 

Town 

budget 

Mediu

m 

SIP ES 

Solution: A new municipal 

fueling station is proposed for 

the Setauket Highway yard 

facility. Three fuel pumps, 

including one diesel, will be 

permitted and installed. 

Salt Shed 

Upgrades 

1, 2, 

3, 7 

Winter 

Storm, 

Problem: Several salt sheds are 

degraded. This increases risk of 

Yes None Within 5 

years 

Highway 

Department 

$2,400,000 Maintain 

winter storm 

HMGP, 

Emergenc

High SIP PP 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 
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2020-

Brookhav

en-011 

Severe 

Storm, 

Groundwate

r 

Contaminati

on 

runoff and potential 

groundwater contamination. 

capabilities, 

reduce runoff 

y 

Managem

ent 

Performan

ce Grants 

(EMPG) 

Program, 

Town 

budget 

Solution: The Town will repair 

the salt sheds that are degraded. 

If repairs are not possible, the 

Town will replace them with 

structurally sound and weather-

proof structures to protect the 

Town salt and sand supply for 

winter storm response. Design 

is expected to consist of a 

cement pad and dome top tent. 

Proposed locations in need of 

upgrades include Mastic, 

Setauket and Rocky Point. 

2020-

Brookhav

en-012 

South Shore 

Road Ends 

1, 2 Flood, 

Coastal 

Erosion 

Problem: Many of the Town’s 

south shore roads are situated in 

low-lying communities at mean 

sea level and are regularly 

impacted by cyclic tides and 

storm events. Shallow depth to 

groundwater exacerbates issues 

associated with hazards and 

limits functionality of existing 

infrastructure. 

No Will 

require 

permitti

ng 

Within 5 

years 

Town of 

Brookhaven 

Highway 

Dept / 

Stormwater 

Manageme

nt 

$6,209,546 Public safety 

/ Protection 

of public and 

private 

infrastructure 

HMGP, 

BRIC, 

Town 

budget 

High SIP PP

, 

SP 

Solution: The Town will 

evaluate and develop 

engineered plans for 15 

roadway endings and determine 

which improvements are 

necessary such as: 

• Bulkhead 

replacement 

• Stormwater 

upgrades 

• Check valves 

• Roadway raising 

2020-

Brookhav

en-013 

Critical 

Facility 

Outreach 

2, 6 Flood Problem: The Town of 

Brookhaven has numerous 

critical facilities located in the 

Yes 
 

None Within 6 

months 

FPA Staff time Facility 

managers 

aware of 

Town 

budget 

High EA

P 

PI 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 
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100-year floodplain. None of 

these facilities are owned by the 

Town. 

flood risk 

and potential 

mitigation 

actions Solution: The Town FPA will 

conduct outreach with critical 

facility managers to discuss 

flood exposure and potential 

mitigation actions. 

2020-

Brookhav

en-014 

Bellhaven 

Road 

Mitigation 

(Brookhaven 

hamlet) 

2 Flood, 

Hurricane, 

Nor’easter, 

Shallow 

Groundwate

r, Severe 

Storm 

Problem: The Bellhaven road 

network is a low-lying suburban 

area that is at or near sea level.  

The road network is bounded 

by ditched tidal wetlands and a 

series of canals.  The road end 

is fully exposed to tidal / wave 

action.    

No None 3 years Town of 

Brookhaven 

Highway 

Dept / 

Stormwater 

Manageme

nt 

$1,375,000 Public and 

private 

infrastructure 

upgrades, 

protection 

from 

damages, 

reduction in 

flooding 

HMGP, 

BRIC, 

Town 

budget 

High SIP PP 

Solution: This project will 

protect public and private 

infrastructure from future 

climate risk and extreme storm 

events.  This will be achieved 

through a series of best 

management practices that 

incorporate green infrastructure, 

water quality units, increased 

retention and disconnection of 

direct discharges. 

2020-

Brookhav

en-015 

Highway 

Department 

Communicati

ons Upgrade 

7 Hurricane, 

Nor’easter, 

Severe 

Storm, 

Severe 

Winter 

Storm, 

Wildfire 

Problem: Suffolk County plans 

to upgrade their communication 

system to a 700mHz system.  

Once this upgrade is completed, 

the Town will require 

communication upgrades to 

utilize the County’s system. 

Yes None 1 year Town of 

Brookhaven 

Highway 

Dept 

Medium Improved 

emergency 

response 

HMGP, 

Communit

y 

Facilities 

Grant 

Program, 

Town 

budget 

Mediu

m 

LP

R 

ES 

Solution: The Town will 

purchase GPS modules that 

allow the Town’s existing 

communication system to 

integrate with the County’s 

upgraded 700mHz system.  

This communication system is 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

critical for emergency response 

to storm events. 

2020-

Brookhav

en-016 

Dyke Road 

(East 

Setauket) – 

road raising 

1, 2 Flood, 

Severe 

Storm 

Problem: Dyke Road is a 

narrow low-lying road that is 

bounded by ditched tidal 

wetlands.  It is the singular 

access road to the Strong’s 

Neck community. 

No None 4 years Town of 

Brookhaven 

Highway 

Dept 

$250,000 Public 

infrastructure 

/ access to 

private 

property 

HMGP, 

BRIC, 

Town 

budget 

High SIP PP 

Solution: Approximately 1,100 

linear feet of roadbed will be 

raised and mitigated to reduce 

tidally influenced and storm 

surge flooding.  The roadbed 

will be raised approximately 

12-18 inches above existing 

grade. 

2020-

Brookhav

en-017 

Storm 

Response 

Equipment 

7 Hurricane, 

Nor’easter, 

Severe 

Storm, 

Severe 

Winter 

Storm 

Problem: Due to the size of the 

Town and availability of 

response equipment, response 

time and access to equipment is 

hampered during hazardous 

weather events. Brookhaven 

Town has over 263 square 

miles of land within its 

jurisdiction and is responsible 

for 3,500 lane miles of 

roadway.  Access to critical 

storm response equipment is 

vital to protect life and 

property. 

No None 4 years Town of 

Brookhaven 

Highway 

Dept 

$810,000 Public 

accessibility 

HMGP, 

Town 

budget 

High LP

R 

ES 

Solution: The Town seeks to 

acquire additional equipment to 

support storm event 

preparedness and response.  

Critical equipment needs 

include a Rovver X pipeline 

investigational camera system, 

a Cat 336 Excavator with 

grabble bucket and a Street 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

Sweeper with a 5yard hopper on 

a 3700lb chassis. 

2020-

Brookhav

en-018 

Fire Island 

Boardwalks 

and Public 

Access 

Facilities 

2 Coastal 

Erosion, 

Hurricane, 

Nor’Easter, 

and Severe 

Storm 

Problem: Boardwalks, concrete 

walk overs and stairways on 

Fire Island are highly 

vulnerable to storm events.  

Boardwalks, concrete walkways 

and staircases are regularly 

damaged during hazardous 

storm events. 

No May 

require 

permitti

ng 

5 years Town of 

Brookhaven 

Highway 

Dept 

$9,753,137 Public 

infrastructure 

/ access 

protection 

from storm 

damages 

HMGP, 

BRIC, 

Town 

budget 

High SIP PP 

Solution: Concrete walkways, 

staircases and 51,874 feet of 

wooded boardwalks will be 

replaced to FEMA building 

standards. Communities in need 

of structural upgrades include 

Pines, Davis Park, Cherry 

Grove and Water Island. 

2020-

Brookhav

en-019 

Laura Lee 

Drive 

Mitigation 

(Center 

Moriches) 

2 Flood, 

Hurricane, 

Nor’easter, 

Severe 

Storm, 

Shallow 

Groundwate

r, Severe 

Winter 

Storm 

Problem: Laura Lee Drive is a 

low-lying road network situated 

at mean sea level and regularly 

impacted by cyclic tides and 

storms.  The western-most 

extent of the road terminates 

with a boat ramp that is 

inundated during every high 

tide.  The road frontage bounds 

a small public beach that is over 

washed during extreme storm 

events.  The adjoining road 

network regularly floods during 

modest storm events. The entire 

project is in FEMA Zone AE. 

No None 3 years Town of 

Brookhaven 

Highway 

Dept / 

Stormwater 

Manageme

nt 

$2,475,000 Public and 

private 

infrastructure 

/ access to 

private 

property 

protected 

HMGP, 

BRIC, 

Town 

budget 

High SIP, 

NS

P 

SP 

Solution: This project will aid 

in flood mitigation and protect 

surface waters from urban 

runoff. Project goals will be 

achieved through a series of 

mitigation measures that 

include creating several bio-

retention areas at key locations, 
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Table 9.6-15. Proposed Hazard Mitigation Initiatives 

P
ro

je
ct

 N
u

m
b

e
r 

Project 
Name 

Goal
s 

Met 

Hazard(s) 
to be 

Mitigated 
Description of Problem and 

Solution C
ri

ti
ca

l 
F

a
ci

li
ty

 
(Y

e
s/

N
o

) 

E
H

P
 I

ss
u

e
s 

Estimat
ed 

Timelin
e 

Lead 
Agency 

Estimated 
Costs 

Estimated 
Benefits 

Potential 
Funding 
Sources P

ri
o

ri
ty

 

M
it

ig
a

ti
o

n
 

C
a

te
g

o
ry

 

C
R

S
 C

a
te

g
o

ry
 

modifying the road profile and 

installing additional drainage 

infrastructure. 

2020-

Brookhav

en-020 

Shoreline 

Drone Aerial 

Imagery 

1, 2, 

6 

Coastal 

Erosion, 

Hurricane, 

Nor’easter, 

and Severe 

Winter 

Storms 

Problem: Brookhaven is a 

coastal Township with 

approximately 153 miles of 

shoreline. Shoreline profiles on 

the north and south shores are 

continuously altered due to 

climate change and storm 

events. Changes in shoreline 

conditions impact regulatory 

policies and the need for 

mitigation measures on private 

and public property. 

No None 1 year Town of 

Brookhaven 

Highway 

Dept and 

Public 

Safety 

$23,000 

(per annual 

flight) 

Public Safety HMGP, 

Town 

budget 

High LP

R, 

NS

P 

P

R 

Solution: Drone aerial 

photography will be used to 

capture shoreline conditions 

along the entire coastal region 

every three years to document 

trends and conditions of 

shoreline features. 

This will supplement work 

proposed by the Suffolk County 

Soil and Water District to 

monitor shoreline erosion. 

Notes:  

Not all acronyms and abbreviations defined below are included in the table. 

 

Acronyms and Abbreviations: Potential FEMA HMA Funding Sources: Timeline: 

CAV Community Assistance Visit 

CRS Community Rating System 

DPW Department of Public Works 

EHP  Environmental Planning and Historic Preservation 

FEMA Federal Emergency Management Agency 

FMA  Flood Mitigation Assistance Grant Program  

HMGP  Hazard Mitigation Grant Program  

PDM  Pre-Disaster Mitigation Grant Program 

 

The time required for completion of the project upon 
implementation 

Cost: 

The estimated cost for implementation.  

Benefits: 
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FPA Floodplain Administrator 

HMA Hazard Mitigation Assistance 

N/A Not applicable 

NFIP National Flood Insurance Program 

OEM Office of Emergency Management 

A description of the estimated benefits, either quantitative 
and/or qualitative. 

 
Critical Facility: 
Yes  Critical Facility located in 1% floodplain 

 

Mitigation Category: 

• Local Plans and Regulations (LPR) – These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built. 

• Structure and Infrastructure Project (SIP) - These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area. This could 

apply to public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the impact of hazards. 

• Natural Systems Protection (NSP) – These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems. 

• Education and Awareness Programs (EAP) – These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. These 

actions may also include participation in national programs, such as StormReady and Firewise Communities 

CRS Category: 

• Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning 
and zoning, floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations. 

• Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a 
hazard or (2) removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.  

• Public Information (PI) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach 
projects, real estate disclosure, hazard information centers, and educational programs for school-age children and adults. 

• Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control, 
stream corridor restoration, watershed management, forest and vegetation management, and wetland restoration and preservation. 

• Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls, retaining 
walls, and safe rooms.  

• Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response 
services, and the protection of essential facilities 
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Table 9.6-16. Summary of Prioritization of Actions 
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T
e
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n
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L
e

g
a
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F
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E
n

v
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o
n

m
e

n
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l 

S
o
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a

l 

A
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m
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v
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M
u
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H
a
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rd

 

T
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e
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n
e

 

A
g

e
n

cy
 

C
h

a
m

p
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n
 

O
th

e
r 

C
o

m
m

u
n
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y

 
O

b
je

ct
iv

e
s 

T
o

ta
l High / 

Medium 
/ Low 

2020-Brookhaven-

001 

Davis Park Marina - 

Water Break 
0 1 1 1 1 0 0 1 1 1 1 1 1 1 11 High 

2020-Brookhaven-

002 

Pipe Stave Hollow 

Road Raising 
1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High 

2020-Brookhaven-

003 

Hazard Mitigation 

Disaster Recovery and 

Business Continuity  
1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High 

2020-Brookhaven-

004 

Generator for Town 

Parks Administration 

Building 
1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High 

2020-Brookhaven-

005 

Great Gun Marina 
0 1 1 1 1 1 0 1 1 1 1 1 1 1 12 High 

2020-Brookhaven-

006 
Compile 

Comprehensive 

Emergency 

Management Plan 

1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High 

2020-Brookhaven-

007 

Coastal Erosion 

Monitoring 
0 1 1 1 1 1 0 1 1 1 0 1 1 1 11 High 

2020-Brookhaven-

008 

Repetitive Loss 

Properties 
1 1 1 1 1 1 0 1 0 0 1 0 1 1 10 High 

2020-Brookhaven-

009 

Communications 

Center Upgrades 
1 1 1 1 1 1 1 1 1 1 1 0 1 1 13 High 

2020-Brookhaven-

010 

Northwest Sector Gas 

Pumps 
1 -1 1 1 -1 -1 0 0 1 1 1 1 1 1 8 Medium 

2020-Brookhaven-

011 

Salt Shed Upgrades 
1 0 1 1 1 1 0 1 1 1 1 0 1 1 12 High 

2020-Brookhaven-

012 

South Shore Road 

Ends 
1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High 

2020-Brookhaven-

013 

Critical Facility 

Outreach 
1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High 

2020-Brookhaven-

014 

Bellhaven Road 

Mitigation 

(Brookhaven hamlet) 
1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High 

2020-Brookhaven-

015 

Highway Department 

Communications 

Upgrade 
1 0 0 1 0 1 -1 0 0 1 1 1 1 1 8 Medium 

2020-Brookhaven-

016 

Dyke Road (East 

Setauket) – road 

raising 
1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High 
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Table 9.6-16. Summary of Prioritization of Actions 

Project 
Number Project Name L
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Medium 
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2020-Brookhaven-

017 

Storm Response 

Equipment 
0 1 1 0 0 1 0 1 0 1 1 1 1 0 9 High 

2020-Brookhaven-

018 

Fire Island Boardwalks 

and Public Access 

Facilities 
0 1 1 1 -1 0 -1 1 1 0 1 0 1 0 7 Medium 

2020-Brookhaven-

019 

Laura Lee Drive 

Mitigation (Center 

Moriches) 
1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High 

2020-Brookhaven-

020 

Shoreline Drone Aerial 

Imagery 
1 1 1 1 -1 0 1 1 0 1 1 1 1 0 9 High 

Note: Refer to Section 6, which conveys guidance on prioritizing mitigation actions. Low (0-4), Medium (5-8), High (9-14). 
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9.6.11 Proposed Mitigation Action Types  

The table below indicates the range of proposed mitigation action categories.   

Table 9.6-17.  Analysis of Mitigation Actions by Hazard and Category 

 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Coastal 

Erosion 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookah

ven-020 

2020-

Brookha

ven-001, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-012, 

2020-

Brookha

ven-007, 

2020-

Brookah

ven-020 

 2020-

Brookah

ven-020 

2020-

Brookha

ven-001, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-012, 

 2020-

Brookha

ven-007, 

 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Cyber 

Security 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Disease 

Outbreak 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Drought 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Earthquak

e 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-70 
August 2020 

 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Expansive 

Soils 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Extreme 

Temperatu

re 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Flood 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-001, 

2020-

Brookha

ven-002, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-008, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-012, 

2020-

Brookha

ven-014, 

2020-

Brookha

ven-016, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-007, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-013 

 2020-

Brookha

ven-001, 

2020-

Brookha

ven-002, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-008, 

2020-

Brookha

ven-012, 

2020-

Brookha

ven-014, 

2020-

Brookha

ven-016 

2020-

Brookha

ven-013 

2020-

Brookha

ven-007, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Groundwa

ter 

Contamina

tion 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

   2020-

Brookha

ven-004, 

2020-

Brookha

ven-011, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha
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 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

ven-010, 

2020-

Brookha

ven-011, 

ven-009, 

2020-

Brookha

ven-010, 

Hurricane 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017, 

2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-014, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-007, 

2020-

Brookha

ven-019, 

2020-

Brookah

ven-020 

 2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-014 

 2020-

Brookha

ven-007, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017 

Infestation 

and 

Invasive 

Species 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Nor’Easter 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017, 

2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-014, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-007, 

2020-

Brookha

ven-019, 

2020-

Brookah

ven-020 

 2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-014 

 2020-

Brookha

ven-007, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017 

Severe 

Storm 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017 

2020-

Brookha

ven-002, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-008, 

2020-

Brookha

ven-009, 

2020-

2020-

Brookha

ven-019 

  2020-

Brookha

ven-002, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-005, 

2020-

Brookha

ven-008, 

2020-

Brookha

ven-011, 

2020-

  2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-015, 

2020-
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 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Brookha

ven-010, 

2020-

Brookha

ven-011, 

2020-

Brookha

ven-014, 

2020-

Brookha
ven-016, 

2020-

Brookha

ven-019 

Brookha

ven-014, 

2020-

Brookha

ven-016 

Brookha

ven-017 

Severe 

Winter 

Storm 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017, 

2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-011, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-019, 

2020-

Brookah

ven-020 

 2020-

Brookah

ven-020 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-011, 

  2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-015, 

2020-

Brookha

ven-017 

Shallow 

Groundwa

ter 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-014, 

2020-

Brookha

ven-019 

2020-

Brookha

ven-019 

  2020-

Brookha

ven-004, 

2020-

Brookha

ven-014 

  2020-

Brookha

ven-019 

2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

Wildfire 2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-015 

2020-

Brookha

ven-004, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

   2020-

Brookha

ven-004, 

   2020-

Brookha

ven-003, 

2020-

Brookha

ven-006, 

2020-

Brookha

ven-009, 

2020-

Brookha

ven-010, 

2020-

Brookha

ven-015 

 

Note: Section 6 (Mitigation Strategy) provides for an explanation of the mitigation categories. 
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9.6.12 Staff and Local Stakeholder Involvement in Annex Development 

The Town of Brookhaven followed the planning process described in Section 3 (Planning Process) in Volume I 

of this plan update. This annex was developed over the course of several months with input from many Town 

departments, including: Building Department, Parks Department, Highway Department, IT Department, Public 

Safety, PELM, and the Stonybrook University Hospital. The Public Safety Department represented the 

community on the Suffolk County Hazard Mitigation Plan Planning Partnership, Steering Committee, and 

supported the local planning process requirements by securing input from persons with specific knowledge to 

enhance the plan. All departments were asked to contribute to the annex development through reviewing and 

contributing to the capability assessment, reporting on the status of previously identified actions, and 

participating in action identification and prioritization. 

The following table summarizes who participated and in what capacity.  Additional documentation on the 

municipality’s planning process through Planning Partnership meetings is included in Section 3 (Planning 

Process) and Appendix C (Meeting Documentation).  

Table 9.6-18.  Contributors to the Annex 

Name Title/Entity Method of Participation 

Cathy Curry Parks Department 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Steve Tricarico Highway Department 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Kevin Geiger Highway Department 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Veronica King 
Highway 

Department/Stormwater 

Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Scott Bradley IT Department 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Michelle DiBrita PELM 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Chris Mehrman Public Safety 
Secondary POC, attended plan participant meetings, 

provided impact data, contributed to mitigation strategy 

John Meehan Public Safety 
Primary POC, attended plan participant meetings, provided 

impact data, contributed to mitigation strategy 

Angus Grahm Building Department 
NFIP FPA, attended plan participant meetings, provided 

impact data, contributed to mitigation strategy 

Tara McLaughlin Building/Planning 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Donna Hall IT Department 
Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

Jen Mesiano Higham 

Town of 

Brookhaven/Stonybrook 

University Hospital 

Attended plan participant meetings, provided impact data, 

contributed to mitigation strategy 

 

9.6.13 Hazard Area Extent and Location 

Hazard area extent and location maps have been generated for the Town of Brookhaven that illustrate the 

probable areas that may be impacted within the municipality. These maps are based on the best available data at 

the time of the preparation of this plan and are considered to be adequate for planning purposes. The maps have 

only been generated for those hazards that can be clearly identified using mapping techniques and technologies, 

and for which the Town of Brookhaven has significant exposure. 
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Figure 9.6-1. Town of Brookhaven Hazard Area Extent and Location Map 1 
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Figure 9.6-2. Town of Brookhaven Hazard Area Extent and Location Map 2 
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Figure 9.6-3. Town of Brookhaven Hazard Area Extent and Location Map 3 
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Figure 9.6-4. Town of Brookhaven Hazard Area Extent and Location Map 4 
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Figure 9.6-5. Town of Brookhaven Hazard Area Extent and Location Map 5 
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Figure 9.6-6. Town of Brookhaven Hazard Area Extent and Location Map 6 
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Action Worksheet 

Project Name: Davis Park Marina - Water Break 

Project Number: 2020-Brookhaven-001 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Coastal Erosion 

Description of the 
Problem: 

The Davis Park Marina on Fire Island is protected on all four sides of the marina by 

boardwalks supported by piles and earth.  The four boardwalks provide some protection of the 
270 slip marina.  A 60’ long steel water break was installed along the north end of the west 

boardwalk and extends into the Great South Bay to protect the marina from west wind storms.  

The north and east sides of the marina have a more substantial level of protection.  
Unfortunately the storms that come from the west side of marina cause significant damage to 

the boardwalks, piers, mooring piles and some features landward of the marina.   In 2007 the 

Town hired L.K. McLean Associates to prepare permit drawings for a 150’ extension to the 

existing 60’ long breakwater and a wave guard to protect the ferry dock 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Engaged an engineering firm for professional engineering and surveying services in 

conjunction with the design of the new breakwater system.  The breakwater system will 

consist of steel sheeting and constructed with a CCA timber frame comprised of horizontal 
wales and vertical piles to resist the maximum anticipated wave forces.  Engineer will prepare 

a bid package and oversee the project. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
Engineered breakwater and 

wave guard 
Estimated Benefits 
(losses avoided): 

Flood and erosion 
protection of Davis Park 

Marina 

Useful Life: 50 years Goals Met: 2, 3, 5 

Estimated Cost: $251,590.00 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
Within 2 years 

Estimated Time 
Required for Project 
Implementation: 

2 years 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Engineer Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove marina $1M Loss of marina, water 

access 

Install stone breakwater $1 million Costly 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 
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Evaluation and Prioritization 

Project Name: Davis Park Marina - Water Break 

Project Number: 2020-Brookhaven-001 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 0  

Property Protection 1 Project protects Marina from flood and wave damage 

Cost-Effectiveness 1  

Technical 1 The project has been designed and is technically feasible 

Political 1 There is public support for the project 

Legal 0 The project may require permitting 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 Flood, Coastal Erosion 

Timeline 1  

Agency Champion 1 Engineer 

Other Community 
Objectives 

1  

Total 11  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: Pipe Stave Hollow Road Raising 

Project Number: 2020-Brookhaven-002 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Severe Storm 

Description of the 
Problem: 

This low-lying section of Town roadway experiences routine Flood due to tidal waters (Mt. 

Sinai Harbor) and the height of the roadway.   The Town has installed stormwater runoff 
basins up-gradient to intercept the volume of runoff during rain events.  Most of the Flood is 

attributed to high tides and tidal surges that occur when a severe storm occurs.  When the road 

is flooded it prohibits safe access by emergency vehicles in a residential area. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Highway Department proposes to raise the roadway 6” to 12” and install shallow 

drainage structures that will provide additional storage for both stormwater runoff and tidal 

waters.  A stormwater treatment structure is included in the plan to treat the stormwater runoff 
prior to discharge into Mount Sinai Harbor.  The road-raising project will provide safe access 

for residents and emergency vehicles during and after severe storm events.   The new roadway 

will decrease the amount of maintenance required along the roadway relative to buckled 

asphalt, debris-filled drainage structures and vehicles driving on private property beyond the 
limits of the Town right-of-way. Project scope is being redesigned and will consider new 

projections for sea level rise. Recent property acquisitions will enable the Town to create a 

project design that is more conducive to climate change predictions. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
6” to 12” elevation and 

stormwater upgrades 

Estimated Benefits 
(losses avoided): 

Flood risk reduced. Recent 

damages of $100,000 

Useful Life: 50 years Goals Met: 1, 2  

Estimated Cost: $2.9 million Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
Within 2 years 

Estimated Time 
Required for Project 
Implementation: 

1 year 

Potential Funding Sources: 
HMGP, BRIC, Municipal 

bonds 

Responsible 
Organization: 

Public Works Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation planning 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove flood prone 

roadway 
N/A Loss of access to 

neighborhoods, increased 

emergency risk 

Buyout properties that exist 

along flood prone roadways 
$Tens of Millions Costly, loss of large portion 

of community 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 
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Evaluation and Prioritization 

Project Name: Pipe Stave Hollow Road Raising 

Project Number: 2020-Brookhaven-002 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Project will protect emergency access 

Property Protection 1 Project will protect roadway from flood damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 Flood, Severe Storm 

Timeline 1 Within 2 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 13  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: Repetitive Loss Properties 

Project Number: 2020-Brookhaven-008 

Risk / Vulnerability 

Hazard(s) of Concern: Flood, Severe Storm 

Description of the 
Problem: 

Frequent flooding events have resulted in damages to residential properties. These 
properties have been repetitively flooded as documented by paid NFIP claims. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Conduct outreach to 30 flood-prone property owners, including RL/SRL property 
owners and provide information on mitigation alternatives.  After preferred mitigation 
measures are identified, collect required property-owner information and develop a 
FEMA grant application and BCA to obtain funding to implement 
acquisition/purchase/moving/elevating residential homes in the flood prone areas that 
experience frequent flooding (high risk areas). 

Is this project related to a Critical Facility or 
Lifeline? 

Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

Level of Protection: 

1% annual chance flood 

event + freeboard (in 

accordance with flood 

ordinance) 

Estimated Benefits 
(losses avoided): 

Eliminates flood damage to 
homes and residents, creates 

open space for the 

municipality increasing flood 

storage. 

Useful Life: 
Acquisition: Lifetime 

Elevation: 30 years 
(residential) 

Goals Met: 1, 2 

Estimated Cost: $3Million Mitigation Action Type: 
Structure and Infrastructure 
Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
6-12 months 

Estimated Time Required 
for Project 
Implementation: 

Three years 
Potential Funding 
Sources: 

FEMA HMGP and FMA, 

local cost share by residents 

Responsible 
Organization: 

NFIP Floodplain 

Administrator, supported by 
homeowners 

Local Planning 
Mechanisms to be Used 
in Implementation if any: 

Hazard Mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 
No Action $0 Current problem continues 

Elevate homes $500,000 

When this area floods, the 

entire area is impacted; 

elevating homes would not 

eliminate the problem and 
still lead to road closures and 

impassable roads 

Elevate roads $500,000 
Elevated roadways would 

not protect the homes from 

flood damages 
Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or Solution: 
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Action Worksheet 

Project Name: Repetitive Loss Properties 

Project Number: 2020-Brookhaven-008 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Families moved out of high-risk flood areas. 

Property Protection 1 Properties removed from high-risk flood areas. 

Cost-Effectiveness 1 Cost-effective project 

Technical 1 Technically feasible project 

Political 1  

Legal 1 The Town has the legal authority to conduct the project. 

Fiscal 0 Project will require grant funding. 

Environmental 1  

Social 0 
Project would remove families from the flood prone areas of 

the Town. 

Administrative 0  

Multi-Hazard 1 Flood, Severe Storm 

Timeline 0  

Agency Champion 1 NFIP Floodplain Administrator, supported by homeowners 

Other Community 
Objectives 

1  

Total 10  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: Northwest Sector Gas Pumps 

Project Number: 2020-Brookhaven-010 

Risk / Vulnerability 

Hazard(s) of Concern: 
All hazards 

Description of the 
Problem: 

Strategically located municipal fueling stations are critical to timely hazard responses.   

Fueling stations are lacking in the northwest section of the 263 square mile Town.   

Action or Project Intended for Implementation 

Description of the 
Solution: 

A new municipal fueling station is proposed for the Setauket Highway yard facility. Three 
fuel pumps, including one diesel, will be permitted and installed.  

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: N/A 
Estimated Benefits 
(losses avoided): 

Continuity of services 
maintained 

Useful Life: 30+ years Goals Met: 7, 8 

Estimated Cost: $900,00 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
Medium Desired Timeframe for 

Implementation: 
2 years 

Estimated Time 
Required for Project 
Implementation: 

1.5 years 

Potential Funding Sources: 
FEMA and State grants 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept 
Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Emergency management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Establish contracts with 

private vendors 
TBD Reliant on private sources 

Purchase gas storage trucks $200,000 Requires trucks to be in the 

area at all times.  

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 
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Evaluation and Prioritization 

Project Name: Northwest Sector Gas Pumps 

Project Number: 2020-Brookhaven-010 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Protects continuity of emergency services 

Property Protection -1  

Cost-Effectiveness 1  

Technical 1  

Political -1  

Legal -1 Project requires permitting 

Fiscal 0 Project requires funding support 

Environmental 0  

Social 1  

Administrative 1  

Multi-Hazard 1 All hazards 

Timeline 1  

Agency Champion 1 Highway Department 

Other Community 
Objectives 

0  

Total 8  

Priority 
(High/Med/Low) 

Medium  
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Action Worksheet 

Project Name: Salt Shed Upgrades 

Project Number: 2020-Brookhaven-011 

Risk / Vulnerability 

Hazard(s) of Concern: 
Severe Storm, Winter Storm, Nor’Easter, Groundwater Contamination 

Description of the 
Problem: 

Salt shed capacities are limited in several locations throughout the Town.  Numerous salt 

sheds are undersized or in disrepair. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Town seeks to replace and/or expand salt storage capacity at several strategic locations 
throughout its jurisdiction.  Locations in need of improved salt storage capacity include a new 

salt storage structure at the Mastic Highway yard, and expanded capacity / replacement of 

existing salt storage structures at the Setauket and Rocky Pont Highway yards. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
Structure to meet building 

code 

Estimated Benefits 
(losses avoided): 

Continuity of road clearing 
services in winter, reduction 

in runoff 

Useful Life: 50 years Goals Met: 1, 2, 3, 7 

Estimated Cost: $2,400,000 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
Within 5 years 

Estimated Time 
Required for Project 
Implementation: 

4 years 

Potential Funding Sources: 

FEMA HMGP and PDM, 

USDA Community 
Facilities Grant Program, 

Emergency Management 

Performance Grants 

(EMPG) Program, 
Municipal Budget 

Responsible 
Organization: 

Highway Department Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Capital Improvements, 
Hazard Mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Hire contractor for roadway 

treatment 
Variable based on rate and 
number of applications per 
year; assumed at $600 per 

mile 

Costly, most contractors are 

too small to service the 

entire Town 

Contract with other Towns 
for roadway treatment 

Variable based on rate and 
number of applications per 
year; assumed at $600 per 

mile 

Costly 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 
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Evaluation and Prioritization 

Project Name: Salt Shed Upgrades 

Project Number: 2020-Brookhaven-011 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 
Protects continuity of services to keep roadways clear for safe 

travel and emergency response. 

Property Protection 0  

Cost-Effectiveness 1  

Technical 1 The project is technically sound 

Political 1 There is public support for the project 

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1 
Project will reduce chance of runoff and groundwater 

contamination 

Social 1  

Administrative 1  

Multi-Hazard 1 
Severe Storm, Winter Storm, Nor’Easter, Groundwater 

Contamination 

Timeline 0 Within 5 years 

Agency Champion 1 Highway Department  

Other Community 
Objectives 

1 Continuity of critical services 

Total 11  

Priority 
(High/Med/Low) 

High  
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Action Worksheet 

Project Name: South Shore Road Ends 

Project Number: 2020-Brookhaven-012 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Hurricane, Nor’easter, Severe storm, Shallow groundwater, and Severe winter weather 

Description of the 
Problem: 

Many of the Town’s south shore roads are situated in low-lying communities at mean sea 

level and are regularly impacted by cyclic tides and storm events. Shallow depth to 
groundwater exacerbates issues associated with hazards and limits functionality of existing 

infrastructure. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Town seeks to assess the most vulnerable road ends within jurisdiction.  Plans are 

currently underway to assess approximately 15 road ends to determine necessary 

modifications to address drainage and flooding hazards. Engineered plans will be developed 

for each road end. Projects will be constructed systematically based on a prioritization rubric. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 100-year storm event 
Estimated Benefits 
(losses avoided): 

Public safety / Protection of 
public and private 

infrastructure 

Useful Life: 30+ years Goals Met: 1, 2 

Estimated Cost: $6,209,546 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
2 years 

Estimated Time 
Required for Project 
Implementation: 

10+ years 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Town of Brookhaven 
Highway Dept / 

Stormwater Management 

Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 
Stormwater management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove flood prone 

roadways 

N/A Loss of access to 
neighborhoods, increased 

emergency risk 

Buyout properties that 
exist along flood prone 

roadways 

$Tens of Millions Costly, loss of large portion 
of community 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-91 
August 2020 

Evaluation and Prioritization 

Project Name: South Shore Road Ends 

Project Number: 2020-Brookhaven-012 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Project will protect emergency access 

Property Protection 1 Project will protect roadways from flood and storm damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 Flood, Severe Storm 

Timeline 1 Within 2 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 13  

Priority 
(High/Med/Low) 

High  

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-92 
August 2020 

Action Worksheet 

Project Name: Bellhaven Road Mitigation (Brookhaven hamlet) 

Project Number: 2020-Brookhaven-014 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Hurricane, Nor’easter, Shallow groundwater, and Severe storm 

Description of the 
Problem: 

The Bellhaven road network is a low-lying suburban area that is at or near sea level.  The road 

network is bounded by ditched tidal wetlands and a series of canals.  The road end is fully 
exposed to tidal / wave action.    

Action or Project Intended for Implementation 

Description of the 
Solution: 

This project will protect public and private infrastructure from future climate risk and extreme 
storm events.  This will be achieved through a series of best management practices that 

incorporate green infrastructure, water quality units, increased retention and disconnection of 

direct discharges. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
Climate change risk factor 

projections 

Estimated Benefits 
(losses avoided): 

Public and private 
infrastructure upgrades, 

protection from damages, 

reduction in flooding 

Useful Life: 30+ years Goals Met: 2 

Estimated Cost: $1,375,000 Mitigation Action Type: 
Structure and Infrastructure 

Project & Natural Systems 

Protection 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
3 years 

Estimated Time 
Required for Project 
Implementation: 

2.5 years 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept / 

Stormwater Management 

Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Stormwater mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove flood prone 

roadway 
N/A Loss of access to 

neighborhoods, increased 

emergency risk 

Buyout properties that exist 

along flood prone roadways 
$Tens of Millions Costly, loss of large portion 

of community 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-93 
August 2020 

Evaluation and Prioritization 

Project Name: Bellhaven Road Mitigation (Brookhaven hamlet) 

Project Number: 2020-Brookhaven-014 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Project will protect emergency access 

Property Protection 1 Project will protect roadway from flood and storm damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 
Flood, Hurricane, Nor’easter, Shallow groundwater, and 

Severe storm 

Timeline 0 3 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 12  

Priority 
(High/Med/Low) 

High  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-94 
August 2020 

Action Worksheet 

Project Name: Highway Department Communications Upgrade 

Project Number: 2020-Brookhaven-015 

Risk / Vulnerability 

Hazard(s) of Concern: 
Hurricane, Nor’easter, Severe Storm, Severe Winter Weather and Wildfire 

Description of the 
Problem: 

Suffolk County plans to upgrade their communication system to a 700mHz system.  Once this 

upgrade is completed, the Town will require communication upgrades to utilize the County’s 
system. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Town will purchase GPS modules that allow the Town’s existing communication system 
to integrate with the County’s upgraded 700mHz system.  This communication system is 

critical for emergency response to storm events. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: N/A 
Estimated Benefits 
(losses avoided): 

Improved emergency 
response 

Useful Life: 10 years Goals Met: 7 

Estimated Cost: Medium Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
Med Desired Timeframe for 

Implementation: 
1 year 

Estimated Time 
Required for Project 
Implementation: 

6 months 

Potential Funding Sources: 
FEMA and State grants 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept 
Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Emergency management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Continue to update current 

system 
Low Less effective 

Satellite phones Medium More costly, less effective 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-95 
August 2020 

Evaluation and Prioritization 

Project Name: Highway Department Communications Upgrade 

Project Number: 2020-Brookhaven-015 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Increases emergency capabilities 

Property Protection 0  

Cost-Effectiveness 0  

Technical 1 The project is technically feasible 

Political 0  

Legal 1 The Town has the legal authority to complete the project 

Fiscal -1 Project requires funding support 

Environmental 0  

Social 0  

Administrative 1  

Multi-Hazard 1 
Hurricane, Nor’easter, Severe Storm, Severe Winter Weather 

and Wildfire 

Timeline 1 1 year 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 13  

Priority 
(High/Med/Low) 

Med  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-96 
August 2020 

Action Worksheet 

Project Name: Dyke Road (East Setauket) – road raising 

Project Number: 2020-Brookhaven-016 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Severe Storm 

Description of the 
Problem: 

Dyke Road is a narrow low-lying road that is bounded by ditched tidal wetlands.  It is the 

singular access road to the Strong’s Neck community. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Approximately 1,100 linear feet of roadbed will be raised and mitigated to reduce tidally 
influenced and storm surge flooding.  The roadbed will be raised approximately 12-18 inches 

above existing grade. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
Climate change risk factor 

projections 
Estimated Benefits 
(losses avoided): 

Public infrastructure / 
access to private property 

Useful Life: 30+ years Goals Met: 1, 2 

Estimated Cost: $250,000 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
4 years 

Estimated Time 
Required for Project 
Implementation: 

8 months 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept 
Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Stormwater management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove flood prone 

roadway 

N/A Loss of access to 
neighborhoods, increased 

emergency risk 

Buyout properties that 
exist along flood prone 

roadways 

$Tens of Millions Costly, loss of large portion 
of community 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-97 
August 2020 

Evaluation and Prioritization 

Project Name: Dyke Road (East Setauket) – road raising 

Project Number: 2020-Brookhaven-03 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Project will protect emergency access 

Property Protection 1 Project will protect roadway from flood damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 1  

Administrative 1  

Multi-Hazard 1 Flood, Severe Storm 

Timeline 1 Within 2 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 13  

Priority 
(High/Med/Low) 

High  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-98 
August 2020 

Action Worksheet 

Project Name: Storm Response Equipment 

Project Number: 2020-Brookhaven-017 

Risk / Vulnerability 

Hazard(s) of Concern: 
Hurricane, Nor’easter, Severe Storm, Severe Winter Storm 

Description of the 
Problem: 

Due to the size of the Town and availability of response equipment, response time and access 

to equipment is hampered during hazardous weather events. Brookhaven Town has over 263 
square miles of land within its jurisdiction and is responsible for 3,500 lane miles of roadway.  

Access to critical storm response equipment is vital to protect life and property.  

Action or Project Intended for Implementation 

Description of the 
Solution: 

The Town seeks to acquire additional equipment to support storm event preparedness and 

response.  Critical equipment needs include a Rovver X pipeline investigational camera 

system, a Cat 336 Excavator with grabble bucket and a Street Sweeper with a 5yard hopper on 

a 3700lb chassis. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: N/A 
Estimated Benefits 
(losses avoided): 

Public accessibility 

Useful Life: 20 years Goals Met: 7 

Estimated Cost: $810,000  Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
4 years 

Estimated Time 
Required for Project 
Implementation: 

4 years 

Potential Funding Sources: 
HMGP, Town budget 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept 
Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Emergency management 

 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Contract out for equipment High Costly over time. 

Rent equipment High Costly over time. 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-99 
August 2020 

Evaluation and Prioritization 

Project Name: Storm Response Equipment 

Project Number: 2020-Brookhaven-017 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 0  

Property Protection 1 
Project will increase Highway Department ability to protect 

property 

Cost-Effectiveness 1  

Technical 0  

Political 0  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1  

Social 0  

Administrative 1  

Multi-Hazard 1 Hurricane, Nor’easter, Severe Storm, Severe Winter Storm 

Timeline 1  

Agency Champion 1 Highway Department 

Other Community 
Objectives 

0  

Total 9  

Priority 
(High/Med/Low) 

High  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-100 
August 2020 

Action Worksheet 

Project Name: Fire Island Boardwalks and Public Access Facilities 

Project Number: 2020-Brookhaven-018 

Risk / Vulnerability 

Hazard(s) of Concern: 
Coastal Erosion, Hurricane, Nor’Easter, and Severe Storm 

Description of the 
Problem: 

Boardwalks, concrete walk overs and stairways on Fire Island are highly vulnerable to storm 

events.  Boardwalks, concrete walkways and staircases are regularly damaged during 
hazardous storm events. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Concrete walkways, staircases and 51,874 feet of wooded boardwalks will be replaced to 
FEMA building standards. Communities in need of structural upgrades include Pines, Davis 

Park, Cherry Grove and Water Island. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
Climate change risk factor 

projections 

Estimated Benefits 
(losses avoided): 

Public infrastructure / 
access protection from 

storm damages 

Useful Life: 30+ years Goals Met: 2 

Estimated Cost: $9,753,137 Mitigation Action Type: 
Structure and Infrastructure 

Project 

Plan for Implementation 

Prioritization: 
Medium Desired Timeframe for 

Implementation: 
5 years 

Estimated Time 
Required for Project 
Implementation: 

3 years 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Town of Brookhaven 
Highway Dept 

Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove boardwalks High Loss of access  

Replace boardwalks with 

rollout boardwalks which 

can be removed prior to 

storms 

High Would require removal and 

storage, lack of space and 

resources to implement. 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-101 
August 2020 

Evaluation and Prioritization 

Project Name: Fire Island Boardwalks and Public Access Facilities 

Project Number: 2020-Brookhaven-018 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 0  

Property Protection 1 Project will protect boardwalks from future damages 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political -1  

Legal 0 May require permitting 

Fiscal -1 Project requires funding support 

Environmental 1  

Social 1  

Administrative 0  

Multi-Hazard 1 Coastal Erosion, Hurricane, Nor’Easter, and Severe Storm 

Timeline 0 5 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

0  

Total 7  

Priority 
(High/Med/Low) 

Med  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-102 
August 2020 

Action Worksheet 

Project Name: Laura Lee Drive Mitigation (Center Moriches) 

Project Number: 2020-Brookhaven-019 

Risk / Vulnerability 

Hazard(s) of Concern: 
Flood, Hurricane, Nor’easter, Severe Storm, Shallow Groundwater, Severe Winter Storm 

Description of the 
Problem: 

Laura Lee Drive is a low-lying road network situated at mean sea level and regularly 

impacted by cyclic tides and storms.  The western-most extent of the road terminates with a 
boat ramp that is inundated during every high tide.  The road frontage bounds a small public 

beach that is over washed during extreme storm events.  The adjoining road network regularly 

floods during modest storm events. The entire project is in FEMA Zone AE. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

This project will aid in flood mitigation and protect surface waters from urban runoff. Project 

goals will be achieved through a series of mitigation measures that include creating several 

bio-retention areas at key locations, modifying the road profile and installing additional 
drainage infrastructure. 

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: 
100-year storm event 

/climate change risk factor 

projections 

Estimated Benefits 
(losses avoided): 

Public and private 

infrastructure / access to 

private property protected 

Useful Life: 30+ years Goals Met: 2 

Estimated Cost: $2,475,000 Mitigation Action Type: 
Structure and Infrastructure 

Project & Natural Systems 

Protection 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
3 years 

Estimated Time 
Required for Project 
Implementation: 

3 years 

Potential Funding Sources: 
HMGP, BRIC, Town 

budget 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept / 

Stormwater Management 

Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Stormwater management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Remove flood prone 

roadway 

N/A Loss of access to 
neighborhoods, increased 

emergency risk 

Buyout properties that 
exist along flood prone 

roadways 

$Tens of Millions Costly, loss of large portion 
of community 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-103 
August 2020 

Evaluation and Prioritization 

Project Name: Laura Lee Drive Mitigation (Center Moriches) 

Project Number: 2020-Brookhaven-019 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1 Project will protect emergency access 

Property Protection 1 Project will protect roadway from flood damage 

Cost-Effectiveness 1  

Technical 1 The project is technically feasible 

Political 1  

Legal 1 The Town has the legal authority to complete the project 

Fiscal 0 Project requires funding support 

Environmental 1 Restores natural drainage 

Social 1  

Administrative 1  

Multi-Hazard 1 
Flood, Hurricane, Nor’easter, Severe Storm, Shallow 

Groundwater, Severe Winter Storm 

Timeline 0 3 years 

Agency Champion 1 Highway Department 

Other Community 
Objectives 

1  

Total 12  

Priority 
(High/Med/Low) 

High  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-104 
August 2020 

Action Worksheet 

Project Name: Shoreline Drone Aerial Imagery 

Project Number: 2020-Brookahven-020 

Risk / Vulnerability 

Hazard(s) of Concern: 
Coastal erosion, Hurricane, Nor’easter, and Severe winter storms 

Description of the 
Problem: 

Brookhaven is a coastal Township with approximately 153 miles of shoreline. Shoreline 

profiles on the north and south shores are continuously altered due to climate change and 
storm events. Changes in shoreline conditions impact regulatory policies and the need for 

mitigation measures on private and public property. 

Action or Project Intended for Implementation 

Description of the 
Solution: 

Drone aerial photography will be used to capture shoreline conditions along the entire coastal 

region every three years to document trends and conditions of shoreline features. 

This will supplement work proposed by the Suffolk County Soil and Water District to monitor 

shoreline erosion.  

Is this project related to a Critical Facility? Yes  No  

Is this project related to a Critical Facility 
located within the 100-year floodplain? 

Yes  No  

(If yes, this project must intend to protect to the 500-year flood event or the actual worse case damage scenario, whichever is greater) 

Level of Protection: N/A 
Estimated Benefits 
(losses avoided): 

Public safety  

Useful Life: 20+ years Goals Met: 1,2 & 6 

Estimated Cost: $23,000 (per annual flight) Mitigation Action Type: LPR & NSP 

Plan for Implementation 

Prioritization: 
High Desired Timeframe for 

Implementation: 
1 year 

Estimated Time 
Required for Project 
Implementation: 

Once every three years 

Potential Funding Sources: 
HMGP, Town budget 

Responsible 
Organization: 

Town of Brookhaven 

Highway Dept and Public 

Safety 

Local Planning Mechanisms 
to be Used in 
Implementation if any: 

Hazard mitigation, 

Shoreline Management 

Three Alternatives Considered (including No Action) 

Alternatives: 

Action Estimated Cost Evaluation 

No Action $0 Problem continues. 
Rely on SWCD action $0 May not be as in depth as 

desired by the Town 

On foot surveys $40,000 Not as precise 

Progress Report (for plan maintenance) 

Date of Status Report:  

Report of Progress:  

Update Evaluation of the 
Problem and/or 
Solution: 

 

 

 



Section 9.6: Town of Brookhaven 

DMA 2000 Hazard Mitigation Plan Update - Suffolk County, New York 9.6-105 
August 2020 

Evaluation and Prioritization 

Project Name: Shoreline Drone Aerial Imagery 

Project Number: 2020-Brookahven-020 

Criteria 
Numeric Rank  

(-1, 0, 1) 
Provide brief rationale for numeric rank when 

appropriate 

Life Safety 1  

Property Protection 1  

Cost-Effectiveness 1  

Technical 1  

Political -1  

Legal 0  

Fiscal 1 Requires funding support 

Environmental 1  

Social 0  

Administrative 1  

Multi-Hazard 1 
Coastal Erosion, Hurricane, Nor’easter, and Severe Winter 

Storms 

Timeline 1  

Agency Champion 1 Town of Brookhaven Highway Dept and Public Safety 

Other Community 
Objectives 

0  

Total 9  

Priority 
(High/Med/Low) 

High  

 


